

Name of the Procuring Entity
Procurement Plan
FOR THE FISCAL YEAR 2025
Current Expenditure

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)	Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Advertise to		Contract Execution		Expenditure Phasing				Status	Comments
					Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
					Date of Advertisement	Date of Award	Start	End						
		Metering												
		Meter, Socket, Itron Centron Bridge, CL200, 1ph-2W, 120V, Form 1S	250,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge , CL200, 1ph-2W, 240V, Form 1S	125,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge, CL200, 1ph-3W, 240V, Form 2S	250,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge, CL20, 1ph-2W, 120/480V, Form 3S	3,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Meter, Socket, Itron Centron Bridge, CL20, 1ph-3W, 120/480V, Form 4S	24,500,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge Poly, CL20, 3ph-4W(Y/D),57.7/100-277/480V, Form 45S	21,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge Poly, CL20, 3ph-4W(Y/D),57.7/100-277/480V, Form 9S	24,500,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Socket, Itron Centron Bridge Poly, CL320, 3ph-4W(Y/D),57.7/100-277/480V, Form 16S	17,500,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Prepaid 1ph, 2W -120V -100 Amp. 60hz, Din Rail mount	58,500,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Prepaid 1ph, 2W -240V -100 Amp. 60hz, Din Rail mount	58,500,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Prepaid 1ph, 3W - 120/240V -100 Amp. 60hz, Din Rail mount	51,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meter, Prepaid 1ph, 3W - 120/240V - 200 Amp. 60hz,	8,000,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Base, Meter 200 AMPS 4 Terminals # Form 2S	52,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Base, Meter Demand 400 AMPS 7 Terminals # Form 16S	6,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Base, Socket Meter 60-100Amp, 1ph 2 Wire	108,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Base, Socket Meter 60-100Amp , 1 ph 3 wire	108,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Enclosure, for Itron Meters 4S Meters	6,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Enclosure, for Itron Meters 9S Meters	6,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Enclosure, for Itron Meters 16S Meters	6,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Enclosure, for Itron Meters 45S Meters	6,500,000	RFQ	03-Feb-25	01-Apr-25	15-Apr-25	30-Jun-25		Jun-25				
		Enclosure, for Prepaid Meters	54,000,000	OT	10-Jan-25	14-Feb-25	21-Feb-25	31-Mar-25	Mar-25					
		Meters and Lines												
		1 Bird Dog Tester 6000.	40,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25						
		Wire, Ins. Copper (Stranded) 2.5mm - Red	450,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper(Stranded) 2.5mm - Yellow	450,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 2.5mm - Blue	450,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 2.5mm - Black	450,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 4 mm - Red	600,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 4 mm - Yellow	600,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 4 mm - Blue	600,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 4 mm - Black	1,200,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Wire, Ins. Copper (Stranded) 4 mm - Green/Yellow	600,000	RFQ	10-Jan-25	14-Feb-25	28-Feb-25	31-Mar-25	Mar-25					
		Cable, Concentric Duplex, Poly/Alum, #4-AWG-7Strds	30,000,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		Cable, Concentric Triplex, Poly/Alum, #4-AWG-7Strds	50,000,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		Cable, Duplex, Poly/Alum, #4-AWG-7Strds	72,800,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		Cable, Triplex, Poly/Alum, #4-AWG-7Strds	78,000,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Apr-25				
		Sleeve, Pre Insulated Service # ES 2W 8W	5,250,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # ES 2W 6W	7,500,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # ES 2W 4W	1,200,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated service # ES 2W 2W	1,200,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # ES 2R 2R	1,200,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve ,Pre Insulated Service # ES 2R 6W	1,725,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # ES 25R 25R	1,275,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # YSU 2W 8W	2,250,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve, Pre Insulated Service # YSU 2W 6W	4,050,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve ,Pre Insulated Service # YSU 2R 6W	1,050,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				
		Sleeve ,Pre Insulated Service # YSU 2R 2R	1,050,000	RFQ	30-Jan-25	13-Mar-25	27-Mar-25	25-Apr-25		Apr-25				

		Connector, Universal Servit KSU # 28 1/0 -4/0 6 - 4/0	2,250,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Universal Oklip KVSU 28: RUN (4/0 - 1/0), TAP (4/0 - #6)	3,750,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Universal Oklip KVSU 34: RUN (350 - 250), TAP (350 - #6)	6,250,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YHO 100: RUN (#2 - #6), TAP (#2 - #6)	1,920,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YHO 150: RUN (1/0 - #3), TAP (#2 - #6)	1,430,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YHD 250: RUN (4/0 - 3/0), TAP (#6 - #2)	4,860,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YHD 350: RUN (4/0 - 3/0), TAP (2/0 - #1)	365,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YFN 515: RUN (500 - 4/0), TAP (2/0 - #6)	365,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Aluminium compression tap, YFN 540: RUN (500 - 4/0), TAP (500 - 4/0)	365,000	RFQ	04-Apr-25	04-Jun-25	18-Jun-25	18-Jul-25			Jul-25			
		Connector, Tap LV ABC, BIPC 4/0 - 6 (Lepas - Gammarus, Shrimp & Solaster)	27,600,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		Lug, Aluminium - Poppy - YA25A9	840,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Lug, Aluminium - Lepas - YA28A3	2,200,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Lug, Aluminium - Tulip - YA31A1	330,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		WIRE HOLDER	4,380,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Bends 1 1/2"	1,000,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Bends 2"	1,500,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Pipe 1 1/2"	1,200,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Pipe 2"	600,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Conduit - 1"	100,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Coupling - 1"	4,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Inspection Tee - 1"	6,250	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PVC Male Adaptor - 1"	6,250	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		P.V.C. Paste (Small Tin)	8,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Silicon Sealant	24,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Screw, Dry wall 1 1/4" x 1/4"	160,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Screw, Dry wall 2"	150,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Screw, Lag (Coach Screw) 3/8", 3" (10 x 76mm)	70,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Bolt & Nut (3/8" x 2") High quality/tempered (Galvanized)	400,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Strap, Pipe PVC 1"	100,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Strap, Pipe Metal 1 1/2" (Stand off)	625,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Installation Tape - Friction - 3/4" x 60' x .015"	1,650,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Installation Tape - PVC Tape 3/4" x 66' (Red)	105,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Installation Tape - PVC Tape 3/4" x 66' (Yellow)	105,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Installation Tape - PVC Tape 3/4" x 66' (Blue)	105,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Installation Tape - PVC Tape 3/4" x 66' (Black)	105,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Seal, Meter Polycarbonate	5,800,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ground Rod, Galv: Bolt type 5/8" x 8ft	750,000	RFQ	10-Feb-25	24-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Cable, Insulated copper red 450-750v 1x16 MMsq	2,750,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Cable, Insulated copper yellow 450-750v 1x16 MMsq	1,375,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		CABLE, INSUL COPPER COLOUR RED 1 X 10 MMsq	33,750,000	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		CABLE, INSUL COPPER COLOUR BLACK 1 X 10 MMsq	12,150,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		SEAL, METER POLYCARBONATE C/W S.S. WIRE ~ BLUE	10,500,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		SEAL, METER POLYCARBONATE C/W S.S. WIRE ~ RED	10,500,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		SEAL, METER POLYCARBONATE C/W S.S. WIRE ~ YELLOW	3,150,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Stand-off Insulator Kit, 15kV	2,280,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Compression Copper Lugs, 35mmsq	120,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Compression Copper Lugs, 50mmsq	120,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Compression Copper Lugs, 70mmsq	126,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Outdoor Termination Kits, 15kV, 3C 35mmsq	1,500,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Outdoor Termination Kits, 15kV, 3C 50mmsq	1,200,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Outdoor Termination Kits, 15kV, 3C 70mmsq	1,000,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Indoor Termination Kits, 15kV, 3C 35mmsq	1,500,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Indoor Termination Kits, 15kV, 3C 50mmsq	1,200,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					

		Indoor Termination Kits, 15kV, 3C 70mmsq	1,000,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Cables, 35 mmsq, 15 KV EPR, 3 - Core, Copper	9,000,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Cables, 50 mmsq, 15 KV EPR, 3 - Core, Copper	10,800,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Cables, 70 mmsq, 15 KV EPR, 3 - Core, Copper	12,000,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		477 MCM 19 strand Cosmos AAC Bare Aluminum	73,430,400	OT	15-Jan-25	19-Feb-25	26-Feb-25	30-Jun-25		Jun-25				
		Ridge Pins (Fiber Glass)	4,200,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Pin Insulators (Polymer)	3,200,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Polymer Pin Type Insulator	1,869,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ridge Pin (Fibre Glass Pole top Pin)	934,500	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Standard 3" x 19' Galvanized Metal Pole	567,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		69Kv Suspension insulators	5,409,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Universal Stick (Complete)	50,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Transformers												
		Transformer, 10KVA 13.8 kV 120/240V	8,999,640	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 15KVA 13.8 kV 120/240V	20,502,280	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		Transformer, 167KVA 13.8 kV 120/240V	539,145,596	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		112.5 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	59,539,442	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		150 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	64,420,954	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		200 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	70,296,190	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		225 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	108,200,747	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		500 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	125,300,465	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		May-25				
		1500 KVA 3 Phase Transformer 13.8 KV 60Hz pad mount.	10,000,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 750KVA 11kV/13.8 kV 415Y/240V	57,214,667	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 75KVA 13.8 kV 127/220V	1,800,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 112.5KVA 13.8 kV 415/240V	2,200,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 200KVA 13.8 kV 127/220V	2,500,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25		May-25				
		Transformer, 1500KVA 13.8 kV 480Y/277V	10,000,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer, 250KVA 13.8 kV 415Y/240V	3,000,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer, 750KVA 13.8 kV 415Y/240V	5,500,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 15kVA, 13.8 kV 120/240V (with biodegradable oil)	5,348,228	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 25kVA, 13.8 kV 120/240V (with biodegradable oil)	13,912,668	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 50kVA, 13.8 kV 120/240V (with biodegradable oil)	17,667,342	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		Aug-25				
		Transformer 1 phase, 75kVA, 13.8 kV 120/240V (with biodegradable oil)	34,061,013	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		Aug-25				
		Transformer 1 phase, 100kVA, 13.8 kV 120/240V (with biodegradable oil)	96,762,897	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		Aug-25				
		Transformer, 15KVA, 13.8 kV 120/240V	10,395,000	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		Aug-25				
		Transformer, 100KVA 13.8 kV 120/240V	376,823,601	OT	20-Feb-25	06-May-25	20-May-25	20-Aug-25		Aug-25				
		Transformer 1 phase, 10 kVA, 13.8 kV 120/240V (with biodegradable oil)	520,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 15 kVA, 13.8 kV 120/240V (with biodegradable oil)	1,800,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 25 kVA, 13.8 kV 120/240V (with biodegradable oil)	14,492,375	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	29-Aug-25		Aug-25				
		Transformer 1 phase, 50 kVA, 13.8 kV 120/240V (with biodegradable oil)	11,778,224	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer 1 phase, 75 kVA, 13.8 kV 120/240V (with biodegradable oil)	4,329,145	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer 1 phase, 167KVA 13.8 kV 120/240V	7,817,040	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		112.5 KVA 3 Phase Transformer 13.8 KV 120/240 volts 60Hz pad mount.	13,425,145	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 1000KVA 11/13.8 kV 415Y/240V	97,162,298	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 25KVA 13.8 kV 120/240V	127,552,792	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 300 KVA 11/13.8kV 415Y/240V	99,570,369	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 500KVA 11/13.8 kV 415Y/240V	107,316,839	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 50KVA 13.8 kV 120/240V	230,121,392	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 75KVA 13.8 kV 120/240V	321,060,390	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 112.5KVA 11/13.8 kV 220Y/127V	11,694,162	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	30-Nov-25			Nov-25			
		Transformer, 150KVA 11/13.8 kV 440Y/254V	19,080,000	RFQ	11-Jun-25	18-Jul-25	01-Aug-25	30-Nov-25			Nov-25			
		Transformer, 200KVA 11/13.8 kV 220Y/127V	31,800,000	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			
		Transformer, 300KVA 11/13.8 kV 220Y/127V	31,341,128	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25			Nov-25			

	Transformer, 750KVA 11/13.8 kV 415Y/240V	27,071,216	OT	20-Feb-25	06-May-25	20-May-25	03-Nov-25				Nov-25		
	Structures												
	9 m Concrete Poles	79,128,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	14 m Concrete Poles	108,000,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	15 m Concrete Poles	140,250,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	18 m Concrete Poles	10,950,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	12 m Concrete Poles	19,368,360	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	2.44 m Concrete Crossarms	28,682,260	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	15 meter Concrete Structure	6,815,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	14 meter Concrete Structure	24,687,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	12 meter Concrete Structure	18,142,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	11 meter Concrete Structure	10,200,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	9 meter Concrete Structure	10,416,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Concrete Crossarm	6,330,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	9 meter Steel Structure	7,253,400	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	11 Meter Steel Structure	24,300,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	12 Meter Steel Structure	34,338,262	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	14 Meter Steel Structure	40,922,240	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	Steel Arm	11,520,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	9 meter Fiberglass Pole	23,920,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	11 meter Fiberglass Pole	19,250,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	12 meter Fiberglass Pole	30,240,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	14 meter Fiberglass Pole	42,900,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	Fiberglass Crossarm	14,920,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	13.72m (45ft) pole Concrete Pre-Stressed	24,217,950	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	12.2m (40ft) pole Concrete Pre-Stressed	20,631,750	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	11m (36ft) pole Concrete Spun	2,712,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	9.14m (30ft) pole Concrete Spun	9,693,000	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	8ft Fibre Glass Crossarm	27,300,000	OT	06-Jan-25	10-Feb-25	24-Feb-25	31-Mar-25	Mar-25					
	12.2m (40ft) Fibre Glass Pole	10,500,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	13.72m (45ft)Fibre Glass	16,800,000	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	8ft Concrete crossarm	13,500,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	Concrete Crossarm	12,337,500	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	12.2m (40ft) Fibre Glass Pole	22,370,936	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	13.72m (45ft) Fibre Glass Pole	30,212,123	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	Fibre Glass Crossarm	12,429,497	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	15.24m (50ft) pole Concrete Pre-Stressed	493,500	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	11m (60ft) Fibre Glass Pole	756,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	15.24m (50ft) Fibre Glass Pole	1,007,071	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	9m (40ft) Steel Pole	7,517,294	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	11m (40ft) Steel Pole	567,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	12.2m (40ft) Steel Pole	2,171,936	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	13.72m (45ft) Steel Pole	3,356,903	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	Steel Crossarm	1,268,316	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	15m (50ft) pole Concrete Pre-stressed	12,925,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	17m (55ft) pole Concrete Pre-stressed	22,500,000	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	18m (60ft) pole Concrete Pre-stressed	17,340,000	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	15m (50ft) pole Fiberglass	13,800,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	17m (55ft) pole Fiberglass	10,000,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	18m (60ft) pole Fiberglass	5,600,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	15m (50ft) Steel	14,400,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	17m (55ft) Steel	10,400,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	18m (60ft) Steel	5,800,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	T&D Concrete Structure 15 meter Concrete Structure	29,925,000	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	T&D Concrete Structure 14 meter Concrete Structure	34,020,000	OT	11-Feb-25	18-Mar-25	01-Apr-25	31-May-25	May-25					
	T&D Concrete Structure 12 meter Concrete Structure	11,424,000	RFQ	28-Feb-25	21-Mar-25	04-Apr-25	31-May-25	May-25					
	T&D Concrete Structure 11 meter Concrete Structure	17,325,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
	T&D Steel Structure 9 meter Steel Structure	14,553,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
	T&D 14 meter Fiberglass Pole	66,361,680	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
	T&D 12 meter Fiberglass Pole	52,390,800	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
	T&D Fiberglass Crossarm	16,372,125	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
	9m Concrete pole	23,100,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
	11m Concrete pole	11,550,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			

		12m Concrete pole	18,480,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		14m Concrete pole	23,100,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		15m Concrete pole	19,712,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		11m Fiber Glass Pole	21,560,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		12m Fiber Glass Pole	21,450,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		14m Fiber Glass Pole	46,200,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		Fiber Glass Crossarm	4,950,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		T&D Steel Pole 15 meter Structure	9,576,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		T&D Steel Pole 14 meter Structure	10,395,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		T&D Steel Pole 12 meter Structure	10,752,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		T&D Steel Pole 11 meter Structure	4,882,500	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		T&D Steel Crossarms (8ft)	2,637,500	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		9.14m (30ft) pole Steel	39,213,592	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		11m (36ft) Pole Steel	1,800,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		12.2m (40ft) pole Steel	38,060,584	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		13.72m (45ft) pole Steel	58,825,720	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		15.24m (50ft) pole Steel	11,880,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		8ft Steel Crossarms	19,370,288	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		9.14m (30ft) STEEL POLES	60,417,000	OT	07-Apr-25	21-May-25	04-Jun-25	31-Aug-25			Aug-25			
		12.2m (40ft) STEEL POLES	9,408,000	RFQ	09-Jun-25	10-Jul-25	01-Aug-25	29-Aug-25			Aug-25			
		13.72m (45ft) STEEL POLES	51,219,000	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		11m (36ft) STEEL POLES	2,520,000	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		11m (36ft) Pole Wallaba	37,999,031	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		12.2m (40ft) pole Wallaba	76,707,942	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		13.72m (45ft) pole Wallaba	93,741,948	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		15.24m (50ft) pole Wallaba	26,694,538	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		16.76m (55ft) pole Wallaba	25,305,953	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		18.28m (60ft) pole Wallaba	19,002,152	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		9.14m (30ft) pole Wallaba	105,241,024	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Cross Arm Runners 7.2 mts 12'X3 1/2"X 4 1/2"	17,694,065	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Cross Arms Runners 18'X3 1/2 X 4 1/2"	2,129,762	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Cross Arms Runners mts 14'X3 1/2"X4 1/2"	4,770,490	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Crossarm 2.44m (8ft x 41/2") x 31/2" (deep)	29,706,671	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Planks 12'X8 1/2 X 4 1/2"	4,400,238	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Planks 14'X 8 1/2" X4 1/2"	13,943,947	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Planks 18'X 8 1/2"X 4 1/2"	5,087,263	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Pole Treatment - Tar	49,201,088	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Sleeper Large	23,342,645	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Sleeper Small	9,201,437	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Stub Board	2,474,682	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		9m Reinforced Precast Concrete Pole	14,400,000	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		12m Reinforced Precast Concrete Pole	19,200,000	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		13.5m Reinforced Precast Concrete Pole	17,280,000	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		15m Reinforced Precast Concrete Pole	12,000,000	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		16.5m Reinforced Precast Concrete Pole	6,600,000	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		Reinforced Precast Concrete Crossarm 2.44m (8ft x 41/2") x 31/2" (deep)	4,500,000	RFQ	07-Aug-25	15-Sept-25	30-Sept-25	24-Oct-25				Oct-25		
		12.2m (40ft) pole Pine - Class 2 CCA Treated	39,052,511	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		12.2m (40ft) pole Pine - Class 4 CCA Treated	15,884,727	OT	10-Jun-25	24-Jul-25	14-Aug-25	31-Oct-25				Oct-25		
		Conductors												
		Covered Aluminum Conductor	149,704,748	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Covered Tulip Conductor (AAC, 336.4 MCM,19 Strands Code)	1,886,263	RFQ	22-May-25	19-May-25	02-Jun-25	30-Jun-25			Jun-25			
		Covered Tulip Conductor (Anona)	60,000,000	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Covered Oxlip Conductor	45,000,000	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Covered Poppy Conductor	30,000,000	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Bare aluminium wire AAC, 1/0 AWG, 7 Strands Code: Poppy	19,548,176	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Bare aluminium wire AAC, 336.4 MCM,19 Strands Code, Tulip	48,909,655	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Bare aluminium wire AAC,4/0 AWG, 7 Strands Code Oxlip	38,308,481	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			
		Duplex conductor aluminium 4 AWG, phase AAC 4AWG, 7 strands, neutral AAAC 4 AWG 7 strands Code: Whippet	8,203,578	RFQ	22-May-25	19-May-25	02-Jun-25	30-Jun-25			Jun-25			
		Ground Copper Conductors - 20mm2 4AWG solid, medium hard drawn	20,311,761	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25			Jun-25			

		Guywire 5/16' dia, 7 strands, galvanized class B Utilities Type, 6,000lbs	9,727,451	RFQ	22-May-25	19-May-25	02-Jun-25	30-Jun-25		Jun-25				
		Quadruplex conductor aluminium 1/0 AWG, phase AAC 1/0 AWG, 19 strands, neutral AAAC 1/0 AWG 7 strands Code: Shetland	16,397,929	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25		Jun-25				
		Triplex Conductor 7 Strand, 2AWG, Neutral AAAC #2 - Code: Shrimp	15,819,118	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25		Jun-25				
		Triplex conductor aluminium 4/0 AWG, phase AAC 4/0 AWG, 19 strands, neutral AAAC 4/0 AWG 7 Strands Code: Lepas	161,035,763	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25		Jun-25				
		Triplex conductor aluminium 1/0 AWG, phase AAV 1/0 AWG, 7 strands , neutral: AAAC 1/0 AWG 7 strands Code: Gammarus	24,266,143	OT	13-Jan-25	26-Feb-25	12-Mar-25	30-Jun-25		Jun-25				
		T&D Network Items												
		Fuse Holder, 100 Amps, 15KV, 110KV BIL.	13,747,224	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Holder, 200 Amps, 15KV, 110KV BIL.	17,048,678	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Ganged air break switches : (G.A.B) 40KA,600 AMPS, 14.4KV 95KV	212,036,819	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Low Voltage Cut Out (400amp Max)	15,841,222	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Rural cut out/La Arrestors combination type 100amp 15kV class	70,227,753	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Rural cut out/La Arrestors combination type 200amp 15kV class	49,323,164	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Rural cut outs 100amps 15kV class	33,906,032	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Rural cut outs 200amps 15kV class	26,935,350	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Single pole disconnect (S.P.D) 40KA, 600 AMPS, 14.4Kv,110kV	17,242,762	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		100amp Fuse for LV Cut Out	1,708,749	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		200amp Fuse for LV Cut Out	1,664,463	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		250amp Fuse for LV Cut Out	1,294,162	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		315amp Fuse for LV Cut Out	1,379,907	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		415amp Fuse for LV Cut Out	131,129	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 10 amp Type K	896,531	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 100 amp Type K	1,452,646	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 12 amp Type K	855,016	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 15 amp Type K	858,061	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 20 amp Type K	989,587	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 200 amp Type K	2,458,928	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 25 amp Type K	887,727	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 3 amp Type K	1,364,048	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 30 amp Type K	1,079,687	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 40 amp Type K	1,160,477	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 45 amp Type K	1,272,402	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 5 amp Type K	924,656	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 50 amp Type K	1,445,469	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 6 amp Type K	1,068,365	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 60 amp Type K	1,484,666	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 75 amp Type K	1,444,538	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 8 amp Type K	841,294	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fuse Links 80 amp Type K	1,948,246	RFQ	14-Feb-25	21-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Insulator, 1", Pin Type, ANSI Class, 55-5	12,328,907	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Insulator, Guy Strain, 5 1/2" ANSI Class, 54-3	1,128,549	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Insulator, Spool, ANSI Class 53-2	2,390,948	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Insulators,Dead End Suspension (Polymer)	29,001,404	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Service/Aerial Wire Holder	1,082,673	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Anchor Rod Thimble eye 7ft x 5/8"	6,668,389	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Carriage Bolt 3/8" x 5" long (10 x 127mm)	601,157	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Crossarm Brace, Flat 32" (813mm)	7,870,522	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Crossarm Pin 1" Thread 111/2"	13,105,232	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Bolts 5/8" x 16" (16x406mm)	624,807	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25		Apr-25				
		Double arming - Bolts 5/8" x 18" (16x458mm)	389,795	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Bolts 5/8" x 20" (16x500mm)	422,178	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Bolts 5/8" x 22" (16x560mm)	188,707	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Eye Bolts 5/8" x 14" (16x356mm)	425,979	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Eye Bolts 5/8" x 16" (16 x 406mm)	411,669	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Eye Bolts 5/8" x 18" (16x458mm)	783,846	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Double arming - Eye Bolts 5/8" x 20 (16 x 500mm)	818,912	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ductile Deadend Thimble, Type ADET.	1,443,089	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					

		Evenut, Standard 5/8" 16mm	841,877	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ground Rod, Galv; Bolt type 5/8" x 8ft	6,214,867	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot line Tap clamps for use on stirrups	6,813,747	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Lag Screw 3/8", 3" (10 x 76mm)	769,467	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 14" long (19 x 356mm)	586,760	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 16" long (19 x 406mm)	1,915,986	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 20" long (19 x 500mm)	234,431	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 24" long (19 x 610mm)	2,184,507	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 26" long (19 x 661mm)	229,403	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 3/4" 12" long (19 x 305mm)	209,226	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 10" long (16 x 254mm)	2,298,166	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 12" long (16 x 305mm)	1,262,491	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 14" long (16 x 356mm)	1,241,407	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 16" long (16 x 406mm)	489,907	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 18" long (16 x 458mm)	359,209	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Machine Bolt 5/8" 22" long (15 x 560mm)	1,420,139	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 8" long (16 x 203mm)	132,761	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 10" long (16 x 254mm)	341,228	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 12" long (16 x 305mm)	545,302	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 14" long (16 x 356mm)	252,911	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 16" long (16 x 406mm)	569,906	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ovaleye Bolt 5/8" 18" long (16 x 458mm)	1,099,412	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Pole steps, drive hook 5/8" x 10"	22,822,507	OT	06-Jan-25	10-Feb-25	17-Feb-25	31-Mar-25	Mar-25					
		Pole Top Pin, 1" Thread 20"	4,628,349	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Single spool clevis	9,834,723	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Split Washer for 1/2" bolt (steel 1" dia.) for LV Fuses	84,734	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Staple 1" x 5/16" x 0.12	280,977	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Staple 2" x 5/8" x 0.162	152,205	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Stirrups for use on 336.4MCM Conductors (Snap on Spring action type)	4,414,532	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Thimble Eye Bolt, Angle, 5/8" 14" long (16 x 356mm)	2,143,285	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Thimble Eye Bolt, Straight, 5/8" 14" long (16 x 356mm)	1,359,648	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Thimble Eye Nut, Angle, for 5/8" Thru Bolts	1,077,196	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Thimble Eye Nut, Straight, for 5/8" Thru Bolts	393,617	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 11/16" Curved Square Galvanised (18mm) (2 1/4 x2 1/4 x 3/16) for 5/8 Bolts	1,255,738	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 11/16" Flat Round Galvanised (18mm) 1 3/4 O.D x 10GA for 5/8 Bolts	229,495	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 11/16" Flat Square Galvanised (18mm) (2x2x1/8) for 5/8 Bolts	2,029,226	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 13/16" Flat Round Galvanised (19mm) 2 O.D x 9GA for 3/4 Bolts	295,898	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 13/16" Flat Square Galvanised (19mm) (2 1/4 x 2 1/4 x 3/16) for 3/4 Bolts	417,125	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Washer 7/8" Curved Square Galvanised (21mm) (3x3x1/4) for 3/4 Bolts	546,928	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Clevis ball y type 3 1/2" long	99,529	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Clevis Socket	170,436	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Crossarm for terminal pole -- 14" x 16" galvanized steel angle	2,841,035	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Grid gain -- 7" x 5"	113,686	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ground Wire corner bayonet 2 1/2" x 2 1/2" x 1/4"	511,401	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Ground Wire straight bayonet 2 1/2" x 2 1/2" x 1/4"	488,683	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Guy wire clamp	68,156	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Strain Plate	397,715	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Suspension wire clamp	90,874	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Major Projects												
		1- 69 kV breaker and ½ PASS bay expansion (PV/BESS - GRIFF)- Upgrade and Expansion G/Grove 69/13.8kV Substation	12,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25				Jul-25		
		Install 2-Standby Bus Bars on 69 kV Side. 2 - 20MVA to be installed.	1,021,980	RFQ								Jul-25		
		Design and Project Management Cost associated with the Construct of New Substation and building - Expansion of No. 53 69/13.8kV Substation	40,000,000	OT	13-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		

		LOT 5 - Construction of total 42 km/5x 69 kV Lines, four (4) 69/13.8 kV Substations and 17 feeders~6 km per feeder. Project Management Cost	36,000,000	OT	10-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		LOT 8 - Upgrade and Expansion of two (2) 69/13.8 kV Substations. Project Management Cost	36,000,000	OT	10-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		EOI 2 Project Component No.1 - Project A: Construction of shared-structure double circuit 230kV and 69 kV overhead transmission lines between the Goedverwagting substation and eight (8) substations: New Sophia, LBI, Good Hope, Enmore/Victoria, Columbia, Onverwagt, Blaimont, Canefield and Williamsburg.	36,000,000	OT	15-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		EOI 3 Project Component No. 1 - Project Name: Construction of the following substations:	36,000,000	OT	15-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		LS6 - River Crossing, Underground T Line and Substation Expansions GPL-P-2024-0005	36,000,000	OT	13-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		GPL-P-2024-0005 - Project Management	24,000,000	OT	13-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		GPL-P-2024-0005 - Site Development Works	60,000,000	OT	13-Jan-25	03-Mar-25	31-Mar-25	30-Nov-25				Nov-25		
		Buildings												
		Office Cubicles for 30 persons for ED&S Department	10,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Rehabilitation of Grove Sub-station building	14,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Repairs to Roof and Ceiling of Commercial Office Building at Anna Regina	5,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of Box Culvert for Main Access Road leading to Bartica Power Station	5,893,470	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Renovation to Stores Building, T&D Bond and Construction of Hard Pad for Transformers - Anna Regina	16,148,658	OT	13-Jan-25	03-Mar-25	31-Mar-25	31-Jul-25			Jul-25			
		Repairs to Power Station Building at Anna Regina	3,655,598	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Upgrading of Commercial Office Compound, Anna Regina	7,524,990	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Repainting of Commercial Office and Upgrading of Compound, Bartica Commercial Building	4,878,170	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		REHABILITATION OF FENCE AND CLEANING OF COMPOUND AT OLD POWER STATION, BARTICA, FIRST AVENUE, CUYUNI MAZARUNI, REGION No	3,476,567	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		CONSTRUCTION OF SANITARY FACILITY FOR T&D DEPARTMENT AT WAKENAAM POWER STATION COMPOUND, REGION No. 3	4,182,869	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of Elevated security hut to New Georgetown substation.	7,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Installation of roll up doors to the transformer workshop.	1,500,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Continuous upgrade to New Sophia substation access road.	6,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Rehabilitation works to transformer workshop building ground floor (T&D stores).	13,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of Elevated security hut to Grove substation.	7,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Rehabilitation of Main Security Hut, Middle st	5,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of Parking lot to the Sophia complex (stores compound).	6,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of temporary fencing to demarcate GPL property lines at Sophia.	2,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25				Nov-25		
		Rehabilitation of Training School building	20,000,000	OT	07-Jul-25	21-Aug-25	04-Sept-25	30-Nov-25				Nov-25		
		Removal of Asbestos Roof Sheets from the Power Station Building and install new roofing sheets at Canefield Power Station	20,000,000	OT	07-Jul-25	21-Aug-25	04-Sept-25	30-Nov-25				Nov-25		
		Completion of the Stores Building at Sophia	50,000,000	OT	07-Jul-25	21-Aug-25	04-Sept-25	30-Nov-25				Nov-25		
		Construction of Base and Bond Wall for 20,000 gallon fuel tank at Anna Regina	10,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25				Nov-25		
		Repairs to the Power station building at Anna Regina	10,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25				Nov-25		
		Rehabilitation of Parking Lot, Construction of Shed over Inventory Storage Container and Painting of the Commercial and T&D Office at Onverwagt	11,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25				Nov-25		
		Construction of Lube Oil Bond and Workshop at Bartica Power Station Compound	10,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	15-Nov-25				Nov-25		
		Construction of concrete internal Drains at Canefield Berbice	5,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	15-Nov-25				Nov-25		
		Rehabilitation of Internal Roads at Canefield Power Station	10,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	15-Nov-25				Nov-25		
		Rehabilitation of Building and fence at Onverwagt Engineer's Residence to house T&D	20,000,000	OT	07-Jul-25	21-Aug-25	04-Sept-25	30-Nov-25				Nov-25		

		Rehabilitation Works to Onverwagt Sub-Station Building	11,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Construction of Elevated Security Hut and Washroom at Onverwagt Sub-Station	6,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Rehabilitation of Columbia Sub-Station	9,000,000	RFQ	09-Apr-25	09-May-25	30-May-25	31-Jul-25			Jul-25			
		Office Equipment												
		New Projector (bluetooth) for the Board room	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		TV for Remote Offices BI Display	720,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Network Professional Cable Kit	200,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Fiber Optic Test & Restoration Kit (Singlemode Version)	1,290,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		UPS 16KVA (Main Street - Replacement)	4,000,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		UPS 5KVA (Duke Street, Vreed-en-Hoop & Sheriff Street)	2,400,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		UPS 5KVA inc TVSS Protection (New Installations/Replacements - Small Branch Offices)	1,200,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Nexxt Wall Mount Enclosure inc Accessories	280,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Printer & Shredder - (HR- Staff Change)	400,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Printer/Photocopier (DD-HR)	200,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox Printer (Network) (LR - Revenue Protection Demerara)	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox 4-in-one coloured printer (T&D NOM-Zone 1)	200,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox 4-in-one printer (T&D - N/A)	131,250	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox Work Center 3615 Printer (T&D - Onverwagt)	500,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Projector	50,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox Work Center photo Copy machine - Toner Cartridge Versalink B400/B405 - Metering Demerara	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Label Printer - Metering Demerara	50,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Xerox 4-in-one printer - T & D Transmission Line Unit (Berbice)	250,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Printer (Shift sup, Tech Records clerk& Main Sup) Generation - Canefield	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		(750) Back-up Battery - Generation - Canefield	270,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		PHOTOCOPY MACHINE/ PRINTER - Generation - Onverwagt	100,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1- HP Officejet Pro 8720 Print/Fax/Scan/Copy / - Generation - Fleet Maintenance	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Printers - Generation - Garden of Eden	210,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -New Amsterdam Customer Service	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Call Center New Amsterdam	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Chesney Commercial Office	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Corriverton	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave Onverwagt Commercial Office	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Anna Regina T&D	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Wakenaam T&D	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave -Leguan T&D	35,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		1.3 cuft Microwave - Stock Item	350,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		3 cuft Refrigerator - New Amsterdam Customer Service	65,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		3 cuft Refrigerator - Call Center New Amsterdam	65,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		7.5 cuft Refrigerator - Onverwagt Commercial Office	75,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		7.5 cuft Refrigerator - NOM Zone 3 - Personnel & Administrative	75,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		16 cuft Refrigerator - Wakenaam T&D	180,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		16 cuft Refrigerator - Leguan T&D	180,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		17 cuft Refrigerator - Stock Items	900,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser - New Amsterdam Customer Service	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser - Call Center New Amsterdam	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser - -Chesney Commercial Office	90,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser --Corriverton	90,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser -Onverwagt Commercial Office	90,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser -Anna Regina T&D	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser -Leguan T&D	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser- Bartica T&D	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser- NOM Zone 3 - Personnel & Administrative	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Hot and Cold Water Dispenser- Stock Item	45,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		Percolator/ Electric Kettle- Anna Regina T&D	300,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
		A/C Units - Leguan T&D	240,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
		A/C Units - NOM Zone 3 - Personnel & Administrative	240,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				

	AC Units - 18000 BTU - System Planning & Research Department	960,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - System Control and Operations	1,440,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - T & D New Amsterdam	480,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - T&D No.53 Outpost	480,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Transmission Line Unit - Berbice	480,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Corriverton Customer Service	960,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Chesney Customer Service	960,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - New Amsterdam Customer Service	960,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Onverwagt Customer Service	960,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Cash Office Main St Customer Service	720,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - Transmission Line Department Zone 2	240,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	A/C Units - T&D Area North	240,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	AC Unit - T & D - Director's Office	25,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	AC unit - T & D Transmission Line Unit (Berbice)	220,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	Hot and cold water dispenser - T & D Transmission Line Unit (Berbice)	190,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	AIR CONDITION UNIT -2 Control room, 2-Lunch room, 1 Admin office - Generation - Onverwagt	1,000,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25		May-25				
	Refrigerator - Revenue Protection -Berbice	60,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Water Pumps 1/2 HP 120 volts	390,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Water Pumps 3/4 HP 120 /240 volts	780,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Water Pumps 1 HP 120/240 volts	750,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Air conditioning unit	220,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	4 - Compartment Metal Lockers	450,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Microwave	227,500	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Industrial Fan	400,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Filing Cabinet	120,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Mini-Fridge	170,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	5-Compartment Locker	100,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Water Dispenser	40,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Fan	60,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	40" Flat Screen TV for Conference Room	200,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Heavy Duty Paper Shredder	150,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Laminating Machine	15,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Paper shredder	76,750	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Spiral Binding Machine	143,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Refrigerator	524,498	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Printers	500,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	One Money Counters	720,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	3 Air Conditioner	360,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	1 Canon Printer (with scanner)	150,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Counting Machine	3,500,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Adding Machine	30,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	1 Mircowave	90,000	RFQ	06-Feb-25	25-Feb-25	03-Mar-25	31-Mar-25	Mar-25					
	Security Equipment												
	CCTV Systems for 18 additional locations	63,000,000	OT	04-Feb-25	18-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Surveillance System (Security Cameras)	2,300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Security s Camera	200,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Communication Equipment												
	Mikrotik Router (10xGibE ports)	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Mikrotik Switch (48 ports - Spare/Replacement)	1,320,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Mikrotik Switch (24 ports - Spare/Replacement)	900,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Wi-Fi Routers / Access Points - Business Class (New & Replacements)	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Ubiquiti PowerBeam 2.4GHz airMAX Bridge Antenna Radio with PoE (Replacement/New Installations)	240,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Telephones (VoIP)	720,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Itron Mobile Radio (CS Meter Reading)	537,500	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Cellular Phone	85,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Cellular Phone -Galxay A05	255,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Motorola Radio Set	900,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Projector	89,250	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Portable radio sets	150,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				

		Master sets (radio)	30,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		VHF Radio Sets	990,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Portable Radios (VHF)	220,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Radio Motorola DGM 8500	2,929,005	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Radio Portable DGP 8550 (VHF)	4,637,750	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Radio Motorola DEP 450	3,300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Radio Motorola DGP 8550E (rental)	4,875,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Radio Motorola DEM 400	2,925,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Motorola Motorturbo repeater MTR3000	425,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Battery Cells 200AHr	6,600,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Coaxial cable RG8-U	450,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		12VDC Battery Charger (120VAC)	700,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		12VDC Power Supply (120VAC)	200,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Battery Revert Charger 24VDC	720,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		12V 75AHr battery	1,350,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Ladder, foldable (15ft)	50,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Coaxial cable 1/2"	500,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		2Volt Cell 200AHr Battery	4,200,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Cell Phones	600,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Moblie Phones	120,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
		Computer Equipment												
		Scanner	40,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Complete Computer System (Old Replacement & Other Request)	8,000,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Laptops System (Old Replacement & Other Request)	3,600,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - LaserJet (Replacement/New)	960,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Cash Receipting (Replacement/New)	720,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Colo rSmall Desktop (Replacement/New)	360,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Projectors (New/Replacement)	600,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Multifunctional Scan/Print/Photocopier (New/Replacement - Xerox/Cannon)	700,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer Monitors - 22" LCD (New/Replacements & SCADA)	600,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer Monitors - 27"/32" LCD (New/Replacements, Engineering Design)	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Keyboards	720,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		RAM - Server	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		1TB & Higher Hard Drive (Server)	1,500,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Power Supply (Server)	150,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Portable Drive 2TB (IT)	125,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Synology Backup Appliance (Spare Inc. Drives)	210,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Synology C2 Cloud	322,500	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Server - Rack 1U/2U (New/Replacements)	8,000,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Server - Tower (Remote Office Replacements/New)	2,150,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Desk top computer/printer/scanner - (HR - Manager)	787,500	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Field Laptops (rugged) (LR - Revenue Protection Demerara)	700,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Desktop Printer (Finance - Management Accountant)	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer (DCEO-Technical)	100,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer system (T&D - N/A)	231,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer monitor (T&D - N/A)	136,500	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Desktop Computer with Printer - T&D 69KV	836,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer T&D - Divisional director	345,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Divisional director	300,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Dell Optiplex 3000 FF - SCES (SCADA)	1,200,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Dell 22" Monitor - SCES (SCADA)	231,600	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Generation- Bartica	120,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer With Accessories - Generation- Bartica	574,990	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - Generation - Leguan	127,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Desktop Computer with accessories - Generation - Wakenaam	287,495	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Computer With Accessories - Generation- Anna Regina	375,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		3 Laptops - CEO Office	100,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Desk Top Computer - Corporate Secretary Boardroom	420,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Printer - HR - Industrial Relations	70,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Wireless coloured printer	100,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
		Complete Computer system	280,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				

	Computer monitor	130,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Laptop for Programming Meters - Metering Demerara	700,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Computer system - T & D Transmission Line Unit (Berbice)	360,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	HP LaserJet Pro M201dw - Projects - Divisional Director Office	80,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Dell/HP Laptop - Projects - Divisional Director Office	168,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Complete computer system (Shift sup, Tech Records clerk& Main Sup) - Generation - Canefield	750,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	BACK UP BATTERY APC 600 - Generation - Onverwagt	1,000,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Computers - Generation - Fleet Maintenance	400,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Laptop / desk top for operation - Generation - Garden of Eden	1,000,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Laptops	450,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Projector	150,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Projector Screen	80,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Desktop Computers	240,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Photo Conductor Kit Xerox Multifunction Printer	75,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	6 Cashier printer	240,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	3 Desktop Printer	150,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	4 Desktop	250,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	13-May-25		May-25				
	Computer Software								May-25				
	CIS	57,140,876	OT			01-May-25	31-May-25		May-25				
	CIS UPGRADE	26,675,000	OT			01-May-25	31-May-25		May-25				
	PLEXOS	12,731,418	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Work Flow Management	10,000,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Additional Oracle Financial Modules (E-Business)	15,000,000	OT			May-25	May-25		May-25				
	CRM Solution (Call Centre, Customer Management)	10,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Oracle Audit Vault Firewall (Cloud Hosting)	13,643,748	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Adobe Acrobat Pro, Major Project Dept, Major Project Dept	500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Robot Structural Analysis, Major Project Dept	2,000,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Revit, Major Project Dept	10,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	AutoDesk Advanced Steel, Major Project Dept	2,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Tekla Structural Design Suite, Major Project Dept	3,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Slide2/3, Major Project Dept	500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	RSPile, Major Project Dept	450,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Settle3, Major Project Dept	350,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	RSLog, Major Project Dept	490,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	gINT2, Major Project Dept	600,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Reserve Software Emergency Fund	9,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Oracle Finance Budgeting	15,000,000	OT			May-25	May-25		May-25				
	Electrical Transient Analyzer Program (Design) ETAP	12,000,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Customer IVR	400,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Oracle Tender Board Process	12,000,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Sophos Firewall XG310 License - Main Street	700,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Sophos Firewall SG310 License - Sophia	850,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Sophos Intercept X Advance Endpoint Protection (Servers & Computers)	2,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Sophos Intercept Email Security	1,500,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	PRTG License Renewal	400,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Juice STS and Base License Renewal	35,490,000	OT			May-25	May-25		May-25				
	Juice & Prism License Renewal	2,226,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	FCS & IMR Maintenance Renewal	6,300,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Citrix Renewal	3,780,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Laboratory Management Sytem (software)	1,000,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Autocad	300,000	RFQ	10-Jan-25	05-Feb-25	Feb-25	Feb-26		May-25				
	Furniture and Fittings												
	Fire Proof Vault/Cabinet	2,500,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Atenna (Purchasing and Installation for Boardroom TV)	25,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Cabinet (4 drawer)	400,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	2 in 1 Lockers (technicians)	180,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Executive Chair- New Amsterdam Customer Service	1,200,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Executive Chair- ED&S	1,560,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Semi Executive Chair-Call Center New Amsterdam	480,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Semi Executive Chair--Chesney Commercial Office	180,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
	Semi Executive Chair--Onverwagt Commercial Office	240,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					

		Semi Executive Chair-Anna Regina T&D	60,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Semi Executive Chair-Wakenaar T&D	60,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Semi Executive Chair-Stock Items	1,800,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Call Center New Amsterdam	400,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Corriverton	200,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Onverwagt Commercial Office	400,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Anna Regina T&D	100,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Leguan T&D	50,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Bartica T&D	100,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -ED&S	650,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Ergonomic Mesh back Office -Stock Items	2,000,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Cashier chairs- New Amsterdam Customer Service	270,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Cashier chairs- -Chesney Commercial Office	180,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Cashier chairs--Corriverton	90,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Cashier chairs--Onverwagt Commercial Office	90,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Cashier chairs- Stock Item	900,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Customer Waiting chair- New Amsterdam Customer Service	240,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Customer Waiting chair- Chesney Commercial Office	240,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Customer Waiting chair- Onverwagt Commercial Office	200,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		5-Gang waiting Chairs- Chesney Commercial Office	1,080,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		5-Gang waiting Chairs- Onverwagt Commercial Office	540,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		3-Gang waiting Chairs- Onverwagt Commercial Office	100,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Kitchen Stool-Onverwagt Commercial Office	100,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk - New Amsterdam Customer Service	150,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Call Center New Amsterdam	100,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Corriverton	200,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Onverwagt Commercial Office	50,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Wakenaar T&D	50,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Leguan T&D	50,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Office Desk -Stock Items	500,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		L shaped Desk- Stock Item	1,950,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Lunch Table- Chesney Customer Service	90,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Lunch Table- Onverwagt Commercial Office	90,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Dinning Table with chairs- NOM Zone 3 - Personnel & Administrative	220,000	RFQ	31-Jan-25	17-Feb-25	03-Mar-25	28-Feb-25	Feb-25					
		Metal Filing Cabinet-New Amsterdam Customer Service	360,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Call Center New Amsterdam	60,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet--Corriverton	180,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Chesney Commercial Office	180,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Onverwagt Commercial Office	240,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Wakenaar T&D	60,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Leguan T&D	60,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Bartica T&D	60,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-NOM Zone 3 - Personnel & Administrative	60,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-ED&S	120,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Filing Cabinet-Stock Items	1,800,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Engineering Drawing Filing Cabinet-ED&S	280,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Cupboard - NOM Zone 3 - Personnel & Administrative	160,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Metal Locker for Various Departements in GPL	12,000,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Chairs HR- Staff change	210,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		1 Executive Chair - Internal Audit - Divisional Director	75,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		1 Semi- Executive Chair & 1 Executive Chair - Internal Audit - Manager office	75,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Chair - HR- Divisional director	50,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		3 Semi executive Office Chairs - IA- Commercial & finance	225,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Cabinet -DCEO - Technical	100,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		3 Executive Chairs CEO Office	225,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Chairs - HR - Labour & industrial relations	120,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Office Desk -T & D - 69KV Transmission Line Unit	165,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Office Chairs - T & D - 69KV Transmission Line Unit	99,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Executive Chair - T & D - Director's Office	150,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Visitor's Chair - T & D - Director's Office	270,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
		Office Cupboard - T & D - Director's Office	375,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				

	Dining Table with chairs - T & D - Director's Office	150,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Kitchen Cupboards - T & D - Director's Office	125,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Office chairs (Leather covering) - T & D Transmission Line Unit (Berbice)	90,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filing cabinets - 4 drawer - T & D Transmission Line Unit (Berbice)	180,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Semi-executive chairs - T & D Transmission Line Unit (Berbice)	135,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Desk - 4 drawers - T & D Transmission Line Unit (Berbice)	165,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Lockers - T & D Transmission Line Unit (Berbice)	300,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chairs - Generation - Bartica	492,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filing cabinet - Generation - Bartica	85,999	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Lockers for staff - Generation - Bartica	740,560	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filing cabinet - Generation - Leguan	257,997	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Office desk - Generation - Leguan	268,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chair - Generation - Leguan	492,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Writing desk - Generation - Wakenaam	64,890	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chairs - Generation - Wakenaam	87,500	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filing cabinet - Generation - Wakenaam	96,120	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Office chairs - Generation - Anna Regina	402,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filing cabinet - Generation - Anna Regina	488,220	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Lockers for staff - Generation - Anna Regina	1,763,850	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Dinnet set (7 Piece) - Generation - Canefield	200,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Dinnet set (5 Piece) - Generation - Canefield	80,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	DESK- L-SHAPE WITH DRAWERS - Generation - Onverwagt	260,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	BOOK SHELF - DISPLAY FORMS TO BE USED - Generation - Onverwagt	50,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Desk,chairs and filing cabinets - Generation - Garden of Eden	250,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Cabinet (4 drawer) - Revenue Protection -Berbice	400,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	2 in 1 Lockers (technicians) - Revenue Protection -Berbice	90,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Cabinet (4 drawer) - Revenue Protection -Essequibo	400,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Stationery Cupboard - Revenue Protection -Essequibo	100,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	2 in 1 Lockers (technicians) - Revenue Protection -Essequibo	90,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Swivel Chairs - Revenue Protection -Essequibo	200,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Arm Chairs - Revenue Protection -Essequibo	120,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Aircondition Unit 24000 BTU- Revenue Protection -Essequibo	470,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Lockers	1,827,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Mid-Executive Chair	270,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Double Door Refrigerator	50,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Tables	720,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chairs	360,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Lockers/Cupboards	130,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Customer Service Chair	75,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Stools for Lunch Room	30,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chairs for Counting Room	25,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Metals Shelves for Filing Room	250,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Metal Shelves for Counting Room	200,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Filling Cabients	400,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Executive Chair for Supervisors/Officer	320,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Chair for Senior Clerk	120,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	1 Executive Chair	40,000	RFQ	31-Mar-25	08-May-25	26-May-25	30-Jun-25		Jun-25				
	Health and Safety												
	Combination emergency showers & eye/face washes	1,365,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				
	Safety Harness Full Body Harness with Padding & Quick Connect Buckles (M)	6,000,000	RFQ	12-Feb-25	20-Mar-25	01-Apr-25	30-Apr-25		Apr-25				

Prepared:
K.G. George