Public Procurement Commission Procurement Plan Capital Expenditure FOR THE FISCAL YEAR 2023 Construction

			Estimated Bu	dget (G\$ '000)	Procurement Method	Procurement Process (Advertise to Contract Award) Estimated			Execution	E	xpenditure Ph				
No.	No. Project Code	Activity Description	Covernment	Foreign Funded	(OT, RT, RFQ,			Estimated Dates		Q1	Q2	Q3	Q4	Status	Comments
						Date of Advertisement	Date of Award	Start	End			\ \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	,		
1		Construction of transmission line L1 and L3 (18KM)	31,692		OT	17-Jul-2023	18-Dec-2023	28-Jan-2024	27-Jan-2026	-	-	-	-		
2	GY-L1066	Reinforcement of New Sophia, New Georgetown, Good Hope and Edinburgh substations(Capacitor Banks)	1,209,300		OT	24-Jul-2023	21-Feb-2024	25-Mar-2024	10-Apr-2026	-	-	-		Consultant drafting specifications	
			1,240,992	729,750											

Prepared By:	Approved by:

Public Procurement Commission Procurement Plan FOR THE FISCAL YEAR 2023 Consultancy

	Consultancy														
		e Activity Description	Estimated Budget (G\$ '000)		Procurement Method		ocess (Advertise to t Award)	Contract 1	Execution		Expenditure Ph				
No.	Project Code		Government	Foreign Funde	(OT, RT, RFQ, RFP, SS,	Estimated		Estimated Dates		Q1	Q2	Q3	Q4	Status	Comments
					CP,SH,3CV)	Date of Advertisement	Date of Award	Start	End	-	-	_	-		
1	GY-L1066	Procurement of an individual consultant to prepare the Environmental and Social Impact Assessment for the L1- L3 Transmission Lines Upgrade	-	6,255	3CV	5-Jan-2023	21-Mar-2023	22-Mar-2023	30-Jun-2023	-	4,379	1,877	-	Evaluation Report with IDB for No-Objection	
2		Procurement of an individual consultant to review the Designs for L5 Transmission Lines & Substation Upgrade project	-	8,340	3CV	17-Jan-2023	31-Mar-2023	1-Apr-2023	29-Mar-2024	-	2,711	1,877	-	Being evaluated	
3		Procurement of an individual consultant to prepare a Disaster Risk Management Plan for the GUYSOL project sites	-	6,255	OT	1-Mar-2023	17-May-2023	24-May-2023	30-Aug-2023	-	938	5,317	-	Tender package with IDB for review and approval	
4	GY-G1007	Procurement of a Snr. Engineer to function as the PV Specialist for the Project	-	27,522	OT	22-Mar-2023	16-May-2023	22-May-2023	18-Mar-2026	-	1,251	3,753	3,753		
5	GY-G1007	Procurement of Engineers - Electrical Engineer (3), Civil Engineer (1)	-	52,125	OT	22-Mar-2023	16-May-2023	22-May-2023	18-Mar-2026	-	2,085	6,255	6,255		
6	GY-G1007	Procurement of Clerk of Works (8) for the solar farms	-	23,320	OT	10-Apr-2023	30-Jun-2023	2-Aug-2023	18-Mar-2026	-	-	880	1,320		
7	GY-G1007	Procurement of firm to provide training services for Women in Solar (50no.)		53,168	RFP	11-Apr-2023	1-Nov-2023	2-Dec-2023	6-Jan-2025						
8	GY-G1007	Procurement of individuals for a Program: Women Certified in Solar PV Installation		55,253	OT	2-Aug-2023	20-Nov-2023	1-Dec-2023	6-Jan-2025	1	-	-	1		
9		Procurement of individual consultant services for an Apprentices Program Designed & Implemented for Diversity & inclusion of PwD (10 Apprentices)		31,275	OT	2-May-2023	21-Jun-2023	28-Jun-2023	25-Jun-2024	-	361	7,819	7,819		
-					-										
				†											

	1	1		1								
-									-			
									-			
-												
-												
									ļ			
			_									
	L	l	·	L	I	l	L	L	L	l	 l	

Approved by:

.....

Prepared By:

.....

Public Procurement Commission Procurement Plan Capital Expenditure FOR THE FISCAL YEAR 2023

			Estimated Bu	dget (G\$ '000)	Procurement Method	Procurement Pr	rocess (Advertise	Contract	Execution		Expenditure Phasing				
No.	Project Code	Activity Description	Government	Foreign Funded	(OT, RT, RFQ, RFP, SS,		mated	Estimate		Q1	Q2	Q3	Q3 Q4	Status O4	Comments
				ð	CP,SH)	Date of Advertisement	Date of Award	Start	End						
1		Procurement of three (3) Motor Vehicles - 4x4 Double Cab Pick- ups	-	20,700	OT	27-Feb-2023	25-May-2023	25-May-2023	25-Aug-2023	1	-	20,700	-	Bidding Documents prepared & awaiting IDB's approval	
<u> </u>															
			-	20,700									<u> </u>		

Prepared By:	Approved by: