

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
311														
POLICY DEVELOPMENT AND ADMINISTRATION														
1214800														
Government Buildings														
1	Government Buildings	Construction of New Office Building at Wakenaam, Reg 3.	3	50.000	0.000	OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Government Buildings	Construction of New Office Building at Colidgen, Reg 4.	4	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Government Buildings	Construction of a Ministry Office Building in Reg 1 (Port Kaituma).	1	80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Government Buildings	Construction of a Ministry Office building(Transport and Harbor Compound, New Amsterdam), Reg 6.	6	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Government Buildings	Construction of New Building at Dem Amstel, Reg 3.	3	30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Government Buildings	Construction of a heavy equipment base at Colidgen Compound, Reg 4.	4	86.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2405200														
Land and Water Transport														
1	Land and Water Transport	4x4 ATV		11.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Land and Water Transport	20 Seater bus		15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Land and Water Transport	Motor Lorry		22.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Land and Water Transport	Mini Excavator		13.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Land and Water Transport	Bobcat Loader		11.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Land and Water Transport	Boat with outboard engine		5.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Land and Water Transport	4 x 4 Pick Up (Heavy Duty/Off-Road)		126.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Land and Water Transport	4 x 4 Pick Up		385.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2508600														
Furniture and Equipment														
2508700														
Furnishing-Government Quarters														
312														
PUBLIC WORKS														
1101100														
Demerara Harbour Bridge														
1	Demerara Harbour Bridge	Rehabilitation of pontoons -Demerara Harbour Bridge.	3,4	550.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Demerara Harbour Bridge	Fabrication of Junction Connection Posts.		100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
1101200														
New Demerara River Crossing														
				22789.398	0.000									

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
	1214900	Infrastructural Development		6580.250	0.000									
1	Infrastructural Development	Installation of LED Highway Lights on UG Access Road (ECD Highway to Deniss Street).	4	13.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Infrastructural Development	Construction of Access Road into Diamond Housing Scheme- Phase 3.	4	80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Infrastructural Development	Construction of Pedestrian Sidewalk on West Bank Demerara (La Grange).	3	104.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Infrastructural Development	Construction of Pedestrian Sidewalk along Mon Repos Access Road (ECD Highway to Railway Embankment).	4	33.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Infrastructural Development	Construction of Pedestrian Sidewalk on Tuschen Access Road, West Coast Demerara.	3	88.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Infrastructural Development	Construction of Pedestrian Walkway along Mahaicony Branch Road.	5	22.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Infrastructural Development	Geometric Upgrade and Enhancement of a Section of Diamond Access Road.	4	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Infrastructural Development	Geometrical improvements to Providence Main Access Road.	4	300.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Infrastructural Development	Construction of Pedestrian Sidewalk at Suddie.	2	44.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Infrastructural Development	Construction of Pedestrian Sidewalk along Main Street, New Amsterdam.	6	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Infrastructural Development	Geometric Improvement to Vlissengen and Regent Street.	4	75.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Infrastructural Development	Construction of Pedestrian Sidewalk along Brickdam Phase 1.	4	85.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Infrastructural Development	Geometric Upgrade of Aubrey Barker Road Phase 1.	4	210.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Infrastructural Development	Enhancement of Avenues in Gtown - Carmichael Street (Middle St to Church).	4	129.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
15	Infrastructural Development	Enhancement of Avenues in Gtown - Waterloo Street (New Market to Quamina).	4	129.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Infrastructural Development	Enhancement of Avenues in Gtown - Thomas Street (Lamaha to New Market and Middle to Church).	4	194.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
17	Infrastructural Development	Enhancement of Avenues in Gtown - East Street (Middle to Church).	4	129.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
18	Infrastructural Development	Geometric Upgrade and Enhancement of Camp Street (Lamaha to Church).	4	180.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
19	Infrastructural Development	Geometric Upgrade and Enhancement of Vlissengen Road and Irving Street (Lamaha to Homestretch).	4	350.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
20	Infrastructural Development	Geometrical improvements of Hunter Street (Sussex to Front Road).	4	250.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
21	Infrastructural Development	Geometric Improvements to Albert Street (between Lamaha Street and Thomas Lands).	4	140.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
22	Infrastructural Development	Geometric Improvement to Vlissengen Road Phase 3 (Roundabout to Lamaha) – Benches, sheds, landscaping.	4	96.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
23	Infrastructural Development	Geometric Improvements to Stone Avenue (Duncan Street to Dennis Street).	4	76.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
24	Infrastructural Development	URBAN RENEWAL		3500.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
	1403800	East Bank - East Coast Demerara Road Linkage (Ogle-Eccles)		10293.595										
	1403900	Dredging		11178.000	0.000									
1	Dredging	Acquisition of Small Tug for Towing Barge Seamang and Split Barge		1040.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Dredging	Acquisition of New Buoy Tender		1664.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Dredging	Fuel and Lubricants for Vessels (Dredging)		500.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Dredging	Acquisition of New Pilot Launch		1200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Dredging	Acquisition of Offshore Multi-Purpose Vessel (For FPSO visits and SAR Duties)		1664.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Dredging	Acquisition of New Trailing Suction Hopper Dredger		4160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Dredging	Acquisition of New Survey Vessel		800.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Dredging	Acquisition of Spares for Vessels		150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1404000	Bridges		1111.000	0.000									
1	Bridges	Reconstruction of Hope Estate Access Bridge.	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Bridges	Good Hope Bridge Extension	4	25.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Bridges	Bell View Access Bridge	3	20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Bridges	Mon Repos Pasture Bridge	4	28.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Bridges	Enterprise/beirut Access Bridge	4	28.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Bridges	Eliza Mary #78 village Bridge	6	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Bridges	Waterloo/Bath WCB Bridge	6	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Bridges	Blairmont Estate turn bridge	5	30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Bridges	Blairmont No.1 / Blairmont No.2 Bridge	5	65.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Bridges	Bridge Linking Belle West HS to Canal #2	3	75.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Bridges	(2) Bridges Linking Parfaite to Canal #1	3	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Bridges	Glasgow Bridge #2 EBB	6	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Bridges	Construction of bridge at station street Anna Regina	2	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Bridges	Construction of bridge at La Belle Alliance	2	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

				Estimated Budget (GS '000,000)		Procurement Method	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
Line Item ID	Program	Project Code & Title/ Activities	Region	2022 Budget	Engineer's Estimate		Estimated							
						Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)					
15	Bridges	Construction of bridge at Johanna Cecilia	2	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Bridges	Construction of two bridges at Richmond	2	65.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
17	Bridges	Construction of bridge at Onderneeming	2	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
18	Bridges	Bridge at Middle Walk and Murphy Street Victoria	4	30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
19	Bridges	Blairmont #2 Settlement bridge and approach road	5	85.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
20	Bridges	Moblisa Bridge and approach road	4	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
21	Bridges	8. Other structures (Community Bridges) to be identified .	1 to 10	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1404100	Miscellaneous Roads/ Drainage		33817.069	0.000									
1	Miscellaneous Roads	Road Network, Amazon, Charity (Nursery School, Fabsic, Panday, Dass & Britton Street)	2	97.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Miscellaneous Roads	Road Network, Old Housing Scheme, Charity (Verma, Bob Roundabout, Rasheed Roundabout & Sir Jai Street)	2	47.969		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Miscellaneous Roads	Play Ground Street, Charity	2	9.197		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Miscellaneous Roads	Pump Station Street, Somerset & Berks	2	22.994		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Miscellaneous Roads	Leshley Street, New Road, Charity	2	13.796		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Miscellaneous Roads	Road Network, New Housing Scheme, Charity (5th, 6th & 7th Street)	2	68.981		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Miscellaneous Roads	1 st Cross street Dartmouth westside	2	33.855		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Miscellaneous Roads	Masjid Street, Dartmouth	2	47.269		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Miscellaneous Roads	Pitman Street, Dartmouth	2	27.084		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Miscellaneous Roads	Sideline Dam (GTT Street), Queenstown	2	48.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Miscellaneous Roads	Limedam dam, Queenstown	2	71.280		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Miscellaneous Roads	Bhojan Street, Queenstown	2	44.118		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Miscellaneous Roads	Burial Ground Street, Queenstown	2	78.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Miscellaneous Roads	Columbia westside Network	2	47.397		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
15	Miscellaneous Roads	Aberdeen West Side Network	2	45.018		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Miscellaneous Roads	Riverstown Sand North Street, & Piggy Street, Riverstown	2	63.175		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
17	Miscellaneous Roads	Airy Hall Sand Cross Street, Airy Hall	2	51.460		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
18	Miscellaneous Roads	Ball Field Street, Airy Hall	2	57.773		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
19	Miscellaneous Roads	Adventure Stelling Road, Adventure	2	20.565		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
20	Miscellaneous Roads	Ondermeeming Sand Pit Phase 2, Onderneemning	2	180.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
21	Miscellaneous Roads	Suddie Public Hospital BackRoad, Suddie	2	33.855		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
22	Miscellaneous Roads	Mandir and Estate Street, JC	2	84.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
23	Miscellaneous Roads	Ball field Street, Zorg	2	49.410		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
24	Miscellaneous Roads	Golden fleece East Network, Golden fleece	2	20.990		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
25	Miscellaneous Roads	Factory Dam, Perseverance	2	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
26	Miscellaneous Roads	Long Dam, Perseverance	2	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
27	Miscellaneous Roads	Uno Creek, Cullen	2	33.855		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
28	Miscellaneous Roads	Gtt Street, Good Hope	2	25.730		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
29	Miscellaneous Roads	Primary School Street, Good Hope	2	25.730		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
30	Miscellaneous Roads	Hibernia Ball Field Road, Hibernia	2	15.573		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
31	Miscellaneous Roads	Mella Street, Middlesex	2	20.313		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
32	Miscellaneous Roads	Mashaboo Phase 3, Hust diem	2	98.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
33	Miscellaneous Roads	Pomona H/S & Shreedra Street, Pomona	2	35.954		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
34	Miscellaneous Roads	2nd Street Pomona, Pomona H/S	2	25.053		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
35	Miscellaneous Roads	Essequibo Island Secondary School Road, San Souci, Wakenaam, Reg # 3	3	10.904		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
36	Miscellaneous Roads	Mandir Street, Belle Plain, Wakenaam, Reg # 3	3	30.775		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
37	Miscellaneous Roads	Elizabeth Lane Street, Melville, Wakenaam, Reg # 3	3	5.925		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
38	Miscellaneous Roads	Market Street, Melville, Wakenaam, Reg # 3	3	7.666		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
39	Miscellaneous Roads	Jaikran Street, Belle Plain, Wakenaam, Reg # 3	3	37.744		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
40	Miscellaneous Roads	Road Network 1, San Souci Housing Scheme, San Souci, Wakenaam, Reg # 3	3	48.648		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
41	Miscellaneous Roads	Road Network 1, Good Success Housing Scheme, Good Success, Wakenaam, Reg # 3	3	20.969		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
42	Miscellaneous Roads	Maria Johanna to Ridge Access Road, Wakenaam, Reg # 3 Phase 3	3	240.090		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
43	Miscellaneous Roads	Caledonia to Zeelandia Estate Access Road, Wakenaam, Reg # 3, Phase 3	3	175.070		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
44	Miscellaneous Roads	Main Access Road Network, Wakenaam, Reg # 3,	3	902.556		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
45	Miscellaneous Roads	Canefield Public Road, Leguan, Reg # 3	3	56.273		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
46	Miscellaneous Roads	Success Public Road, Leguan, Reg # 3	3	30.744		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
47	Miscellaneous Roads	Uniform Public Road, Leguan, Reg # 3	3	44.237		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
48	Miscellaneous Roads	Masjid Street, Maryville, Leguan, Reg # 3	3	36.765		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
49	Miscellaneous Roads	Backstreet Road Network, Maryville, Leguan, Reg # 3	3	49.372		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
50	Miscellaneous Roads	School Street (Back Section) Richmondhill, Leguan, Reg # 3	3	58.851		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
51	Miscellaneous Roads	Sheik Street Road Network, Enterprise, Leguan, Reg # 3	3	36.676		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
52	Miscellaneous Roads	Long Stelling Road, Vetrowen, Leguan, Reg # 3	3	13.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
53	Miscellaneous Roads	Henry Road Network, Labagatelle, Leguan, Reg # 3	3	17.257		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
54	Miscellaneous Roads	BAL Street, Belfield, Leguan, Reg # 3	3	7.503		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
55	Miscellaneous Roads	Garoo Street, Leguan, Reg # 3 Phase 2	3	56.970		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
56	Miscellaneous Roads	School Street Road Network, Richmond Hill, Leguan Reg# 3	3	69.616		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
57	Miscellaneous Roads	Yally Street, Leguan, Reg # 3 Phase 2	3	8.388		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
58	Miscellaneous Roads	East of Façade Trench (Crown Dam to Barnes Avenue), Parika Backdam, Reg # 3 Phase 1	3	98.381		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
59	Miscellaneous Roads	East of Façade Trench (Crown Dam to Barnes Avenue), Parika Backdam, Reg # 3 Phase 2	3	128.064		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
60	Miscellaneous Roads	Crown Dam to Parika Backdam School, Parika Backdam, Reg # 3	3	128.064		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
61	Miscellaneous Roads	Water Pump Street, Grove, Reg # 3	3	24.376		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
62	Miscellaneous Roads	Internal Road Network, Lookout, Parika, Reg # 3	3	23.717		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
63	Miscellaneous Roads	Reserve 1699 Street, Parika, Reg # 3	3	7.503		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
64	Miscellaneous Roads	2nd Street Boodhoo Scheme, Parika, Reg # 3	3	7.247		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
65	Miscellaneous Roads	Reserve 412-414 Street, Parika, Reg # 3	3	76.662		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
66	Miscellaneous Roads	Street West of Façade Trench, Parika, Reg # 3	3	10.870		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
67	Miscellaneous Roads	Reserve 785 Street, Parika, Reg # 3	3	8.253		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
68	Miscellaneous Roads	Reserve 787 Street, Parika, Reg # 3	3	22.884		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
69	Miscellaneous Roads	Naamryck Back Dam Access Road, Reg # 3 Phase 2	3	150.060		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
70	Miscellaneous Roads	Main Access Road, Parika- Hubu, Reg # 3 Phase 2	3	395.280		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
71	Miscellaneous Roads	Main Access Road, Maripa-Bendorff, Reg # 3	3	150.060		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
72	Miscellaneous Roads	Main Access Road, St Lawrence, Reg # 3	3	76.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
73	Miscellaneous Roads	Main Access Washington Scheme, Parika (Phase 2), Reg # 3	3	76.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
74	Miscellaneous Roads	Concrete Strip Street, Good Hope, Reg # 3	3	17.865		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
75	Miscellaneous Roads	Ballfield Entrance Middle Street, Ruby, Reg# 3	3	26.352		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
76	Miscellaneous Roads	East Road, Farm, Reg # 3	3	16.507		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
77	Miscellaneous Roads	West End Road, Farm, Reg # 3	3	8.253		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
78	Miscellaneous Roads	Old Road, Le Destin, Reg # 3	3	12.005		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
79	Miscellaneous Roads	New Housing Scheme Road Network, Bushy Park, Reg # 3	3	47.644		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
80	Miscellaneous Roads	Back Street, Hydronic, Reg # 3, Phase 2	3	7.503		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
81	Miscellaneous Roads	Market Road, Hydronic, Reg # 3	3	40.283		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
82	Miscellaneous Roads	Blue Light Street, Hydronic Reg # 3	3	24.010		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
83	Miscellaneous Roads	Boundary Road, Hydronic, Reg # 3	3	22.509		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
84	Miscellaneous Roads	Rehabilitation of Eastern and Cross Street, Greenwich Park, Reg # 3	3	14.056		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
85	Miscellaneous Roads	Rehabilitation of Western Cross street, Greenwich Park, Reg # 3	3	12.624		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
86	Miscellaneous Roads	Rehabilitation of Pampi Street from Harron to Sas Street, Philadelphia, Reg # 3	3	20.324		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
87	Miscellaneous Roads	Rehabilitation of Fagu Street, Vergenoegen	3	11.990		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
88	Miscellaneous Roads	Rehabilitation of Burial Ground Street from George Philip to Levans Street, Vergenoegen	3	21.759		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
89	Miscellaneous Roads	Rehabilitation of Salvation Road from First Street to Burial Bridge Vergenoegen,	3	10.736		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
90	Miscellaneous Roads	Rehabilitation of Archa Road, Vergenoegen	3	28.098		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
91	Miscellaneous Roads	Rehabilitation of Harris Street, Vergenoegenn	3	12.605		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
92	Miscellaneous Roads	Rehabilitation of Quan Street, Vergenoegen	3	119.633		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
93	Miscellaneous Roads	Rehabilitation of Cross Street from School Street to McWatt Street, Vergenoegen	3	28.929		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
94	Miscellaneous Roads	Rehabilitation of Old Road from Guy to Health Center Road, Vergenoegen	3	30.293		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
95	Miscellaneous Roads	Secondary School Road, Vergenoegen, Reg # 3	3	26.088		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
96	Miscellaneous Roads	Devil Dam Last Cross Street, Philadelphia, Reg # 3	3	19.508		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
97	Miscellaneous Roads	George Phillip Street- 1st Cross Street (Western Section) (E-W), Vergenoegen, Reg # 3	3	15.265		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
98	Miscellaneous Roads	Levans Street -1st Cross Street (Western Section) (E-W), Vergenoegen, Reg # 3	3	15.349		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
99	Miscellaneous Roads	Levans Street -1st & 2nd Street (N-S), Vergenoegen, Reg # 3	3	28.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
100	Miscellaneous Roads	Levans Street -2nd Cross Street (E-W), Vergenoegen, Reg # 3	3	25.510		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
101	Miscellaneous Roads	Levans Street -4th Cross Street (E-W), Vergenoegen, Reg # 3	3	34.211		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
102	Miscellaneous Roads	1st Cross Street Connecting to Bud Street (E-W), Vergenoegen, Reg # 3	3	82.656		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
103	Miscellaneous Roads	Bud Street, Vergenoegen, Reg # 3	3	34.622		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
104	Miscellaneous Roads	Road Network- Pasture, Vergenoegen, Reg # 3	3	135.022		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
105	Miscellaneous Roads	Train Station Road, Vergenoegen, Reg # 3	3	65.715		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
106	Miscellaneous Roads	Eastern Cross Street, Pasture, Uitvlugt, Reg # 3	3	18.788		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
107	Miscellaneous Roads	Road Network, New Housing Scheme, Uitvlugt, Reg # 3	3	90.280		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
108	Miscellaneous Roads	Western Cross Street, Pre-Fab Housing Scheme, Uitvlugt, Reg # 3	3	12.162		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
109	Miscellaneous Roads	Swaraswat School Street, De William- South, Reg # 3	3	24.376		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
110	Miscellaneous Roads	Zeeburg School Back Street, De William- North, Reg # 3	3	23.387		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
111	Miscellaneous Roads	First Cross Street West of Burnt Bridge, Ocean Garden, Meten-Meer-Zorg, Reg # 3	3	20.093		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
112	Miscellaneous Roads	First Cross Street East of Burnt Bridge, Ocean Garden, Meten-Meer-Zorg, Reg # 3	3	15.152		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
113	Miscellaneous Roads	First Cross Street (E-W) West Meten-Meer-Zorg, Reg # 3	3	46.821		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
114	Miscellaneous Roads	Second Cross Street (E-W) West Meten-Meer-Zorg, Reg # 3	3	50.264		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
115	Miscellaneous Roads	Burial Ground Street, Zeelugt North, Reg # 3	3	18.578		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
116	Miscellaneous Roads	3rd Cross Street Road Network, Zeelugt North, Reg # 3	3	39.038		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
117	Miscellaneous Roads	5th Cross Street Road Network, Zeelugt North, Reg # 3	3	41.557		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
118	Miscellaneous Roads	West Sideline Dam, Zeelugt North, Reg # 3	3	36.893		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
119	Miscellaneous Roads	First Street East, Zeelugt Housing Scheme, Phase 2, Reg # 3	3	32.501		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
120	Miscellaneous Roads	Eastern Block Road Network, Zeelugt Housing Scheme, Phase 2, Reg # 3	3	108.336		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
121	Miscellaneous Roads	Western Road Network, Zeelugt Housing Scheme, Phase 2, Reg # 3	3	81.252		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
122	Miscellaneous Roads	Block 1 Road Network, Zeelugt Housing Scheme, Phase 3, Reg # 3	3	121.878		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
123	Miscellaneous Roads	Block 2 Road Network, Zeelugt Housing Scheme, Phase 3, Reg # 3	3	136.323		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
124	Miscellaneous Roads	Block 3 Road Network, Zeelugt Housing Scheme, Phase 3, Reg # 3	3	120.072		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
125	Miscellaneous Roads	Block 4 Road Network, Zeelugt Housing Scheme, Phase 3, Reg # 3	3	162.504		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
126	Miscellaneous Roads	Western Perimeter Road, Zeelugt Housing Scheme, Phase 3, Reg # 3	3	135.420		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
127	Miscellaneous Roads	Parameter Road to Main Access Road (Eight Street), Tuschen New Housing Scheme-Phase 1, Reg # 3 (Phase 2)	3	151.116		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
128	Miscellaneous Roads	Road Network 1, East Section (Section #2), Tuschen New Housing Scheme-Phase 1, Reg # 3	3	134.585		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
129	Miscellaneous Roads	Road Network 1, East Section (Section #4), Tuschen New Housing Scheme-Phase 1, Reg # 3	3	102.402		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
130	Miscellaneous Roads	Road Network 1, West Section (Section #2), Tuschen New Housing Scheme-Phase 1, Reg # 3	3	106.790		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
131	Miscellaneous Roads	Road Network 1, West Section (Section #4), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	150.896		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
132	Miscellaneous Roads	Road Network 2, East Section (Section #2), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	100.939		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
133	Miscellaneous Roads	Road Network 2, East Section (Section #4), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	115.714		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
134	Miscellaneous Roads	Road Network 2, West Section (Section #2), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	140.436		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
135	Miscellaneous Roads	Road Network 2, West Section (Section #3), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	127.344		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
136	Miscellaneous Roads	Road Network 2, West Section (Section #4), Tuschen New Housing Scheme-Phase 1 Reg # 3	3	114.909		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
137	Miscellaneous Roads	Road Network, Section # 1, Tuschen New Housing Scheme-Phase 1 Reg # 3	3	166.037		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
138	Miscellaneous Roads	Road Network 4, Tuschen New Housing Scheme-Phase 2 Reg # 3	3	45.081		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
139	Miscellaneous Roads	Road Network , Jai Dam Second to Last & Last Cross Streets, West Section, Tuschen North, Reg # 3	3	19.711		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
140	Miscellaneous Roads	Road Network Area J, West Section, Tuschen North, Reg # 3	3	45.366		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
141	Miscellaneous Roads	Road Network Independence Street, West Section, Tuschen North, Reg # 3	3	25.459		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
142	Miscellaneous Roads	Road Network Palm Street, Tuschen North, Reg # 3	3	35.209		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
143	Miscellaneous Roads	Tuschen North & Zeelugt Noth Road Link, Reg # 3	3	39.174		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
144	Miscellaneous Roads	Road Network, Squatting Area, Stewartville, Reg # 3	3	40.291		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
145	Miscellaneous Roads	1st Street (N-S) Linking Railway Line to School Street, Stewartville, Reg # 3	3	24.332		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
146	Miscellaneous Roads	Ring Road-Serra Lodge, Stewartville, Reg # 3	3	65.543		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
147	Miscellaneous Roads	Last Street Wine Bush, Northern End, Groenveldt, Reg # 3	3	18.382		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
148	Miscellaneous Roads	Sideline Dam Front Section, Seafeld Leonora, Reg # 3	3	45.212		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
149	Miscellaneous Roads	Road Network, Parafield, Leonora, Reg # 3	3	42.877		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
150	Miscellaneous Roads	East Pasture Road Network 1, Leonora, Reg # 3	3	142.027		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
151	Miscellaneous Roads	East Pasture Road Network 2, Leonora, Reg # 3	3	30.634		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
152	Miscellaneous Roads	North East Section Road Network, New Housing Scheme, Leonora, Reg # 3	3	70.327		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
153	Miscellaneous Roads	Gas Station Street, Anna Catherina North, Reg # 3	3	105.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
154	Miscellaneous Roads	2nd Street (N-S), Anna Catherina South, Reg # 3	3	15.936		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
155	Miscellaneous Roads	5th Cross Street (E-W), Anna Catherina North, Reg # 3	3	18.446		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
156	Miscellaneous Roads	Road Network 1, Anna Catherina North, Reg # 3	3	24.376		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
157	Miscellaneous Roads	Church Street (N-S), Anna Catherina North, Reg # 3	3	33.550		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
158	Miscellaneous Roads	Road Network, Plantation MH Housing Scheme, Anna Catherina South, Reg # 3	3	40.183		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
159	Miscellaneous Roads	Road Network 1, Tract Y, Cornelia Ida, Reg # 3	3	49.657		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
160	Miscellaneous Roads	Road Between Anna Caterina & Cornelia Ida (N-S), Cornelia Ida Reg # 3	3	67.839		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
161	Miscellaneous Roads	Road Network, Block N New Housing Housing Scheme, Cornelia Ida, Reg # 3	3	88.023		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
162	Miscellaneous Roads	Road Network, Block Y New Housing Housing Scheme, Cornelia Ida, Reg # 3	3	77.867		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
163	Miscellaneous Roads	Main Access Road, Block X New Housing Housing Scheme, Cornelia Ida, Reg # 3	3	52.803		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
164	Miscellaneous Roads	Road Network, Block X New Housing Housing Scheme, Cornelia Ida, Reg # 3	3	109.352		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
165	Miscellaneous Roads	Rehabilitation of Cody Street, Fellowship	3	21.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
166	Miscellaneous Roads	Rehabilitation of Winnie Charles Street, Fellowship	3	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
167	Miscellaneous Roads	Rehabilitation of Grandison Street, Fellowship	3	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
168	Miscellaneous Roads	Rehabilitation of Cruickshank Street, Fellowship	3	10.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
169	Miscellaneous Roads	Rehabilitation of Layne Avenue, Den Amstel	3	22.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
170	Miscellaneous Roads	Rehabilitation of Hague Back Main Access Road, Hague	3	457.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
171	Miscellaneous Roads	Rehabilitation of Eastern Hague Jib, Hague	3	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
172	Miscellaneous Roads	Rehabilitation of Megan Davis Street, Den Amstel	3	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
173	Miscellaneous Roads	Rehabilitation of Church Street, Den Amstel	3	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
174	Miscellaneous Roads	Rehabilitation of Sheila Walcot/Peca Street Den Amstel	3	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
175	Miscellaneous Roads	Rehabilitation /Construction of Hanuman Street, Ruimzeight	3	24.975		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
176	Miscellaneous Roads	Rehabilitation/Construction of Windsor Forest Road Network, Windsor Forest	3	121.878		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
177	Miscellaneous Roads	Rehabilitation/Construction of Tyre Shop Street, Waller's Delight	3	15.642		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
178	Miscellaneous Roads	Rehabilitation/Construction of Pakistan (South) Road, Pakistan	3	15.006		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
179	Miscellaneous Roads	Rehabilitation/Construction of Chung Street, Windsor Forest	3	24.383		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
180	Miscellaneous Roads	Rehabilitation/Construction of Road, La Jalousie Railway Line	3	112.545		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
181	Miscellaneous Roads	Rehabilitation/Construction of Pakistan (North) Road, Pakistan	3	15.006		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
182	Miscellaneous Roads	Rehabilitation/Construction of Road, Dr Ravie Square, Nouvelle Flanders	3	22.509		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
183	Miscellaneous Roads	Rehabilitation of Back Street (Butcher Khan's Street) La Jalousie	3	22.509		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
184	Miscellaneous Roads	Rehabilitation/Construction of Silver Sand Street, Windsor Forest	3	13.542		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
185	Miscellaneous Roads	Rehabilitation/Construction of Bowen Shortcut to Best Last Dam, Best Village	3	46.638		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
186	Miscellaneous Roads	Rehabilitation/Construction of Best Road to Pallad Shortcut, Best Village	3	55.519		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
187	Miscellaneous Roads	Rehabilitation/Construction of Plantation Best, East of Best Hospital	3	22.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
188	Miscellaneous Roads	Rehabilitation/Construction of Entrance to Crane Playfield, Western Perimeter	3	20.625		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
189	Miscellaneous Roads	Rehabilitation/Construction of Yarrow Entrance Road South, Vreed En Hoop Junction	3	15.006		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
190	Miscellaneous Roads	Rehabilitation/Construction of Best Road Network (2 Shortcuts)	3	24.383		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
191	Miscellaneous Roads	Rehabilitation/Construction of Middle Street Pouderoyen	3	42.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
192	Miscellaneous Roads	Rehabilitation/Construction of Rock & Roll Street to Vreed En Hoop Junction	3	94.546		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
193	Miscellaneous Roads	Rehabilitation/Construction of Best (South) Road, Hospital to Kidram Street, Best Village	3	82.603		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
194	Miscellaneous Roads	Rehabilitation/Construction of Evergreen Street, Vreed En Hoop	3	8.473		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
195	Miscellaneous Roads	Rehabilitation/Construction of Parafaith Harmonie Road Network	3	203.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
196	Miscellaneous Roads	Rehabilitation/Construction of Westminister Road Network	3	203.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
197	Miscellaneous Roads	Rehabilitation/Construction of Onderneeming Road Network	3	203.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
198	Miscellaneous Roads	Rehabilitation/Construction of Goed Fortuin Road Network	3	203.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
199	Miscellaneous Roads	Rehabilitation/Construction of Crystal Springs South Road Network	3	67.710		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
200	Miscellaneous Roads	Rehabilitation/Construction of Walcott Street North Road Network	3	22.348		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
201	Miscellaneous Roads	Rehabilitation/Construction of Goed Fortuin East of Public Road NDC Office Road	3	42.394		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
202	Miscellaneous Roads	Rehabilitation/Construction of Goed Fortuin to Longden Park Old Road (Road to the N.D.C Office	3	18.308		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
203	Miscellaneous Roads	Malgre Tout Housing Scheme (1st Street North of Versailles Nursery School to East, West and North to Church Street)	3	18.308		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
204	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout Housing Scheme (2nd Street North of Walcott Street to East)	3	4.502		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
205	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout Housing Scheme (3rd Street North of Walcott street to Foot Path bridge)	3	22.885		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
206	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout (Crystal Spring to Vision Garden Housing Development) Main Road East to West	3	45.771		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
207	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout (Crystal Spring Housing Scheme) 1st Street South to West	3	22.885		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
208	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout (Crystal Spring Housing Scheme) 1st Street North- East to West	3	22.885		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
209	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Malgre Tout (Vision Garden Housing Development) 1st Street South to West	3	22.885		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
210	Miscellaneous Roads	Rehabilitation/Construction of Community Road at Versailles (Roraima Housing Scheme- 6th Street North)	3	22.885		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
211	Miscellaneous Roads	Rehabilitation/Construction of Goed Fortuin Squatting Area Road Network	3	141.063		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
212	Miscellaneous Roads	Rehabilitation/Construction of Roriama Housing Scheme Road Network	3	85.690		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
213	Miscellaneous Roads	Rehabilitation/Construction of Clarke Dam, Goed Fortuin	3	40.108		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
214	Miscellaneous Roads	Rehabilitation/Construction of First Cross Street, Squating Area, Goed Fortuin	3	57.615		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
215	Miscellaneous Roads	Rehabilitation of Unity Street (Race Dam) La Grange	3	27.084		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
216	Miscellaneous Roads	Rehabilitation of Glasgow Street, Bagotville	3	16.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
217	Miscellaneous Roads	Construction of Road, Reserve 94, Nismes	3	30.012		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
218	Miscellaneous Roads	Rehabilitation of River View Road, Nismes,	3	23.180		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
219	Miscellaneous Roads	Rehabilitation of Nismes Old Road West.	3	17.612		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
220	Miscellaneous Roads	Construction of Main Access, South Section Canal No. 2, Phase 3.	3	75.030		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
221	Miscellaneous Roads	Construction of Conservancy Dam, Canal No. 2	3	214.453		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
222	Miscellaneous Roads	Construction of Rustum Dam, Canal No. 2	3	146.276		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
223	Miscellaneous Roads	Construction of Main Access, North Section, Canal No. 1, Phase 3.	3	75.030		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
224	Miscellaneous Roads	Construction of Access Mud Dam, Canal No. 1	3	75.030		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
225	Miscellaneous Roads	Construction of Two Brothers Burial Ground Road, Canal No. 1	3	75.030		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
226	Miscellaneous Roads	Rehabilitation of Eastern Network, Oku (Ukhoo) Road Network, Canal No. 1	3	51.578		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
227	Miscellaneous Roads	Rehabilitation of Western Network, Oku (Ukhoo) Road Network, Canal No. 1	3	51.578		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
228	Miscellaneous Roads	Rehabilitation of Belle West Road Network.	3	203.130		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
229	Miscellaneous Roads	Rehabilitation of Cameron Dam (Road Linking Canal # 1 & Canal # 2), Polder	3	272.533		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
230	Miscellaneous Roads	Rehabilitation/Construction of Bindraban Street, Sisters Village.	3	16.928		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
231	Miscellaneous Roads	Rehabilitation/Construction of Wills Street, Sisters Village.	3	16.243		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
232	Miscellaneous Roads	Rehabilitation/Construction of Murphy Street, Good Intent.	3	24.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
233	Miscellaneous Roads	Rehabilitation/Construction of La-Retraite Old Road	3	216.672		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
234	Miscellaneous Roads	Rehabilitation/Construction of Church Street, Stanleytown.	3	81.863		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
235	Miscellaneous Roads	Rehabilitation/Construction of Daniel's Street, Patentia	3	19.974		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
236	Miscellaneous Roads	Rehabilitation/Construction of Main Access Road Maria's Lodge to La Harmonie	3	352.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
237	Miscellaneous Roads	Pool Street Yarrowkabra	4 - E.B.D	23.940		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
238	Miscellaneous Roads	Orange Farm Street Yarrowkabra	4 - E.B.D	80.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
239	Miscellaneous Roads	Seventh Days Street Kuru Kuru	4 - E.B.D	66.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
240	Miscellaneous Roads	Church Street Kuru Kuru	4 - E.B.D	49.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
241	Miscellaneous Roads	Garfield Road Kuru Kuru	4 - E.B.D	27.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
242	Miscellaneous Roads	Cross Street Kuru Kuru	4 - E.B.D	20.925		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
243	Miscellaneous Roads	Ratty Road Kuru Kuru	4 - E.B.D	29.610		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
244	Miscellaneous Roads	Marlyn Road Kuru Kuru	4 - E.B.D	20.090		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
245	Miscellaneous Roads	Resort Road Kuru Kuru	4 - E.B.D	68.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
246	Miscellaneous Roads	Continuation of Training College Road, Kuru Kuru	4 - E.B.D	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
247	Miscellaneous Roads	Back Street Hauraruni	4 - E.B.D	23.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
248	Miscellaneous Roads	Main Access Road, Lalunie	4 - E.B.D	560.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
249	Miscellaneous Roads	Kendal Road Kuru Kururu New Town	4 - E.B.D	17.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
250	Miscellaneous Roads	Swan First Street	4 - E.B.D	15.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
251	Miscellaneous Roads	Swan Second Street	4 - E.B.D	20.560		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
252	Miscellaneous Roads	Swan Third Street	4 - E.B.D	16.870		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
253	Miscellaneous Roads	Kuru Kururu extension Main Road	4 - E.B.D	57.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
254	Miscellaneous Roads	Farmers Main Road Kuru Kururu	4 - E.B.D	49.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
255	Miscellaneous Roads	Main Road From Market Area To Jp. Patterson Road, Kuru Kururu	4 - E.B.D	68.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
256	Miscellaneous Roads	Swan Main Access Road, Kuru Kururu	4 - E.B.D	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
257	Miscellaneous Roads	Mike Access Road Kuru Kururu New Town	4 - E.B.D	70.210		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
258	Miscellaneous Roads	Overhead Tank Road Kuru Kururu New Town	4 - E.B.D	8.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
259	Miscellaneous Roads	Harliquin Road Kuru Kururu New Town	4 - E.B.D	16.880		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
260	Miscellaneous Roads	Chin Road Wayakabra	4 - E.B.D	11.925		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
261	Miscellaneous Roads	Sharma Road, Soesdyke	4 - E.B.D	14.910		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
262	Miscellaneous Roads	Anarup Ally, Soesdyke	4 - E.B.D	17.080		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
263	Miscellaneous Roads	2nd Back Road, Soesdyke	4 - E.B.D	14.910		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
264	Miscellaneous Roads	Continuation of 2nd Back Road, Soesdyke	4 - E.B.D	17.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
265	Miscellaneous Roads	Continuation of Van-Diamond Road, and 2nd Back Road, Soesdyke	4 - E.B.D	17.990		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
266	Miscellaneous Roads	Latchman Sand Road, Soesdyke	4 - E.B.D	30.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
267	Miscellaneous Roads	Main Access Road at Hill Foot, Soesdyke	4 - E.B.D	36.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
268	Miscellaneous Roads	Harry Singh Avenue, Den Huaevel	4 - E.B.D	22.470		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
269	Miscellaneous Roads	Gooharoo Road, Soesdyke	4 - E.B.D	17.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
270	Miscellaneous Roads	Honey Stand Rood Coverden	4 - E.B.D	11.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
271	Miscellaneous Roads	Health Center Road Soesdyke	4 - E.B.D	7.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
272	Miscellaneous Roads	Ivan Road, Soesdyke	4 - E.B.D	35.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
273	Miscellaneous Roads	Wash Bay Road, Coverden	4 - E.B.D	11.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
274	Miscellaneous Roads	Upgrading of streets at New Town Housing Scheme EBD (First, Second & Third Streets East to West Cross Street)	4 - E.B.D	43.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
275	Miscellaneous Roads	Upgrading of First Street Bish Scheme, Land of Canaan	4 - E.B.D	11.880		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
276	Miscellaneous Roads	Upgrading of Second Street Bish Scheme, Land of Canaan	4 - E.B.D	9.050		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
277	Miscellaneous Roads	Upgrading of Third Street Bish Scheme, Land of Canaan	4 - E.B.D	9.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
278	Miscellaneous Roads	Upgrading of Barney Street, Sarah Johanna	4 - E.B.D	10.680		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
279	Miscellaneous Roads	Upgrading of Peter Jaisingh Street, Sarah Johanna	4 - E.B.D	10.650		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
280	Miscellaneous Roads	Upgrading of Aron Jaisingh Street, Sarah Johanna	4 - E.B.D	9.540		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
281	Miscellaneous Roads	Upgrading of Undivided Dam, Friendship	4 - E.B.D	10.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
282	Miscellaneous Roads	Upgrading of Pradeep Street, Friendship	4 - E.B.D	11.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
283	Miscellaneous Roads	Upgrading of Street west of Public Road Pearl	4 - E.B.D	10.080		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
284	Miscellaneous Roads	Marine Scheme Main Access Road ,Friendship	4 - E.B.D	24.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
285	Miscellaneous Roads	6th Avenue (Widening and Recap)	4 - E.B.D	16.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
286	Miscellaneous Roads	2nd Avenue (Recap & Second to Last Corner)	4 - E.B.D	105.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
287	Miscellaneous Roads	1st - 17th Avenue (Road Running East to West Recap and Widening)	4 - E.B.D	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
288	Miscellaneous Roads	16th Avenue Back half	4 - E.B.D	32.060		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
289	Miscellaneous Roads	11th Avenue (Recap)	4 - E.B.D	38.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
290	Miscellaneous Roads	2nd Bridge to 4th Bridge Back Street (East to West)	4 - E.B.D	140.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
291	Miscellaneous Roads	21st Street Front and Back Half (Recap and Cleaning the Road Shoulders)	4 - E.B.D	67.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
292	Miscellaneous Roads	Parallel Road Between 2nd & 3rd Avenue Diamond	4 - E.B.D	18.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
293	Miscellaneous Roads	1st Cross Street Between 2nd & 3rd Avenue Diamond	4 - E.B.D	22.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
294	Miscellaneous Roads	Grove Scheme 1st Street	4 - E.B.D	27.090		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
295	Miscellaneous Roads	Aqua-duck Road	4 - E.B.D	21.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
296	Miscellaneous Roads	Kaneville 3rd Street	4 - E.B.D	21.660		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
297	Miscellaneous Roads	Second Street Guysuco	4 - E.B.D	12.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
298	Miscellaneous Roads	Second Street Herstelling (Hassan to Haji)	4 - E.B.D	23.080		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
299	Miscellaneous Roads	Third Street Herstelling (Quijam to Rumshop)	4 - E.B.D	22.480		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
300	Miscellaneous Roads	Little Diamond to Prospect Second Street	4 - E.B.D	18.080		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
301	Miscellaneous Roads	Farm New Scheme Main access Road	4 - E.B.D	58.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
302	Miscellaneous Roads	Covent Garden New Scheme Main Access Road	4 - E.B.D	58.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
303	Miscellaneous Roads	Main Access Road into the New Scheme from Public Road to Covent Garden (Overhead Tank Street)	4 - E.B.D	58.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
304	Miscellaneous Roads	Fourth Bridge Road along the Playfield	4 - E.B.D	14.960		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
305	Miscellaneous Roads	Farm Middle Street (Bell City)	4 - E.B.D	9.560		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
306	Miscellaneous Roads	Covent Garden Access Road where the New Secondary School is to be built	4 - E.B.D	19.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
307	Miscellaneous Roads	Covent Garden Access Road where the New Secondary School is to be built	4 - E.B.D	19.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
308	Miscellaneous Roads	2nd Bridge Herstelling (Road Network)	4 - E.B.D	46.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
309	Miscellaneous Roads	Samson Street, Covent Garden	4 - E.B.D	154.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
310	Miscellaneous Roads	Pparallel Road To Samson Street, Covent Garden	4 - E.B.D	161.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
311	Miscellaneous Roads	Samson Street (Network 1), Covent Garden	4 - E.B.D	106.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
312	Miscellaneous Roads	Samson Street (Network 2), Covent Garden	4 - E.B.D	112.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
313	Miscellaneous Roads	Samson Street (Network 3), Covent Garden	4 - E.B.D	112.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
314	Miscellaneous Roads	Samson Street (Network 4), Covent Garden	4 - E.B.D	135.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
315	Miscellaneous Roads	Samson Street (Network 5), Covent Garden	4 - E.B.D	80.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
316	Miscellaneous Roads	New Settlers Street	4 - E.B.D	30.480		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
317	Miscellaneous Roads	Cemetery Road	4 - E.B.D	37.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
318	Miscellaneous Roads	Second Street	4 - E.B.D	39.624		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
319	Miscellaneous Roads	Nelson Street	4 - E.B.D	57.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
320	Miscellaneous Roads	School Street (Mocha Primary)	4 - E.B.D	9.650		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
321	Miscellaneous Roads	Main Road Burnwell North	4 - E.B.D	34.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
322	Miscellaneous Roads	Mocha/ Arcadia Housing Scheme First Street	4 - E.B.D	13.950		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
323	Miscellaneous Roads	Mocha/ Arcadia Housing Scheme Second Street	4 - E.B.D	14.050		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
324	Miscellaneous Roads	Mocha/ Arcadia Housing Scheme Third Street	4 - E.B.D	13.850		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
325	Miscellaneous Roads	Mocha/ Arcadia Housing Scheme Fourth Street	4 - E.B.D	14.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
326	Miscellaneous Roads	Continuation of Burnham Boulevard	4 - E.B.D	18.288		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
327	Miscellaneous Roads	Est and West, Main Access, Prosperity	4 - E.B.D	91.440		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
328	Miscellaneous Roads	William Place	4 - E.B.D	18.288		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
329	Miscellaneous Roads	Continuation of Sideline Dam	4 - E.B.D	18.288		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
330	Miscellaneous Roads	Republic Avenue, Mocha	4 - E.B.D	14.021		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
331	Miscellaneous Roads	Dawson Street, Mocha	4 - E.B.D	14.021		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
332	Miscellaneous Roads	Bagotstown Access Road	4 - E.B.D	90.708		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
333	Miscellaneous Roads	Anaida Avenue Eccles	4 - E.B.D	32.943		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
334	Miscellaneous Roads	Norton Street Bagotstown	4 - E.B.D	31.724		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
335	Miscellaneous Roads	Last Street Continental Park	4 - E.B.D	19.117		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
336	Miscellaneous Roads	Second to Last Street Continental Park	4 - E.B.D	14.021		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
337	Miscellaneous Roads	Logie Scheme Nandy Park	4 - E.B.D	27.993		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
338	Miscellaneous Roads	Eastfield Drive Nandy Park	4 - E.B.D	31.992		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
339	Miscellaneous Roads	Old Road Providence	4 - E.B.D	29.066		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
340	Miscellaneous Roads	Thomas Street Peter's Hall	4 - E.B.D	32.431		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
341	Miscellaneous Roads	Tyrell Street, Peter's Hall	4 - E.B.D	13.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
342	Miscellaneous Roads	East Field Drive, Peter's Hall	4 - E.B.D	53.520		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
343	Miscellaneous Roads	Flat Shop Area-Public Road Eccles	4 - E.B.D	17.556		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
344	Miscellaneous Roads	Anaida Road Eccles	4 - E.B.D	44.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
345	Miscellaneous Roads	Second Street, Providence	4 - E.B.D	53.040		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
346	Miscellaneous Roads	Last Street, Providence (corner before Perseverance Bridge)	4 - E.B.D	57.680		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
347	Miscellaneous Roads	Road Network, Providence Garden, East (1st, 2nd, 3rd & inner street)	4 - E.B.D	147.040		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
348	Miscellaneous Roads	Round About Road, Block Cc, Providence	4 - E.B.D	58.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
349	Miscellaneous Roads	Block 3, Providence, (1st, 2nd, and 3rd Cross Street)	4 - E.B.D	62.560		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
350	Miscellaneous Roads	Road Network, Industry North	4 - E.C.D	90.240		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
351	Miscellaneous Roads	First Cross Street, Ogle (Phase 2)	4 - E.C.D	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
352	Miscellaneous Roads	Road Network (Internal Streets), Ogle	4- E.C.D	26.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
353	Miscellaneous Roads	Middle Street, Goedverwagting	4- E.C.D	13.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
354	Miscellaneous Roads	Road Network, South Goedverwagting Housing Scheme (East)	4- E.C.D	24.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
355	Miscellaneous Roads	Continuation of Prince William Street, Plaisance	4- E.C.D	51.960		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
356	Miscellaneous Roads	Victoria Road, Plaisance	4- E.C.D	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
357	Miscellaneous Roads	2nd Cross Street, Better Hope North (opposite Ocean View Hotel)	4- E.C.D	20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
358	Miscellaneous Roads	Seawall Road, Better Hope	4- E.C.D	19.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
359	Miscellaneous Roads	Dam behind Back Street, Vryheid's Lust	4- E.C.D	11.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
360	Miscellaneous Roads	South Road Network, Vryheid's Lust	4- E.C.D	79.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
361	Miscellaneous Roads	Road Network, Le Ressouvenir South	4- E.C.D	31.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
362	Miscellaneous Roads	Middle Street, Success	4- E.C.D	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
363	Miscellaneous Roads	First Street Street, Success South (over Line top)	4- E.C.D	35.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
364	Miscellaneous Roads	First Street, Chateau Margot South (over Line top)	4- E.C.D	31.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
365	Miscellaneous Roads	Second Street, Chateau Margot South (over Line top)	4- E.C.D	22.740		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
366	Miscellaneous Roads	Main Access, Chateau Margot South (over Line top)	4- E.C.D	10.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
367	Miscellaneous Roads	First Street, Kersaint Park, LBI	4- E.C.D	14.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
368	Miscellaneous Roads	Third Street, Kersaint Park, LBI	4- E.C.D	14.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
369	Miscellaneous Roads	Fourth Street, Kersaint Park, LBI	4- E.C.D	14.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
370	Miscellaneous Roads	Sideline Dam, Beterverwagting	4- E.C.D	78.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
371	Miscellaneous Roads	Road Network, Beterverwagting	4- E.C.D	30.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
372	Miscellaneous Roads	First Cross Street, Beterverwagting	4- E.C.D	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
373	Miscellaneous Roads	Road Network, Triump	4- E.C.D	31.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
374	Miscellaneous Roads	Road Network, Mon Repos	4- E.C.D	80.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
375	Miscellaneous Roads	First Cross Street (North-South, East of Melsha Road), Mon Repos Pasture, Mon Repos	4- E.C.D	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
376	Miscellaneous Roads	Road Network, Good Hope	4- E.C.D	54.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
377	Miscellaneous Roads	Road Network, Lusignan South	4- E.C.D	46.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
378	Miscellaneous Roads	Road Network, Lusignan North	4- E.C.D	46.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
379	Miscellaneous Roads	East of Market Street Annandale	4- E.C.D	42.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
380	Miscellaneous Roads	Madir Street Annandale	4- E.C.D	12.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
381	Miscellaneous Roads	Ramsigh Street Annandale	4- E.C.D	26.460		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
382	Miscellaneous Roads	School Street, Annandale	4- E.C.D	26.880		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
383	Miscellaneous Roads	Last Street, Annandale	4- E.C.D	27.790		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
384	Miscellaneous Roads	Annandale Pump Road East	4- E.C.D	41.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
385	Miscellaneous Roads	Annandale Sand Reef	4- E.C.D	37.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
386	Miscellaneous Roads	South of Market Street, Annandale	4- E.C.D	24.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
387	Miscellaneous Roads	Third Street South of Annandale	4- E.C.D	30.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
388	Miscellaneous Roads	Main Road, Grandville Park Annandale	4- E.C.D	54.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
389	Miscellaneous Roads	Grandville East, Grandville Park Annandale	4- E.C.D	41.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
390	Miscellaneous Roads	Grandville West, Grandville Park Annandale	4- E.C.D	47.760		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
391	Miscellaneous Roads	First Street, Annandale West	4- E.C.D	24.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
392	Miscellaneous Roads	Third Street, Annandale West	4- E.C.D	24.430		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
393	Miscellaneous Roads	Courbane Park Road Network, Annandale West	4- E.C.D	47.670		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
394	Miscellaneous Roads	Road Network, Buxton	4- E.C.D	124.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
395	Miscellaneous Roads	Clyde Roopchand Street, Buxton	4- E.C.D	57.610		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
396	Miscellaneous Roads	Company Road, Buxton	4- E.C.D	25.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
397	Miscellaneous Roads	Second Cross Street (East-West, South of Line), Friendship South	4- E.C.D	24.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
398	Miscellaneous Roads	First Cross Street (North-South, East of Friendship Road), Friendship North	4- E.C.D	40.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
399	Miscellaneous Roads	Third Cross Street (North-South, east of Brusche Dam), Vigilance Central	4- E.C.D	50.351		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
400	Miscellaneous Roads	Road Network, North, Vigilance	4- E.C.D	25.758		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
401	Miscellaneous Roads	Area G, Strathsprey	4- E.C.D	15.420		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
402	Miscellaneous Roads	Last Road, Track Z, Non-Pariel	4- E.C.D	25.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
403	Miscellaneous Roads	Masjid Street, Non-Pariel	4- E.C.D	23.880		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
404	Miscellaneous Roads	Road Network Block 12, (South of Public Road), Non-Pariel (3rd, 4th, 8th & 9th street)	4- E.C.D	108.640		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
405	Miscellaneous Roads	North Sea Dam, Coldindgen (next to gas station)	4- E.C.D	73.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
406	Miscellaneous Roads	Colidgen Road Section 2, Coldindgen	4- E.C.D	32.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
407	Miscellaneous Roads	Last Street, Track A Coldingen	4- E.C.D	38.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
408	Miscellaneous Roads	Middle Street, Track A Coldingen	4- E.C.D	31.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
409	Miscellaneous Roads	Playground Street, Track A Coldingen	4- E.C.D	13.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
410	Miscellaneous Roads	First Street , Track A Coldingen	4- E.C.D	17.570		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
411	Miscellaneous Roads	Railway Street, Enterprise	4- E.C.D	45.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
412	Miscellaneous Roads	Last Street, Enterprise	4- E.C.D	49.490		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
413	Miscellaneous Roads	Church Street, Enterprise	4- E.C.D	35.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
414	Miscellaneous Roads	Lincoln Street, Enterprise	4- E.C.D	28.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
415	Miscellaneous Roads	Ghandi Street, Enterprise	4- E.C.D	21.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
416	Miscellaneous Roads	Larry Lewis Road, Melanie Darmishana (North)	4- E.C.D	22.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
417	Miscellaneous Roads	Street Paralell to Cinema Road, Melanie Darmishana	4- E.C.D	25.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
418	Miscellaneous Roads	Road leading to James Bond Bar, Melanie Darmishana	4- E.C.D	42.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
419	Miscellaneous Roads	Nursery School Road, Melanie Darmishana	4- E.C.D	29.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
420	Miscellaneous Roads	Main Access Road , Barerooot (Phase 1)	4- E.C.D	59.570		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
421	Miscellaneous Roads	Sideline Dam , Bareroot (Phase 1)	4- E.C.D	59.570		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
422	Miscellaneous Roads	Internal Road Network, Bareroot	4- E.C.D	59.570		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
423	Miscellaneous Roads	Eighteenth Cross Street , Dazel Scheme	4- E.C.D	22.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
424	Miscellaneous Roads	Cul-De-Sac Street, Foulis South	4- E.C.D	17.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
425	Miscellaneous Roads	Road Network (2nd - 10th Street), Foulis South	4- E.C.D	133.280		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
426	Miscellaneous Roads	Bob Road	4- E.C.D	35.520		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
427	Miscellaneous Roads	Brother Moore Street	4- E.C.D	34.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
428	Miscellaneous Roads	Thrid Cross Street (East to West), Paradise Central	4- E.C.D	16.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
429	Miscellaneous Roads	Network of Cross Streets in Blossom Scheme East and West (behind Postoffice)	4- E.C.D	85.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
430	Miscellaneous Roads	Pork Bar Road and Lallchan Road, Logwood	4- E.C.D	42.575		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
431	Miscellaneous Roads	GYM road Block 20 Enmore	4- E.C.D	85.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
432	Miscellaneous Roads	Masjid Road (new Schme), Plantation Enmore	4- E.C.D	21.288		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
433	Miscellaneous Roads	Completion of Roads Newtown,Beezie,Hope East	4- E.C.D	127.726		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
434	Miscellaneous Roads	Enmore Pasture Sideline Alignment Road	4- E.C.D	85.150		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
435	Miscellaneous Roads	Network of roads in Enmore Pasture	4- E.C.D	63.863		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
436	Miscellaneous Roads	Cross Street by Micheal Pyle,Joe (Samlall) Mongoose ,Buds)	4- E.C.D	63.863		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
437	Miscellaneous Roads	Network of Cross Streets in Enmore North	4- E.C.D	42.575		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
438	Miscellaneous Roads	Hope West Sideline alignment Road, Hope West	4- E.C.D	106.438		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
439	Miscellaneous Roads	1st Cross Street (East To West) Hope Lowlands, Ecd, Region #4.	4- E.C.D	20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
440	Miscellaneous Roads	1st Street ,Hope Lowlands, Ecd, Region #4.	4- E.C.D	50.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
441	Miscellaneous Roads	2nd Cross Street (East To West), Hope Lowlands, Ecd, Region #4.	4- E.C.D	50.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
442	Miscellaneous Roads	2nd Street ,Hope Lowlands, Ecd, Region #4.	4- E.C.D	50.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
443	Miscellaneous Roads	3rd Cross Street (East To West) Hope Lowlands, Ecd, Region #4.	4- E.C.D	50.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
444	Miscellaneous Roads	3rd Street ,Hope Lowlands, Ecd, Region #4.	4- E.C.D	45.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
445	Miscellaneous Roads	4th Street ,Hope Lowlands, Ecd, Region #4.	4- E.C.D	43.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
446	Miscellaneous Roads	5th Street ,Hope Lowlands, Ecd, Region #4.	4- E.C.D	30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
447	Miscellaneous Roads	Hope Lowlands Main Road, Ecd, Region #4.	4- E.C.D	32.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
448	Miscellaneous Roads	Sideline Dam, Hope West, Enmore, East Coast Demerara Region #4	4- E.C.D	183.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
449	Miscellaneous Roads	Cross Street 1, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
450	Miscellaneous Roads	Cross Street 2, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
451	Miscellaneous Roads	Cross Street 3, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
452	Miscellaneous Roads	Cross Street 4, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
453	Miscellaneous Roads	Cross Street 5, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
454	Miscellaneous Roads	Cross Street 6, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
455	Miscellaneous Roads	Cross Street 7, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
456	Miscellaneous Roads	Cross Street 8, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
457	Miscellaneous Roads	Cross Street 9, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
458	Miscellaneous Roads	Cross Street 10, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
459	Miscellaneous Roads	Cross Street 11, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
460	Miscellaneous Roads	Cross Street 12, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
461	Miscellaneous Roads	Cross Street 13, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
462	Miscellaneous Roads	Cross Street 14, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
463	Miscellaneous Roads	Cross Street 15, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
464	Miscellaneous Roads	Cross Street 16, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
465	Miscellaneous Roads	Cross Street 17, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
466	Miscellaneous Roads	Cross Street 18, Hope, East Coast Demerara, Region #4	4- E.C.D	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
467	Miscellaneous Roads	Main Access Road, Hope, East Coast Demerara, Region #4	4- E.C.D	70.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
468	Miscellaneous Roads	School Access Road, Hope, Ecd, Region #4	4- E.C.D	9.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
469	Miscellaneous Roads	Mosquito Hall, Road Network, East Coast Demerara, Region #4	4- E.C.D	62.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
470	Miscellaneous Roads	6th Cross St. Right, Golden Grove (South of Public Road-SOPR)	4- E.C.D	13.440		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
471	Miscellaneous Roads	3rd Road Paraell to Side line Trench Road (Sorth), Nabaclis(North of Public Road-NOPR)	4- E.C.D	31.640		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
472	Miscellaneous Roads	Sideline road to Canal, Cove and John(Sorth of Public Road-SOPR)	4- E.C.D	64.540		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
473	Miscellaneous Roads	Nabaclis Middle Walk- Farm to Market	4- E.C.D	45.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
474	Miscellaneous Roads	Victoria West Sideline -Farm to Market	4- E.C.D	51.870		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
475	Miscellaneous Roads	Golden Grove Enst Sideline - Farm to Market	4- E.C.D	35.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
476	Miscellaneous Roads	Road Nwetwork, Golden Grove New Housing Scheme	4- E.C.D	80.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
477	Miscellaneous Roads	Haslington Nursery School Street	4- E.C.D	28.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
478	Miscellaneous Roads	Northbrook Nursery School Street (Spencer board street)	4- E.C.D	21.770		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
479	Miscellaneous Roads	First Street South of Golden Grove Primary School	4- E.C.D	14.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
480	Miscellaneous Roads	Bristol Street Nabachs	4- E.C.D	21.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
481	Miscellaneous Roads	Victoria Third street North of Façade	4- E.C.D	29.050		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
482	Miscellaneous Roads	Young Street North Public Road Victoria	4- E.C.D	21.070		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
483	Miscellaneous Roads	Creen Field Cross Street East and West	4- E.C.D	36.470		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
484	Miscellaneous Roads	Railway Embankment, Victoria (SOPR)	4- E.C.D	28.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
485	Miscellaneous Roads	1st Entrance, Nooten Zuil (SOPR)	4- E.C.D	44.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
486	Miscellaneous Roads	Entrance Road, Hope (SOEMKR) New Housing scheme	4- E.C.D	75.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
487	Miscellaneous Roads	Cross Street 1, Section A Clonbrook, East Coast Demerara Region #4	4- E.C.D	17.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
488	Miscellaneous Roads	Cross Street 1, Section B Clonbrook, East Coast Demerara Region #4	4- E.C.D	13.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
489	Miscellaneous Roads	Cross Street 2, Section A Clonbrook, East Coast Demerara Region #4	4- E.C.D	25.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
490	Miscellaneous Roads	Cross Street 3, Section A Clonbrook, East Coast Demerara Region #4	4- E.C.D	11.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
491	Miscellaneous Roads	Main Road, Clonbrook, East Coast Demerara. Region #4	4- E.C.D	11.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
492	Miscellaneous Roads	1st Street, Helena No.2	4- E.C.D	31.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
493	Miscellaneous Roads	Middle Walk, Helena No.1	4- E.C.D	47.740		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
494	Miscellaneous Roads	Mosquito Hall, Road Network, East Coast Demerara, Region #4	4- E.C.D	68.530		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
495	Miscellaneous Roads	River View, Mosquito Hall, Unity, East Coast Demerara, Region #4	4- E.C.D	42.770		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
496	Miscellaneous Roads	Middle Walk, Supply	4- E.C.D	12.950		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
497	Miscellaneous Roads	Main Access Dam, Vereeniging	4- E.C.D	6.790		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
498	Miscellaneous Roads	Pauline Street, Strataven (West)	4- E.C.D	12.950		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
499	Miscellaneous Roads	Tokie Street, Strathavon, Cane Grove	4- E.C.D	42.245		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
500	Miscellaneous Roads	Second Street, Bagatelle, Cane Grove	4- E.C.D	17.602		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
501	Miscellaneous Roads	Bagot Street, Bagatelle, Cane Grove	4- E.C.D	26.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
502	Miscellaneous Roads	Patrick Street, Virginia, Cane Grove	4- E.C.D	17.602		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
503	Miscellaneous Roads	Brokup Street Main, La Bon Pere, Cane Grove	4- E.C.D	52.807		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
504	Miscellaneous Roads	Old Station Street (Alone Street), Cane Grove	4- E.C.D	21.123		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
505	Miscellaneous Roads	ND Street, Estate Yard, Cane Grove	4- E.C.D	26.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
506	Miscellaneous Roads	Balkissoon Street to Isnac Street Estate Yard, Cane Grove	4- E.C.D	31.684		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
507	Miscellaneous Roads	Middle Walk Dam, Saywah - Granny Field, Cane Grove	4- E.C.D	52.807		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
508	Miscellaneous Roads	Delip Street, Saywah - Granny Field, Cane Grove	4- E.C.D	17.602		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
509	Miscellaneous Roads	Lola Street, Cane Grove	4- E.C.D	28.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
510	Miscellaneous Roads	Gaye Street, Mahaicony	5	7.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
511	Miscellaneous Roads	Reserve, Mahaicony (NoPR) (E-W)	5	37.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
512	Miscellaneous Roads	Sea Defence Access, Farm	5	70.210		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
513	Miscellaneous Roads	Street in DeKendren East & West, DeKendren, Dehoop Branch Road	5	25.550		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
514	Miscellaneous Roads	Street in Broeken-waterland East & West, Broeken-waterland, Dehoop Branch Road	5	8.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
515	Miscellaneous Roads	Church Street DeHoop East & West, Dehoop, Mahaica	5	17.850		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
516	Miscellaneous Roads	Sideline Dam, Fortitude	5	38.220		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
517	Miscellaneous Roads	Canal Dam, Perth	5	26.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
518	Miscellaneous Roads	Rehabilitation of Gibbons Avenue, Region 5	5	70.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
519	Miscellaneous Roads	Rehabilitation of Canal Dam Revetment, Perth	5	8.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
520	Miscellaneous Roads	Middle Walk, Abary	5	53.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
521	Miscellaneous Roads	First Cross Street, Calcutta (SoPR)	5	12.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
522	Miscellaneous Roads	Cemetery Road/ Da Silva Street, Airy Hall (SPR)	5	76.810		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
523	Miscellaneous Roads	Play Field Street, Calcutta	5	76.810		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
524	Miscellaneous Roads	Beach Road, Good Faith/ Novar	5	76.810		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
525	Miscellaneous Roads	Middle Walk, Airy Hall	5	65.837		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
526	Miscellaneous Roads	Belamy Canal Dam, Novar/ Calcutta	5	109.728		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
527	Miscellaneous Roads	Belamy Canal Dam, Airy Hall	5	65.837		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
528	Miscellaneous Roads	Terrence Halley Street, sideline (NPR), Abary/ Catherine	5	4.115		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
529	Miscellaneous Roads	First Cross Street (Sis. Rita Street), Catherine	5	21.946		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
530	Miscellaneous Roads	Middle Walk, Recess	5	14.630		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
531	Miscellaneous Roads	Railway Embankment (from Fellowship to Middle Walk - West), Fellowship	5	21.946		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
532	Miscellaneous Roads	Basset Dam, Fellowship	5	21.946		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
533	Miscellaneous Roads	Budhram Dam, Grove	5	21.946		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
534	Miscellaneous Roads	Main Entrance and First Cross Street Chester SOPR, Chester, W.C.B	5	16.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
535	Miscellaneous Roads	Continuation of Western Sideline Britannia NOPR, Britannia, W.C.B	5	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
536	Miscellaneous Roads	Huntley Street, SOPR, Mahaicony, Region 5	5	12.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
537	Miscellaneous Roads	Washington I cross street(NPR)	5	22.631		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
538	Miscellaneous Roads	Weldaad western sideline (NPR)	5	45.263		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
539	Miscellaneous Roads	Weldaad eastern sideline (NPR)	5	22.631		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
540	Miscellaneous Roads	Golden Fleece 1st cross street (NPR)	5	22.631		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
541	Miscellaneous Roads	Continuation Golden Fleece eastern sideline (NPR)	5	22.631		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
542	Miscellaneous Roads	Paradise 1' cross steer (NPR)	5	45.263		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
543	Miscellaneous Roads	Belladrum eastern sideline form 15t cross street to Beach	5	45.263		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
544	Miscellaneous Roads	Eldorado 2nd and 3rd CrOSS street (NPR)	5	67.894		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
545	Miscellaneous Roads	Profit 1st cross street (NPR)	5	45.263		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
546	Miscellaneous Roads	Profit eastern sideline (NPR)	5	22.631		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
547	Miscellaneous Roads	Western Sideline, (NoPR), Paradise	5	16.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
548	Miscellaneous Roads	Second Cross Street, Belladrum (SoPR)	5	19.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
549	Miscellaneous Roads	Second Cross Street, Number 41 (NoPR)	5	32.760		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
550	Miscellaneous Roads	First Cross Street, Plantation Ross (NoPR)	5	5.520		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
551	Miscellaneous Roads	Second Cross Street, Lichfield (SoPR)	5	32.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
552	Miscellaneous Roads	First Cross Street, Belle Vue (SoPR)	5	7.680		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
553	Miscellaneous Roads	First Cross Street, Kingelly (SoPR)	5	20.340		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
554	Miscellaneous Roads	Middle Walk, Tempie (NoPR)	5	33.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
555	Miscellaneous Roads	Church Street (SOPR), Union	5	54.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
556	Miscellaneous Roads	Third Cross Street (SOPR), No. 29	5	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
557	Miscellaneous Roads	Third Cross Street (East of Carmichael)	5	25.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
558	Miscellaneous Roads	Middle Walk (SOPR), Lovely Lass	5	14.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
559	Miscellaneous Roads	First Cross Street (NOPR), Golden Grove	5	33.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
560	Miscellaneous Roads	Road Network (SOPR), Bushlot	5	34.020		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
561	Miscellaneous Roads	No. 29 Primary School, No. 29 Village	5	13.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
562	Miscellaneous Roads	Church Street, Section B Firebrace, Hopetown Village	5	39.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
563	Miscellaneous Roads	Cemetery Road, Section C Firebrace, Hopetown Village	5	35.880		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
564	Miscellaneous Roads	Main residential access Road, Middle Walk, Onverwagt	5	33.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
565	Miscellaneous Roads	Health Center Street, (from Middle Dam to Health Center Section B), Bush Lot	5	60.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
566	Miscellaneous Roads	First Cross Street, (from Western Sideline Dam to Eastern Sideline Dam (NOPR) Onderneeming	5	56.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
567	Miscellaneous Roads	First Cross Street, (from Middle Walk to Western Sideline Dam (NOPR) Lovely Lass	5	66.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
568	Miscellaneous Roads	Third Cross Street, (from Coop Dam to Western Sideline Dam (SOPR),No. 30, Union Village	5	61.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
569	Miscellaneous Roads	Middle Dam, (from Wire Dam to Railway Line (NOPR), Bush Lot	5	59.220		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
570	Miscellaneous Roads	Street opposite Fort Wellington Hospital, Fort Wellington, W.C.B	5	21.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
571	Miscellaneous Roads	Circle Street, Waterloo	5	28.680		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
572	Miscellaneous Roads	First Cross Street- Eastern Half Block D Phase 1, Bath	5	29.520		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
573	Miscellaneous Roads	Road Network (SOPR), Bath	5	49.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
574	Miscellaneous Roads	Bird Street (2nd Cross street), Woodley Park	5	20.220		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
575	Miscellaneous Roads	First Cross Street West, No. 12	5	11.040		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
576	Miscellaneous Roads	Road Network in Block D, Bath Settlement	5	19.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
577	Miscellaneous Roads	3rd Cross Street, Bush Shed Street, Experiment	5	31.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
578	Miscellaneous Roads	4th Cross Street & Connecting Street, Waterloo Nursery School Street, Waterloo, W.C.B	5	14.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
579	Miscellaneous Roads	First Cross Street, SOPR (Between 5th and 6th Sideline), No. 8	5	13.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
580	Miscellaneous Roads	Main Access Road (NOPR), No. 9	5	13.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
581	Miscellaneous Roads	Cross Street, (between Middle Walk and 3rd Sideline), No. 10	5	13.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

				Estimated Budget (GS '000,000)		Procurement Method	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
Line Item ID	Program	Project Code & Title/ Activities	Region	2022 Budget	Engineer's Estimate		Estimated							
						Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)					
582	Miscellaneous Roads	Second Cross Street, (between Middle walk and 3rd Sideline), SOPR, No. 10	5	13.620		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
583	Miscellaneous Roads	Rambo Street, No. 4	5	32.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
584	Miscellaneous Roads	Yank Dam & Loaknauth Street, De Edward	5	17.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
585	Miscellaneous Roads	First Cross Street, No. 3 Village	5	56.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
586	Miscellaneous Roads	Zoorg-en-Hoop Road Network, Shieldstown	5	33.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
587	Miscellaneous Roads	Second cross street to North Street West half	5	12.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
588	Miscellaneous Roads	Stelling Road at No. 1 Settlement, Blairmont	5	14.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
589	Miscellaneous Roads	From Shieldstown to Ithaca village	5	17.580		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
590	Miscellaneous Roads	Frantzen Street at Ithaca Village	5	19.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
591	Miscellaneous Roads	Pansy Street at Ithaca Village	5	15.420		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
592	Miscellaneous Roads	Back Street and part of Mulchand Street, No.1, Blairmont	5	20.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
593	Miscellaneous Roads	Balthyock Housing Scheme Main Street	5	9.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
594	Miscellaneous Roads	Middle/ Back/ Chandica Street No.2, Blairmont	5	31.260		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
595	Miscellaneous Roads	Back/ Middle Street No.3, Blairmont	5	23.340		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
596	Miscellaneous Roads	Kelly and Sea Dam Street, No. 4, Blairmont	5	24.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
597	Miscellaneous Roads	Kortberaat: Church Street (West)	6	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
598	Miscellaneous Roads	Kortberaat:Balo Dam (West)	6	15.088		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
599	Miscellaneous Roads	Deutichem: Taut Street (East)	6	12.660		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
600	Miscellaneous Roads	Deutichem: Last street (west)	6	10.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
601	Miscellaneous Roads	Lighttown: Sluice street (west)	6	12.420		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
602	Miscellaneous Roads	Lighttown: Audrey street (west)	6	13.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
603	Miscellaneous Roads	Kitty: Balo street (west)	6	6.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
604	Miscellaneous Roads	Julianasburg: Fraser street (west)	6	8.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
605	Miscellaneous Roads	Plegt Anke: Tony street (west)	6	7.260		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
606	Miscellaneous Roads	School Street (Middle Street), Sisters Village	6	15.180		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
607	Miscellaneous Roads	Tambrind Tree Street, Eastern Sisters Village	6	11.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
608	Miscellaneous Roads	Restaurant Street/ Middle street Edinburgh Scheme	6	6.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
609	Miscellaneous Roads	Wazir Street, First Street,Brother Village	6	10.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
610	Miscellaneous Roads	4th Street/ Back Street Edingburgh Scheme	6	24.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
611	Miscellaneous Roads	Nadkumar Street, Southern Heatburn Village	6	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
612	Miscellaneous Roads	Putty Street/ Middle Street, Lonsdale village	6	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
613	Miscellaneous Roads	Sakurran Street/ Middle street Brothers	6	16.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
614	Miscellaneous Roads	Hilya Street, Brothers village	6	24.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
615	Miscellaneous Roads	NDC Entrance, NDC/ Playfield Compound Edinburgh Scheme	6	12.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
616	Miscellaneous Roads	Rehabilitation/Construction of Overwinning, Second Street (Phase 2)	6	4.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
617	Miscellaneous Roads	Kongo town Road	6	21.336		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
618	Miscellaneous Roads	Lochaber scheme Road	6	32.004		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
619	Miscellaneous Roads	Boyie street	6	6.187		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
620	Miscellaneous Roads	Razak Street	6	14.935		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
621	Miscellaneous Roads	Rudhan Street	6	42.672		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
622	Miscellaneous Roads	High dam main Road	6	70.409		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
623	Miscellaneous Roads	High dam cross street (Cybit st)	6	5.483		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
624	Miscellaneous Roads	High dam cross street (Sulka st)	6	4.523		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
625	Miscellaneous Roads	Vryheid + Caracas Back Road	6	42.672		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
626	Miscellaneous Roads	Sunny Street	6	8.534		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
627	Miscellaneous Roads	Widened the width of Rampersaud Avenue, Sheet Anchor	6	19.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
628	Miscellaneous Roads	Sampat Street Continuation, Palmyra Village	6	25.920		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
629	Miscellaneous Roads	Nandram Street, Cumberland Section 'C'	6	13.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
630	Miscellaneous Roads	Reid Street West, Sheet Anchor Village	6	13.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
631	Miscellaneous Roads	Colony Dam, Cumberland Section 'B'	6	17.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
632	Miscellaneous Roads	CC George, Sheet Anchor	6	9.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
633	Miscellaneous Roads	Cross Street Sutherland, Cumberland Section 'C'	6	16.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
634	Miscellaneous Roads	6TH Street, Fort Ordinance Housing Scheme	6	40.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
635	Miscellaneous Roads	7th Street, Fort Ordinance Housing Scheme	6	21.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
636	Miscellaneous Roads	Continuation of Baijnauth Street, Fort Ordinance	6	28.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
637	Miscellaneous Roads	Rehabilitation Of Back Street Street , Fort Ordinance Housing Scheme	6	28.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
638	Miscellaneous Roads	Rehabilitation Of Cross Street 3 (Phase 2), Fort Ordinance Housing Scheme	6	28.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
639	Miscellaneous Roads	Victor Street, Gangaram Settlement	6	35.908		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
640	Miscellaneous Roads	Star Boy Street, Adelphi Village	6	15.691		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
641	Miscellaneous Roads	Saloman Street- Main, Adelphi Village	6	35.305		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
642	Miscellaneous Roads	1st Street(Adelphi Side)- Main, Adelphi Settlement	6	26.252		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
643	Miscellaneous Roads	Pump Station Street, Plantation Adelphi	6	39.228		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
644	Miscellaneous Roads	Ally Khan/Rice Mill-Main, Reliance Abandon	6	41.944		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
645	Miscellaneous Roads	Hall Main, Reliance Abandon	6	40.435		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
646	Miscellaneous Roads	Raghubir/Baynee-Main, Reliance Abandon	6	37.417		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
647	Miscellaneous Roads	1st Cross Street, Reliance Settlement	6	23.235		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
648	Miscellaneous Roads	2nd Cross Street, Reliance Settlement	6	23.235		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
649	Miscellaneous Roads	Kendall's W ½ SPR, Vennus Street	6	45.263		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
650	Miscellaneous Roads	No. 7 Village NPR, 2nd Cross Street	6	24.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
651	Miscellaneous Roads	Warren SPR, Martin Street to Powan Street	6	63.066		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
652	Miscellaneous Roads	Kendall's E ½ NPR, Kubeer to Randy Street	6	45.866		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
653	Miscellaneous Roads	Susannah NPR, 3rd and part of 2nd Cross 125 Street	6	37.719		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
654	Miscellaneous Roads	Kendall's, Keshan Street -NPR	6	39.228		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
655	Miscellaneous Roads	Susannah SPR, Mattie Street & Madramotoo Street	6	45.866		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
656	Miscellaneous Roads	Warren NPR, Paul Street	6	24.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
657	Miscellaneous Roads	Warren NPR, Apphai Street	6	24.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
658	Miscellaneous Roads	1st Street, No. 7 Village	6	24.140		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
659	Miscellaneous Roads	Second Cross Street, Fyriah	6	17.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
660	Miscellaneous Roads	Pompey Street, Fyriah	6	9.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
661	Miscellaneous Roads	Ricknauth Street, Courtland	6	16.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
662	Miscellaneous Roads	Main Access - Phase 2, No. 1 Village	6	50.625		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
663	Miscellaneous Roads	Burial Ground Road, No. 1 Village	6	9.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
664	Miscellaneous Roads	Rehabilitation Of Main Access (Phase 3), No. 1 Village, East Berbice Corentyne	6	7.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
665	Miscellaneous Roads	Main Access, Gibraltar	6	4.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
666	Miscellaneous Roads	Trinity Street, Albion South	6	32.760		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
667	Miscellaneous Roads	4 Cross, Kilcoy/Chesney North	6	22.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
668	Miscellaneous Roads	5 Cross, Kilcoy/Chesney North	6	53.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
669	Miscellaneous Roads	1st Cross, Chesney North	6	12.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
670	Miscellaneous Roads	2nd Cross, Kilcoy North	6	32.280		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
671	Miscellaneous Roads	1st Cross, Albion South	6	16.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
672	Miscellaneous Roads	High Reef Bridge to no.4, High Reef	6	19.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
673	Miscellaneous Roads	1st Cross, Albion North	6	17.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
674	Miscellaneous Roads	1st Cross New Scheme, Nigg North	6	32.760		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
675	Miscellaneous Roads	Ameer Cross & Bridge Main, High Reef	6	5.520		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
676	Miscellaneous Roads	Main Street, Guava Bush	6	27.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
677	Miscellaneous Roads	Main Street, Doctor Bush	6	9.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
678	Miscellaneous Roads	Rehabilitation Of Road, Russel Street South (Phase 2), Hamsphere,	6	6.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
679	Miscellaneous Roads	Rehabilitation Of Road, Nigg Main Road South (Continuation Of Sixth Street To Public Road), Hamsphere,	6	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
680	Miscellaneous Roads	Forth Street, Land side, Miss Phoebe	6	9.450		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
681	Miscellaneous Roads	Sixth Street, Sea Side, Resource	6	46.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
682	Miscellaneous Roads	Second Street, Sea Side, Ankersville(After Dispensery dam)	6	12.650		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
683	Miscellaneous Roads	Third Street, Land Side, Bangladesh	6	9.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
684	Miscellaneous Roads	New Spready's Street, Land Side, Bound Yard	6	5.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
685	Miscellaneous Roads	Cross Street East of Chandisng School Street, Land Side, Portuguese Quarter	6	8.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
686	Miscellaneous Roads	Middle Walk, Letter Kenny	6	20.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
687	Miscellaneous Roads	Third Street, Letter Kenny	6	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
688	Miscellaneous Roads	Second Street, Bloomfield (North)	6	6.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
689	Miscellaneous Roads	Tenth Street, Whim (North)	6	16.950		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
690	Miscellaneous Roads	First Street, Whim (North)	6	28.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
691	Miscellaneous Roads	Sixth Street, Whim (North)	6	45.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
692	Miscellaneous Roads	Fourteenth Street, Whim (North)	6	12.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
693	Miscellaneous Roads	Eighth Street, Whim (North)	6	21.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
694	Miscellaneous Roads	Second Street Auchlyne (west)	6	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
695	Miscellaneous Roads	Seventh Street, Whim (North)	6	28.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
696	Miscellaneous Roads	Ulverston Middle Walk South	6	28.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
697	Miscellaneous Roads	Alness Section H(15T Street)	6	20.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
698	Miscellaneous Roads	Alness 21 -Middle Walk	6	17.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
699	Miscellaneous Roads	Alness Section A- Lot lettered (SIDELINE EAST)	6	23.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
700	Miscellaneous Roads	Alness A, Lot lettered B-1ST street	6	24.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
701	Miscellaneous Roads	Alness Section A ,Lot Lettered B, (Side line West)	6	41.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
702	Miscellaneous Roads	Ulverston South -1ST street Eastto west	6	16.850		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
703	Miscellaneous Roads	Manchester South -1st street west	6	9.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
704	Miscellaneous Roads	Liverpool North -1st street east	6	11.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
705	Miscellaneous Roads	Lancaster South-1st street east	6	11.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
706	Miscellaneous Roads	Kildonan 3N Cross street North P.R.	6	11.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
707	Miscellaneous Roads	Kildonan 1st Cross street North P.R.	6	11.350		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
708	Miscellaneous Roads	Bushlot Market dam North PIR.	6	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
709	Miscellaneous Roads	Bushlot Second cross street North P.R.	6	14.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
710	Miscellaneous Roads	Nurney Second cross street North PR.	6	27.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
711	Miscellaneous Roads	Nurney Second cross street South P.R	6	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
712	Miscellaneous Roads	Friendship Buried ground street.	6	26.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
713	Miscellaneous Roads	Friendship West side line North P.R.	6	16.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
714	Miscellaneous Roads	Adventure West sideline.	6	21.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
715	Miscellaneous Roads	Limlair West sideline.	6	17.450		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
716	Miscellaneous Roads	Mibikuri South F-11 C/D Mandir Street	6	22.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
717	Miscellaneous Roads	Mibikuri South 3' Street F-12 (Zambia)	6	22.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
718	Miscellaneous Roads	Mibikuri North 2' Street F-12	6	22.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
719	Miscellaneous Roads	Yakusari South 1 Street F-9	6	26.883		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
720	Miscellaneous Roads	Yakusari North 3' Street F-7	6	22.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
721	Miscellaneous Roads	Yakusari North 1' Street F- 7	6	22.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
722	Miscellaneous Roads	Johanna South 3rd Street F-8	6	26.883		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
723	Miscellaneous Roads	Johanna South I" Street F-11	6	22.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
724	Miscellaneous Roads	Lesbeholden South Main Dam	6	19.050		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
725	Miscellaneous Roads	Lesbeholden North 2nd Street F-10	6	26.883		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
726	Miscellaneous Roads	Limlair West sideline.	6	20.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
727	Miscellaneous Roads	No.49 VillageWest Public Road	6	10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
728	Miscellaneous Roads	No.49 Village East Public Road	6	12.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
729	Miscellaneous Roads	No. 47 Village West Public Road	6	14.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
730	Miscellaneous Roads	No.47 Village East Public Road	6	12.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
731	Miscellaneous Roads	No.51 First Street West Public Road	6	20.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
732	Miscellaneous Roads	No.47 VillageWest Public Road	6	10.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
733	Miscellaneous Roads	No. 46 Village West Public Road	6	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
734	Miscellaneous Roads	No.51 Village East Public Road	6	25.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
735	Miscellaneous Roads	No.51 Village West Public Road	6	26.100		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
736	Miscellaneous Roads	No. 43 Residential Sideline, NPR	6	0.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
737	Miscellaneous Roads	No. 35 Middle Walk, NPR & SPR (residential area)	6	20.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
738	Miscellaneous Roads	Epsom Residential Sideline (Chandler Dam), NPR	6	21.650		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
739	Miscellaneous Roads	Brighton First Cross Street, SPR	6	16.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
740	Miscellaneous Roads	Brighton First Cross Street, NPR	6	16.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
741	Miscellaneous Roads	Eversham First Cross Street, NPR	6	15.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
742	Miscellaneous Roads	Brighton Middle Walk, NPR (burial ground access)	6	13.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
743	Miscellaneous Roads	No. 35 First Cross Street, NPR	6	13.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
744	Miscellaneous Roads	No. 35 Middle Walk, SPR (burial ground access)	6	8.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
745	Miscellaneous Roads	Kiltearn First Cross Street, NPR	6	10.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
746	Miscellaneous Roads	Maida Main access road North & South	6	23.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
747	Miscellaneous Roads	Phillippi Nursery school street. North of public road	6	3.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
748	Miscellaneous Roads	Wellington Park sideline dam North Public	6	4.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
749	Miscellaneous Roads	Phillippi first street North of the public road cross street.	6	17.450		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
750	Miscellaneous Roads	Cromarty Sideline dam North Public Road	6	9.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
751	Miscellaneous Roads	The first street western half of the public road	6	17.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
752	Miscellaneous Roads	Phillippi second	6	13.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
753	Miscellaneous Roads	Cromarty Sideline dam North of Public Road	6	22.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
754	Miscellaneous Roads	No.65 North Side line	6	30.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
755	Miscellaneous Roads	No. 73 1st street east	6	76.058		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
756	Miscellaneous Roads	No. 60 1st street west	6	25.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
757	Miscellaneous Roads	No. 65 2nd street west	6	90.780		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
758	Miscellaneous Roads	No. 61 1st street east	6	28.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
759	Miscellaneous Roads	No. 62 1st street east	6	67.660		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
760	Miscellaneous Roads	No.58 1st street east	6	22.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
761	Miscellaneous Roads	No. 56 1st street east	6	58.650		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
762	Miscellaneous Roads	No.55 middle walk east and west	6	17.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
763	Miscellaneous Roads	No. 54 middle walk	6	15.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
764	Miscellaneous Roads	1779 Section "A" Access	6	28.955		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
765	Miscellaneous Roads	1779 Section "B" Access	6	19.810		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
766	Miscellaneous Roads	1778 Side Line Access Section 'B'	6	27.450		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
767	Miscellaneous Roads	1778 Middle Walk Access Section B'	6	18.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
768	Miscellaneous Roads	1778 1st Cross Street Section "B'	6	22.850		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
769	Miscellaneous Roads	1651 Side Line Section "B'	6	20.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
770	Miscellaneous Roads	2767 1* Street Section "A'	6	17.850		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
771	Miscellaneous Roads	2767 Side Line Access Section 'B	6	10.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
772	Miscellaneous Roads	1802 School Street Access Section 'B'	6	17.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
773	Miscellaneous Roads	1802 1' Street Section 'A	6	22.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
774	Miscellaneous Roads	Potville Road, Kwakwani	10	36.585		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
775	Miscellaneous Roads	Regional Office Back Road, Kwakwani	10	19.512		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
776	Miscellaneous Roads	Jones Town Bottom Road, Kwakwani	10	24.390		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
777	Miscellaneous Roads	Police Station Street, Kwakwani	10	36.585		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
778	Miscellaneous Roads	Gateway Road to Arch, Kwakwani	10	9.756		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
779	Miscellaneous Roads	Wisroc Christianburg Back, Wismar	10	412.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
780	Miscellaneous Roads	Katabulli Road, Section C Christianburg, Wismar	10	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
781	Miscellaneous Roads	Rockstone Road Network, Rockstone	10	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1404200	Urban Roads/ Drainage		7823.455	0.000									
1	Urban Road	Airport to Silver Hill, Mabaruma	1	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Urban Road	Compound Road Phase 5, Mabaruma	1	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Urban Road	Wauna Access Road, Mabaruma	1	36.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Urban Road	Jungle to Green Hill, Mabaruma	1	12.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Urban Road	West Side Lime, Three Friends	2	21.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Urban Road	First Street, Land of Plenty	2	18.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Urban Road	Three Friends Before Bridge	2	17.257		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Urban Road	Reliance Mandir Street Network	2	54.168		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Urban Road	Aleem Street, Reliance	2	69.778		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Urban Road	Baynie Street, Reliance	2	50.783		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Urban Road	Buslot west side cross street	2	57.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Urban Road	2 & 3 west side cross street Bush Lot	2	97.403		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Urban Road	1st & 2nd Cross street Anna regina	2	67.710		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Urban Road	Bandar Street, Anna Regina	2	23.699		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
15	Urban Road	GPL Back Street, Anna Regina	2	37.515		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Urban Road	Barber Shop Street, Henrietta	2	51.121		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
17	Urban Road	Baggash Dam, Richmond	2	69.516		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
18	Urban Road	Mandir Street, Richmond	2	65.340		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
19	Urban Road	2nd Roundabout, Richmond H/S	2	27.084		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
20	Urban Road	Bell Alliance Back street, Bell Alliance	2	31.824		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
21	Urban Road	Back street (western Side), Lima	2	24.790		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
22	Urban Road	Coffee Grove Old Road, Cofee Grove	2	63.196		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
23	Urban Road	Hampton Court Eastside Network	2	37.241		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
24	Urban Road	Bristol Street, Richmond	2	16.080		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
25	Urban Road	Ivor Allen Street, Bush Lot	2	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
26	Urban Road	Bouysman Back Street, Anna Regina	2	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
27	Urban Road	Short Cut Street, Henrietta	2	19.200		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
28	Urban Road	Middle Walk Stret, Henrietta	2	22.860		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
29	Urban Road	Jagdesh Street, Lima	2	56.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
30	Urban Road	Church Street, Danielstown	2	27.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
31	Urban Road	Old Road, Devonshire Castle	2	72.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
32	Urban Road	Lamaha Street, Phase 1. Georgetown	4	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
33	Urban Road	Thomas Lands, Georgetown (Sectional Rehabilitation)	4	47.040		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
34	Urban Road	Continuation of Railway Line, Newtown, Kitty	4	18.850		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
35	Urban Road	Republic Street, Campbellville, Georgetown	4	15.400		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
36	Urban Road	Entrance to Amerindian Hostel, Liliendaal, Greater Georgetown	4	8.150		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
37	Urban Road	Cross Street, (opposite Caricom), Railway Line	4	7.300		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
38	Urban Road	Road Network, South Ruimveldt	4	21.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
39	Urban Road	Road Network, Lamaha Spring, Georgetown	4	13.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
40	Urban Road	Road Network, Squatting Area, West of Saffon Street, Georgetown	4	17.650		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
41	Urban Road	Dennis Street, Campbellville	4	48.600		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
42	Urban Road	Micdougla Street, Campbellville	4	12.600		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
43	Urban Road	De Abreu Street, Kitty	4	6.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
44	Urban Road	Dandrade Street, Kitty	4	38.400		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
45	Urban Road	Upper David Street, Campbellville	4	20.400		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
46	Urban Road	Francios Street, Campbellville	4	5.400		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
47	Urban Road	Cane View Road, South Ruimveldt	4	43.800		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
48	Urban Road	Ketley Street, Charlestown, G/Town	4	11.400		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
49	Urban Road	Greenheart Street, South Ruimveldt	4	64.380		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
50	Urban Road	Barameter Street, South Ruimveldt	4	25.600		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
51	Urban Road	Sussex Street, (Burial Ground Section), West La Penitence	4	91.050		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
52	Urban Road	Graham's Hall Road Network	4	91.260		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
53	Urban Road	Atlantic Ville, Road Network	4	194.280		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
54	Urban Road	Fifth Field, Cumming Lodge	4	49.620		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
55	Urban Road	Sixth Field, Cumming Lodge	4	48.960		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
56	Urban Road	Eighth Field, Cumming Lodge	4	48.180		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
57	Urban Road	Road Network, North Field, Cumming Lodge	4	159.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
58	Urban Road	Road Network, A Field, Sophia	4	159.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
59	Urban Road	Road Network, B Field, Sophia	4	187.500		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
60	Urban Road	Road Network, C Field, Sophia	4	208.320		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
61	Urban Road	Road Network, D Field, Sophia	4	170.640		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
62	Urban Road	Road Network, E Field, Sophia	4	154.680		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
63	Urban Road	Five Dollar Street, Lodge Housing Scheme	4	19.200		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
64	Urban Road	Luckoo Street, Lodge Housing Scheme	4	43.260		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
65	Urban Road	Hostal Realeza Street, Lodge Housing Scheme	4	21.420		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
66	Urban Road	Rehabilitation/Construction of Bermine Housing Scheme RoundAbout Phase 2, New Amsterdam	6	24.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design
67	Urban Road	Rehabilitation/Construction of Road 7- Road Network, Glasgow Village, New Amsterdam	6	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					Design

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
68	Urban Road	Rehabilitation/Construction of Road 8- Road Network, Glasgow Village, New Amsterdam	6	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
69	Urban Road	Angoy's Avenue Main Access Road (from Drop in Centre to Vryheid Road BEI), New Amsterdam	6	18.240		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
70	Urban Road	St. Theresa's School Bridge to Angoy's Avenue, New Amsterdam	6	37.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
71	Urban Road	Trinity Street (East and West), New Amsterdam	6	27.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
72	Urban Road	New Street (East and West), New Amsterdam	6	67.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
73	Urban Road	Winkle Road, New Amsterdam	6	7.560		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
74	Urban Road	Cheddie Jagan Street, New Amsterdam	6	16.680		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
75	Urban Road	Smythfield Junction to Culvert, New Amsterdam	6	16.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
76	Urban Road	Last Street, Islington, New Amsterdam	6	10.440		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
77	Urban Road	Charles Place East, New Amsterdam	6	18.240		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
78	Urban Road	Second Street Errol's Ville, New Amsterdam	6	30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
79	Urban Road	Nursery School Street, Glasgow, New Amsterdam	6	21.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
80	Urban Road	Lot 59 Stanleytown, New Amsterdam	6	21.900		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
81	Urban Road	Lot 38 Stanleytown, New Amsterdam	6	12.540		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
82	Urban Road	Second Street, Overwinning, New Amsterdam	6	16.260		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
83	Urban Road	Church Street (West), New Amsterdam	6	12.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
84	Urban Road	St. Ann Street (West), New Amsterdam	6	21.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
85	Urban Road	Pilot Street (East and West), New Amsterdam	6	33.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
86	Urban Road	Chapel Street (West), New Amsterdam	6	12.120		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
87	Urban Road	King Street (West), New Amsterdam	6	18.660		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
88	Urban Road	Pope street (East), New Amsterdam	6	22.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
89	Urban Road	Kent Street (East), New Amsterdam	6	14.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
90	Urban Road	Stanleytown savannah (Tannery Area) 1st, 2nd, 3rd, 4th, and 5th Street both sides, New Amsterdam	6	119.220		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
91	Urban Road	Tutorial Academy Main Street, New Amsterdam	6	33.840		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
92	Urban Road	Main Street, Executive Housing Scheme Vryman's Erven, New Amsterdam	6	36.060		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
93	Urban Road	2nd and 3rd Street, Islington, New Amsterdam	6	32.640		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
94	Urban Road	First Street Western Half- Rose Hall Town	6	15.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
95	Urban Road	Two Sister Street Eastern Half- Rose Hall Town	6	14.640		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
96	Urban Road	Third Street South Eastern Half- Williamsburg, Rose Hall Town	6	13.860		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
97	Urban Road	South Public Road West Sideline Dam Dragline Trench to Kali Temple- Williamsburg, Rose Hall Town	6	13.080		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
98	Urban Road	Fifth Street North Western Half- Rose Hall Town	6	14.700		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
99	Urban Road	Independence Avenue Southern Half- Rose Hall Town	6	9.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
100	Urban Road	South Public Road Eastern Half of Ketten- Rose Hall Town	6	12.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
101	Urban Road	South Public Road William Hendrax Avenue- Williamsburg, Rose Hall Town	6	14.820		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
102	Urban Road	Eight Street South Western Half- Williamsburg, Rose Hall Town	6	12.660		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
103	Urban Road	King Street Right Across North- Williamsburg, Rose Hall Town	6	17.220		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
104	Urban Road	Rehabilitation of Chandisingh School Street Nopr, Rosehall	6	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
105	Urban Road	Rehabilitation of Archway Road Nopr, Rosehall	6	61.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
106	Urban Road	Mango Walk, Corriverton	6	25.380		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
107	Urban Road	Line Path D, Cambra Street, Corrivertown	6	10.260		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
108	Urban Road	No. 79 Section C, Last Street, Corrivertown	6	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
109	Urban Road	Queen Street, Corrivertown	6	9.360		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
110	Urban Road	Princetown, Old Road, Corrivertown	6	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
111	Urban Road	Line Path, Area AA, Corrivertown	6	10.980		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
112	Urban Road	Darken Street, Line Path A & B, Corrivertown	6	24.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
113	Urban Road	Rampoor Lawrence Street, Corrivertown	6	9.420		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
114	Urban Road	Jackman Drive, Springlands, Corrivertown	6	8.340		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
115	Urban Road	Sahadat Street, Corrivertown	6	9.720		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
116	Urban Road	Rehabilitation/Construction of Dagg Point Main Access Road (Phase 2), Bartica, Region 7	7	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
117	Urban Road	Rehabilitation of Roxanne Road, Back Road Byderabo, Bartica, Region 7	7	75.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
118	Urban Road	Rehabilitation of Decamp Road, Back Road Byderabo, Bartica, Region 7	7	55.106		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
119	Urban Road	Rehabilitation of Agatash Ballfield Road, (Phase 2), Bartica, Region 7	7	55.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
120	Urban Road	Rehabilitation of 4 Mile Housing Scheme Road Network (Phase 2), Bartica, Region 7	7	26.809		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
121	Urban Road	Rehabilitation of Old Scheme Road Network, Bartica, Region 7	7	68.617		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
122	Urban Road	Main Access, Mahdia to Mabura	8	80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
123	Urban Road	Access Road, Brian Sucree Junction to El Paso/ Tumatumari	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
124	Urban Road	Bartica to Pataro Road, (madia to 87 Miles)	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
125	Urban Road	Access Road, Brian Sucree Junction to Mowasie	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
126	Urban Road	Access Road, Mowasie Junction to Muruwa Junction	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
127	Urban Road	Access Road, Air Strip to Black Water/ Konawaruk	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
128	Urban Road	Access Road, Central Madia to Potaro Landing/ Pamela	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
129	Urban Road	Main Road, Wrong Run to Malibunta	8	48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
130	Urban Road	Internal Road Network (Church Street), Mahdia	8	26.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
131	Urban Road	Internal Road Network (MPL Road), Mahdia	8	41.440		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
132	Urban Road	Mango Landing, Mahdia	8	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
133	Urban Road	Muruwa, Mahdia	8	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
134	Urban Road	Rehabilitation/Construction of Beverly Hills Drive, Lethem	9	130.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
135	Urban Road	Rehabilitation/Construction of Cenotaph Boulevard & Church Street & Windmill Drive, Lethem	9	145.001		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
136	Urban Road	Rehabilitation/Construction of Crescent Drive and Palm Street, Lethem	9	95.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
137	Urban Road	Rehabilitation/Construction of Arthur Owen Drive (Roy Khan Street) & First Street, Lethem	9	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
138	Urban Road	Third Stree to Wukwile Street, Lethem	9	85.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
139	Urban Road	Kaiteur Road to Tabatinga Housing Scheme, Lethem	9	129.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
140	Urban Road	Cock of the Rock, Tabatinga Housing Scheme, Lethem	9	85.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
141	Urban Road	Noitgedacht Main Road, Mackenzie	10	66.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
142	Urban Road	Constab Road Network, Mackenzie	10	63.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
143	Urban Road	Spykeland Cross Street Network, Lower Kara Kara	10	64.440		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
144	Urban Road	Purple Heart Street, Mackenzie	10	49.320		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
145	Urban Road	Accabre Drive, Upper Kara kara	10	38.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
146	Urban Road	Hymara Road, Kara kara	10	29.580		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
147	Urban Road	3rd Corner Main Street, Central Amailia's Ward	10	19.800		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
148	Urban Road	2nd Corner Main Street, Central Amailia's Ward	10	21.240		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
149	Urban Road	1st Corner Main Street, Central Amailia's Ward	10	53.160		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
150	Urban Road	R&R Back Street, Central Amailia's Ward	10	43.320		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
151	Urban Road	Blueberry Hill Main Road, Wismar	10	100.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
152	Urban Road	Sandy Road, Blue Berry Hill, Wismar	10	41.640		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
153	Urban Road	Brown Road, One Mile Extension, Wismar	10	23.160		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
154	Urban Road	Foxy Street, One Mile Extension, Wismar	10	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
155	Urban Road	Duggan Street, Half Mile, Wismar	10	20.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
156	Urban Road	Old Cemetery Street, Section C Christianburg, Wismar	10	32.400		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
157	Urban Road	Church Street, First Phase, Wisroc	10	25.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
158	Urban Road	Williams Street Road Network, First Phase, Wisroc	10	127.200		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
159	Urban Road	Success Avenue, Block 22	10	39.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
160	Urban Road	Dainage Network, South Cummingsburg, Georgetown	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
161	Urban Road	Dainage Network, Robbtown, Georgetown	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
162	Urban Road	Dainage Network, Queenstown, Georgetown	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
163	Urban Road	Dainage Network, Albertown, Georgetown	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
164	Urban Road	Dainage Network, North Ruimveldt, Georgetown	4	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
1404500		RAILWAY EMBANKMENT 4 LANE (SHERIFF ST. - MAHAICA) UPGRADE PUBLIC RD. (ANNADALE - ORANGE NASSAU.)		13071.700										
1404900	Rehabilitation of Public and Main Access			5044.000	0.000									
1	Public and Main Access	Rehabilitation of Sections of Black Bush Polder Road.	6	1800.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Public and Main Access	Rehabilitation of Section of Burma Road Mahaicony.	5	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Public and Main Access	Rehabilitation of Section of De Hoop Access Road, Mahaica.	4	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Public and Main Access	Rehabilitation of Section of Canal No. 1 Polder Road.	3	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Public and Main Access	Rehabilitation of Section of Canal No. 2 Polder Road.	3	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Public and Main Access	Rehabilitation of Sections of Mahaicony Branch Road.	5	360.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Public and Main Access	Rehabilitation of Section of the Lake Mainstay Access Road.	2	390.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Public and Main Access	Rehabilitation of Section of Lamaha Street (Vlissengen Road to Sheriff Street).	4	325.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Public and Main Access	Rehabilitation and Upgrade of Homestretch Avenue.	4	169.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Public and Main Access	Rehabilitation and Upgrade of Carifesta Avenue.	4	320.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
11	Public and Main Access	Rehabilitation of Section of Thomas Lands.	4	240.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1405200	Hinterland Roads		3100.000	0.000									
1	Hinterland Roads	Rehabilitation of San Jose Main Access (Phase 2).	1	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Hinterland Roads	Rehabilitation of Mabaruma to Hosororo.	1	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Hinterland Roads	Rehabilitation of Internal Roads Port Kaituma.	1	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Hinterland Roads	Rehabilitation of Mabaruma to Morhwannah.	1	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Hinterland Roads	Rehabilitation of Wanaina to Yarakita.	1	80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Hinterland Roads	Rehabilitation of Kwebanna Main Access.	1	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Hinterland Roads	Rehabilitation of Internal Roads Matthews Ridge.	1	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Hinterland Roads	Rehabilitation of Orealla to Kwakwani (Phase 4).	6	250.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Hinterland Roads	Rehabilitation of 5 Mile Housing Scheme Road Network.	7	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Hinterland Roads	Rehabilitation of Bartica Internal Roads.	7	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Hinterland Roads	Rehabilitation of Issano Road.	7	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Hinterland Roads	Rehabilitation of Butakari Junction to Mile 19.	7	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Hinterland Roads	Rehabilitation of Community Roads in Region 7 - Upper Mazaruni.	7	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Hinterland Roads	Rehabilitation of Community Roads in Region 8 - North Pakarimas.	8	300.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
15	Hinterland Roads	Rehabilitation of Mango Landing to Mahdia.	8	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Hinterland Roads	Rehabilitation of Murwa Main Access (Phase 2).	8	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
17	Hinterland Roads	Rehabilitation of Internal Roads Lethem.	9	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
18	Hinterland Roads	Rehabilitation of Roads and Bridges In South Pakarimas.	9	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
19	Hinterland Roads	Rehabilitation of Roads in Village Roads Central South and Deep South Rupununi.	9	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
20	Hinterland Roads	Rehabilitation of Butakari Corridor.	10	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
21	Hinterland Roads	Rehabilitation of Mabura to Mango Landing.	10	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
22	Hinterland Roads	Rehabilitation of Malali (Phase 2).	10	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
23	Hinterland Roads	Rehabilitation of Mortairo (Phase 2).	10	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
24	Hinterland Roads	Rehabilitation of Internal Roads and Drains Kwakwani.	10	300.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
25	Hinterland Roads	Rehabilitation of Internal Roads Hururu.	10	40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1405600	Linden - Mabura Road and Kurupukari Bridge		11004.000										

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
	1406000	Farm Access Roads		1100.000	0.000									
1	Farm Access Roads	Parika - Goshen - Makouria Link.	3	500.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Farm Access Roads	Timehri- Sand Hills - Makouria - Bartica.	4	250.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Farm Access Roads	IR3 to Abary, Phase 2	5	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Farm Access Roads	Moleson creek to Eldorado, Phase 2	6	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1406100	Schoonord - Parika Highway		150.000							Design			
	1406200	Linden - Soesdyke Highway		7603.002										
	1406400	Grove-Timehri		1633.885										
	1501400	Sea & River Defence Works		8647.850	0.000									
1	Sea & River Defence Works	Construction of Rip Rap Sea Defences at La Resource/Marias Delight, Essequibo Coast - Phase 2.	2	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Sea & River Defence Works	Construction of Rip Rap Sea Defence between Bygeval and Belvedere, Mahaica, East Coast Demerara - Phase 2.	5	425.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Zeelandia Estate, Wakenaam Island - Phase 2.	3	193.775		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Uniform, Leguan Island - Phase 2.	3	120.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Uitvlugt, West Coast Demerara - Phase 3.	3	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Anna Catherina, West Coast Demerara - Phase 3.	3	200.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Sea & River Defence Works	Upgrading of rip rap sea defence structure between Farfield and Manila, Mahaicony, Region No.5.	5	187.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Sea & River Defence Works	Construction of Rip Rap River Defences at Friendship, East Bank Demerara	4	105.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Sea & River Defence Works	Construction of Rip Rap Sea Defences Zeeburg, West Coast Demerara.	3	188.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Sea & River Defence Works	Construction of Rip Rap Sea Defence between Bengal and Joppa, Corentyne, Berbice, Region #6 - Phase 1.	6	137.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
11	Sea & River Defence Works	Construction of Rip Rap River Defences at Zeelugt, East Bank Essequibo - Phase 2.	3	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
12	Sea & River Defence Works	Construction of Rip Rap River Defences at Amsterdam, Leguan Island - Phase 2.	3	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
13	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Abrams Zuil, Essequibo Coast - Phase 2.	2	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
14	Sea & River Defence Works	Construction of Rip Rap Sea Defences between Wellington Park and Eversham, Corentyne, Berbice, Region # 6 - Phase 2.	6	137.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
15	Sea & River Defence Works	Construction of Rip Rap River Defence at Speightland, Linden, Demerara River, Region # 10.	10	15.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
16	Sea & River Defence Works	Construction of Rip Rap at Sea Defences Suddie, Essequibo Coast.	2	66.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
17	Sea & River Defence Works	Construction of Rip Rap River Defence along Crabwood Creek, Corentyne, Region # 6 - Phase 1.	6	66.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
18	Sea & River Defence Works	Construction of Rip Rap River Defences at No.81 Village, Corentyne, Berbice, Region # 6.	6	126.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
19	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Cullen, Essequibo Coast - Phase 2.	2	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
20	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Good Intent, Essequibo Coast.	2	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
21	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Adventure, Essequibo Coast - Phase 2.	2	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
22	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Marias Johanna, Wakenaam Island - Phase 1.	3	72.450		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
23	Sea & River Defence Works	Construction of Rip Rap River Defences at Stanleytown, West Bank Demerara.	3	169.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
24	Sea & River Defence Works	Construction of Rip Rap River Defences at Orangestein, East Bank Essequibo.	3	45.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
25	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Marias Pleasure, Wakenaam Island - Phase 1.	3	177.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
26	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Belle Plaine, Wakenaam Island.	3	74.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
27	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Cane Garden, Leguan Island - Phase 3.	3	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
28	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Good Success/Sans Souci, Wakenaam Island - Phase 1.	3	201.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
29	Sea & River Defence Works	Construction of Rip Rap River Defences at Cane Field, Leguan Island - Phase 2.	3	160.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
30	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Fredericksburg/New Belle Plane, Wakenaam Island - Phase 1.	3	115.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
31	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Bendorff, Wakenaam Island - Phase 1.	3	152.375		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
32	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Orange Nassau/Chapman Grove, East Coast Demerara - Phase 1.	4	130.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
33	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Dumburg, Wakenaam Island - Phase 1.	3	69.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
34	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Zeelandia, Wakenaam Island.	3	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
35	Sea & River Defence Works	Construction of Rip Rap River Defences at Belfield, Leguan Island.	3	126.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
36	Sea & River Defence Works	Construction of Rip Rap River Defence Structure at Thierens, Leguan Island.	3	120.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
37	Sea & River Defence Works	Construction of Rip Rap River Defences Enterprise, Leguan Island.	3	40.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
38	Sea & River Defence Works	Construction of Rip Rap Sea Defences Den Amstel, West Coast Demerara- Phase 2.	3	226.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
39	Sea & River Defence Works	Upgrading of Rip Rap Sea Defence at Hague, West Coast Demerara.	3	68.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
40	Sea & River Defence Works	Construction of River Defences Structure at Bartenstein/Roden Rust, East Bank Essequibo.	3	165.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

				Estimated Budget (GS '000,000)		Procurement Method	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
Line Item ID	Program	Project Code & Title/ Activities	Region	2022 Budget	Engineer's Estimate		Estimated							
						Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)					
41	Sea & River Defence Works	Construction of Steel Sheet Pile Revetment at Charity, Pomeroon River - Phase 1.	2	187.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
42	Sea & River Defence Works	Construction of Rip Rap River Defences at La Retraite, West Bank Demerara.	3	162.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
43	Sea & River Defence Works	Construction of Rip Rap River Defences at D'Edward Village, West Bank Berbice.	3	81.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
44	Sea & River Defence Works	Construction of Rip Rap Sea Defence at Windsor Forest, West Coast Demerara.	3	256.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
45	Sea & River Defence Works	Construction of Rip Rap River Defences at Garden of Eden, East Bank Demerara.	4	195.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
46	Sea & River Defence Works	Construction of Steel Sheet Pile River Defence at Grove, East Bank Demerara - Phase 2.	4	350.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
47	Sea & River Defence Works	Construction of Timber Revetment River Defences at Abary River Dam - Phase 2.	5	16.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
48	Sea & River Defence Works	Construction of Rip Rap River Defences at Vergenogen, East Bank Essequibo.	3	60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
49	Sea & River Defence Works	Construction of Rip Rap Sea Defences between Belladrum and Washington, West Coast Berbice.	5	195.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
50	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Crab Island.	5	41.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
51	Sea & River Defence Works	Construction of Timber Revetment River Defences along Outfall Channel at San Sauci, Abary.	5	43.750		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
52	Sea & River Defence Works	Upgrading of Rip Rap Sea Defence at Leonora, West Coast Demerara.	3	125.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
53	Sea & River Defence Works	Upgrading of Rip Rap Sea Defence at Blankenburg, West Coast Demerara.	3	31.250		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
54	Sea & River Defence Works	Construction of Rip Rap River Defence at Line Path, Corentyne, Berbice, Region # 6.	6	66.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
55	Sea & River Defence Works	Construction of Steel Sheet Pile River Defence Structure at Helena No. 1/Belmonte, Mahaica, East Coast Demerara - Phase 1.	4	400.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
56	Sea & River Defence Works	Construction of Rip Rap Sea Defences between No.57 and No.59 Villages, Corentyne, Berbice, Region # 6 - Phase 1.	6	275.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
57	Sea & River Defence Works	Construction of Rip Rap River Defences at Abary River Mouth, Region No.5 - Phase 1.	5	340.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
58	Sea & River Defence Works	Construction of Rip Rap Sea Defence at Bushlot, Corentyne, Berbice, Region #6 - Phase 1.	6	137.500		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
59	Sea & River Defence Works	Construction of Rip Rap Sea Defences at Stratyspey/Vigilance, East Coast Demerara - Phase 1.	4	18.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
60	Sea & River Defence Works	Surveying Services (Hydrographic, Topographic and Cadastral) and Procurement of surveying equipment and instruments to facilitate monitoring, research and designs.	All Regions	20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
61	Sea & River Defence Works	Procurement of Steel Sheet Piles.	All Regions	165.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
62	Sea & River Defence Works	Procurement of Boulders and Gabion Stones.	All Regions	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
63	Sea & River Defence Works	Provision for Public Awareness.	All Regions	5.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
1501700	Water Front Development			1075.000	0.000									

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
1	Water Front Development	Enhancement Works between Kingston and Vlissengen Road, Georgetown - Phase 2.	4	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Water Front Development	Waterfront Development Works between Kitty Pump Station, Georgetown and Ogle Sluice, E.C.D.	4	150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Water Front Development	Waterfront and Port Development Works at Charity, Pomeroon River, Region no.2 - Phase 1.	2	350.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Water Front Development	Waterfront and Port Development Works at Parika, Essequibo River, Region no.3 - Phase 1.	3	125.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Water Front Development	Linden Waterfront Enhancement Project - Phase 2.	10	50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Water Front Development	Wakenaam Waterfront Enhancement Project - Phase 1.	3	75.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Water Front Development	Leguan Waterfront Enhancement Project - Phase 1.	3	75.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Water Front Development	No. 61-63 Beach Waterfront Enhancement Project - Phase 1.	6	100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1601000	Stellings		260.000	0.000									
1	Stellings	Rehabilitation of Parika Stelling.	3	80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Stellings	Rehabilitation of New Amsterdam Stelling.	6	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Stellings	Rehabilitation of Rosignol Stelling.	5	90.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1902800	Equipment		335.000	0.000									
1	Equipment	Supply and delivery of Skid Steer Loader.		10.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Equipment	Supply and Delivery of Pro Patch Machine.		40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Equipment	Supply and Delivery of Front End Loader.		50.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Equipment	Supply and Delivery of Multipurpose Paver (cost includes for commissioning, training, spare parts, and on site engineering support).		116.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Equipment	Supply and Delivery of 10 tons Tandem Roller Compactor.		30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Equipment	Supply and Delivery of 10 tons Pneumatic Roller.		30.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Equipment	Supply and Delivery of Asphalt Crack Sealing Machine.		25.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Equipment	Supply and Delivery of Small trucks.		20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Equipment	Supply and Delivery of Pickup Truck.		14.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1903400	Guyana Restoration Project (CORE)		234.000	0.000						Design			

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

				Estimated Budget (GS '000,000)		Procurement Method	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
Line Item ID	Program	Project Code & Title/ Activities	Region	2022 Budget	Engineer's Estimate		Estimated							
						(OT, RT, RFQ, RFP, SS, CP, SH)	Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
	2607000	Navigational Aids		3715.000	0.000									
1	Navigational Aids	Acquisition of Spares (Aids to Navigation).		150.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
2	Navigational Aids	Construction of Beacons (Beyond Southern Limit to Supply- Demerara River).		70.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
3	Navigational Aids	Acquisition of Buoys with accessories (Essequibo and Pomeroon River).		65.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
4	Navigational Aids	Procurement of Multi-Beam Sonar with accessories and software.		100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
5	Navigational Aids	Removal of Wrecks (Area 3 - Entrance to Essequibo and Waini River).		500.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
6	Navigational Aids	Contracting of Hydrographic Survey Services - Coastal Waters { 10 m - 100 m}.		300.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
7	Navigational Aids	Construction of Mora Passage Beacons (Concrete).		80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
8	Navigational Aids	Construction of Navigational Markers (Supply to Linden-Demerara River).		210.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
9	Navigational Aids	Construction of Navigational Markers (New Amsterdam to Everton-Berbice River).		48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
10	Navigational Aids	Rehabilitation of the Aids to Navigation Wharf at Vreed en Hoop Stelling.		600.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
11	Navigational Aids	Removal of Obstructions (Derelict Vessels/Wrecks) from Beaches and Foreshore.		500.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
12	Navigational Aids	Dismantling and Construction of New Boathouse Complex.		800.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
13	Navigational Aids	Construction of MRCC and Sub-MRCCs (Maritime Safety Centers)		100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
14	Navigational Aids	Supply and Installation of Equipment for Data Centers		69.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
15	Navigational Aids	Procurement of GNSS RTK System (with accessories and training)		20.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
16	Navigational Aids	Installation of Parallel Indexing along Demerara Main Access Channel		55.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
17	Navigational Aids	Construction of Navigational Markers (Parika to Bartica-Essequibo River)		48.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
	2700500	Reconditioning of Ferry Vessels		400.000	0.000									
1	Reconditioning of Ferry Vessels	Acquisition and Supply of Spares.		260.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					
2	Reconditioning of Ferry Vessels	Docking and Rehabilitation of M.B. Sandaka.		80.000		OT	16-Feb-23	09-Mar-23	08-Apr-23					

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
3	Reconditioning of Ferry Vessels	Fabrication of Pontoon.		60.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	313	TRANSPORT												
	1601100	Hinterland/ Coastal Airstrips		3789.000	0.000									
1	Hinterland Airstrip	Rehabilitation of Paruima Airstrip.	7	303.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Hinterland Airstrip	Rehabilitation of Imbaimadai Airstrip	7	728.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Hinterland Airstrip	Rehabilitation of Matthew's Ridge Airstrip.	1	593.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Hinterland Airstrip	Rehabilitation of Mabaruma Airstrip.	1	310.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Hinterland Airstrip	Rehabilitation of Kaikan Airstrip	7	449.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Hinterland Airstrip	Rehabilitation of Orinduik Airstrip	8	182.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	Hinterland Airstrip	Rehabilitation of Aishalton Airstrip.	9	296.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	Hinterland Airstrip	Rehabilitation of Gunn's Airstrip.	9	273.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
9	Hinterland Airstrip	Rehabilitation of Apoteri Airstrip.	9	318.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
10	Hinterland Airstrip	Rehabilitation of Sand Creek Airstrip.	9	337.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1601200	Equipment-Civil Aviation Authority		1000.035										
1	Equipment-Civil Aviation Authority	inclusive of Supervisory Consultant - Cost for the first year of the First Phase (Main Office Complex).	4	474.972		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	Equipment-Civil Aviation Authority	CNS/ATM Equipment Replacement Replace Timehri AWOS with CAT II.	4	264.600		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	Equipment-Civil Aviation Authority	Search & Rescue Software and Hardware SARMASTER.	4	140.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	Equipment-Civil Aviation Authority	Simulator Upgrade - Simulator Upgrade to 270 Degrees field of view - one standalone 3D mini simulator - one Pseudo pilot workstation.	4	59.950		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	Equipment-Civil Aviation Authority	Procurement of a Safety Data Collection and Processing System.	4	24.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	Equipment-Civil Aviation Authority	Management Information System Upgrades.	4	36.513		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1601300	CJIA Modernisation Project		508.000	0.000									
1	CJIA Modernisation Project	Replacement of the Asphaltic Concrete Pavement with Rigid Pavement for the International Apron at Cheddi Jagan International Airport	4	508.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	1601400	Central Transport Planning		120.000	0.000						Design			
	1601500	CJIA Corporation		1073.190	0.000									

MINISTRY OF PUBLIC WORKS
PROCUREMENT PLAN 2023 (January 11, 2023)

Line Item ID	Program	Project Code & Title/ Activities	Region	Estimated Budget (GS '000,000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Ad to Award)				Status	Contractor	Award Amount	Comments
				2022 Budget	Engineer's Estimate		Start (Tender Ad)	Bids Closing Date	End (Award)	Contract Duration (Months)				
1	CJIA Corporation	Design, Supervision & Construction of New Office Building.		400.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
2	CJIA Corporation	Procure Inline Baggage Handling System.		100.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
3	CJIA Corporation	Construction of Drainage Improvement and flood control structures for exit road.		96.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
4	CJIA Corporation	Design of drainage improvement and flood control for exit roads at CJIA.		54.197		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
5	CJIA Corporation	Remedial Work to Taxiway Charlie.		300.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
6	CJIA Corporation	Procurement of two elevators for new admin building and airline office building.		3.300		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
7	CJIA Corporation	Rehabilitation and Operationalizing of the CJIA Waste Water Management System.		79.693		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
8	CJIA Corporation	CCTV Cameras/System.		40.000		OT	16-Feb-23	09-Mar-23	08-Apr-23		Design			
	27000700	Ferry Vessels and Stellings		636.687										