

Name of the Procuring Entity: GPL Inc.
Procurement Plan
FOR THE FISCAL YEAR 2024
Capital Expenditure
Goods and Services

No.	Activity Description	Estimated Budget (GS '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
		Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
					Date of Advertisement	Date of Award	Start	End						
1	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
2	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
3	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
4	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
5	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
6	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
7	Surveillance System (Security Cameras)						2024-03-01	2024-03-01						
8	Forklift						2024-03-01	2024-03-01						
9	Wheel Barrow						2024-05-01	2024-05-01						
10	Pallet Jack						2024-05-01	2024-05-01						
11	Industrial Vacuum						2024-05-01	2024-05-01						
12	Industrial Blower						2024-05-01	2024-05-01						
13	Industrial Vacuum						2024-05-01	2024-05-01						
14	Industrial Blower						2024-05-01	2024-05-01						
15	Cantilever Rolling Platfrom ladder						2024-06-01	2024-06-01						
16	Wire reel holder						2024-04-01	2024-04-01						
17	Pallet Jack						2024-05-01	2024-05-01						
18	Industrial Vacuum						2024-05-01	2024-05-01						
19	Industrial Blower						2024-05-01	2024-05-01						
20	Industrial Vacuum						2024-05-01	2024-05-01						
21	Industrial Blower						2024-05-01	2024-05-01						
22	Wheel Barrow						2024-05-01	2024-05-01						
23	Pallet Jack						2024-05-01	2024-05-01						
24	Industrial Vacuum						2024-05-01	2024-05-01						
25	Industrial Blower						2024-05-01	2024-05-01						
26	Industrial Vacuum						2024-05-01	2024-05-01						
27	Industrial Blower						2024-05-01	2024-05-01						
28	Industrial Vacuum						2024-05-01	2024-05-01						
29	Industrial Blower						2024-05-01	2024-05-01						
30	Hand Trolley						2024-05-01	2024-05-01						
31	AC/DC Clamp on Meter (Fluke)						2024-03-15	2024-03-15						
32	Network Technician Tool Kit						2024-04-01	2024-04-01						
33	Universal Fiber Fusion Splicing Tool Kit						2024-05-01	2024-05-01						
34	OTDR Fiber Optic Tester						2024-05-02	2024-05-02						
35	Infra Red Fiber Optic Tester						2024-05-03	2024-05-03						
36	Fiber Cleaver						2024-05-04	2024-05-04						
37	Transformer, 500KVA 11/13.8 kV 220Y/127V						2024-02-01	2024-04-01						
38	Transformer, 750KVA 11/13.8 kV 440Y/254V						2024-02-01	2024-04-01						
39	Transformer, 750KVA 11/13.8 kV 480Y/277V						2024-02-01	2024-04-01						
40	Transformer, 500KVA 11/13.8 kV 480Y/277V						2024-02-01	2024-04-01						
41	High Quality Binocular						2024-02-01	2024-04-01						

42	Sensorlink Voltage Stick							2024-02-01	2024-04-01						
43	Sensorlink Varcorder							2024-02-01	2024-04-01						
44	Sensorlink Voltage Stick							2024-02-01	2024-04-01						
45	Stand-off Insulator Kit, 15kV							2024-02-01	2024-04-01						
46	Compression Copper Lugs, 35mmsq							2024-02-01	2024-04-01						
47	Compression Copper Lugs, 50mmsq							2024-02-01	2024-04-01						
48	Compression Copper Lugs, 70mmsq							2024-02-01	2024-04-01						
49	Outdoor Termination Kits, 15kV, 3C 35mmsq							2024-02-01	2024-04-01						
50	Outdoor Termination Kits, 15kV, 3C 50mmsq							2024-02-01	2024-04-01						
51	Outdoor Termination Kits, 15kV, 3C 70mmsq							2024-02-01	2024-04-01						
52	Indoor Termination Kits, 15kV, 3C 35mmsq							2024-02-01	2024-04-01						
53	Indoor Termination Kits, 15kV, 3C 50mmsq							2024-02-01	2024-04-01						
54	Indoor Termination Kits, 15kV, 3C 70mmsq							2024-02-01	2024-04-01						
55	Cables, 35 mmsq, 15 KV EPR, 3 - Core, Copper							2024-02-01	2024-04-01						
56	Cables, 50 mmsq, 15 KV EPR, 3 - Core, Copper							2024-02-01	2024-04-01						
57	Cables, 70 mmsq, 15 KV EPR, 3 - Core, Copper							2024-02-01	2024-04-01						
58	477 MCM 19 strand Cosmos AAC Bare Aluminum							2024-03-01	2024-09-01						
59	CONNECTORS							2024-03-01	2024-09-01						
60	CUTOUTS AND SWITCHES							2024-03-01	2024-09-01						
61	FUSES							2024-03-01	2024-09-01						
62	INSULATORS							2024-03-01	2024-09-01						
63	LINE HARDWARE & WRAPS							2024-03-01	2024-09-01						
64	T&D Concrete Structure 15 meter Concrete Structure							2024-03-01	2024-09-01						
65	T&D Concrete Structure 14 meter Concrete Structure							2024-03-01	2024-09-01						
66	T&D Concrete Structure 12 meter Concrete Structure							2024-03-01	2024-09-01						
67	T&D Concrete Structure 11 meter Concrete Structure							2024-03-01	2024-09-01						
68	T&D Concrete Crossarms							2024-03-01	2024-09-01						
69	T&D Fiber Glass 15 meter Structure							2024-03-01	2024-09-01						
70	T&D Fiber Glass 14 meter Structure							2024-03-01	2024-09-01						
71	T&D Fiber Glass 12 meter Structure							2024-03-01	2024-09-01						
72	T&D Fiber Glass 11 meter Structure							2024-03-01	2024-09-01						
73	T&D Fiber Glass Crossarms							2024-03-01	2024-09-01						
74	T&D Steel Pole 15 meter Structure							2024-03-01	2024-09-01						
75	T&D Steel Pole 14 meter Structure							2024-03-01	2024-09-01						
76	T&D Steel Pole 12 meter Structure							2024-03-01	2024-09-01						
77	T&D Steel Pole 11 meter Structure							2024-03-01	2024-09-01						
78	T&D Steel Crossarms							2024-03-01	2024-09-01						
79	9.14m (30ft) pole Concrete							2024-03-01	2024-09-01						
80	11m (36ft) Pole Concrete							2024-03-01	2024-09-01						
81	12.2m (40ft) pole Concrete							2024-03-01	2024-09-01						
82	13.72m (45ft) pole Concrete							2024-03-01	2024-09-01						
83	15.24m (50ft) pole Concrete							2024-03-01	2024-09-01						
84	9.14m (30ft) pole Steel							2024-03-01	2024-09-01						
85	11m (36ft) Pole Steel							2024-03-01	2024-09-01						
86	12.2m (40ft) pole Steel							2024-03-01	2024-09-01						
87	13.72m (45ft) pole Steel							2024-03-01	2024-09-01						
88	15.24m (50ft) pole Steel							2024-03-01	2024-09-01						
89	18.28m (60ft) pole Steel							2024-03-01	2024-09-01						
90	18ft Steel Crossarms							2024-03-01	2024-09-01						
91	11m (36ft) Pole Fibre							2024-03-01	2024-09-01						
92	12.2m (40ft) pole Fibre							2024-03-01	2024-09-01						
93	13.72m (45ft) pole Fibre							2024-03-01	2024-09-01						
94	15.24m (50ft) pole Fibre							2024-03-01	2024-09-01						
95	18.28m (60ft) pole Fibre							2024-03-01	2024-09-01						

96	8ft Fibre Crossarms							2024-03-01	2024-09-01						
97	9.14m (30ft) STEEL POLES							2024-03-01	2024-09-01						
98	12.2m (40ft) STEEL POLES							2024-03-01	2024-09-01						
99	13.72m (45ft) STEEL POLES							2024-03-01	2024-09-01						
100	8ft STEEL CROSSARMS							2024-03-01	2024-09-01						
101	9.14m (30ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
102	12.2m (40ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
103	13.72m (45ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
104	8ft FIBRE FLASS CROSSARMS							2024-03-01	2024-09-01						
105	9.14m (30ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
106	12.2m (40ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
107	13.72m (45ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
108	8ft PRE- CAST CONCRETE CROSSARMS							2024-03-01	2024-09-01						
109	9.14m (30ft) STEEL POLES							2024-03-01	2024-09-01						
110	12.2m (40ft) STEEL POLES							2024-03-01	2024-09-01						
111	13.72m (45ft) STEEL POLES							2024-03-01	2024-09-01						
112	8ft STEEL CROSSARMS							2024-03-01	2024-09-01						
113	9.14m (30ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
114	12.2m (40ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
115	13.72m (45ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
116	8ft FIBRE FLASS CROSSARMS							2024-03-01	2024-09-01						
117	9.14m (30ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
118	12.2m (40ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
119	13.72m (45ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
120	8ft PRE- CAST CONCRETE CROSSARMS							2024-03-01	2024-09-01						
121	9.14m (30ft) STEEL POLES							2024-03-01	2024-09-01						
122	12.2m (40ft) STEEL POLES							2024-03-01	2024-09-01						
123	13.72m (45ft) STEEL POLES							2024-03-01	2024-09-01						
124	8ft STEEL CROSSARMS							2024-03-01	2024-09-01						
125	9.14m (30ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
126	12.2m (40ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
127	13.72m (45ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
128	8ft FIBRE FLASS CROSSARMS							2024-03-01	2024-09-01						
129	9.14m (30ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
130	12.2m (40ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
131	13.72m (45ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
132	8ft PRE- CAST CONCRETE CROSSARMS							2024-03-01	2024-09-01						
133	9.14m (30ft) STEEL POLES							2024-03-01	2024-09-01						
134	11m (36ft) STEEL POLES							2024-03-01	2024-09-01						
135	12.2m (40ft) STEEL POLES							2024-03-01	2024-09-01						
136	13.72m (45ft) STEEL POLES							2024-03-01	2024-09-01						
137	8ft STEEL CROSSARMS							2024-03-01	2024-09-01						
138	9.14m (30ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
139	12.2m (40ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
140	13.72m (45ft) FIBRE GLASS POLES							2024-03-01	2024-09-01						
141	8ft FIBRE FLASS CROSSARMS							2024-03-01	2024-09-01						
142	9.14m (30ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
143	12.2m (40ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
144	13.72m (45ft) PRE-CAST CONCRETE POLES							2024-03-01	2024-09-01						
145	Wooden Pole Planting Ladder (18ft)							2024-01-01	2024-09-01						
146	Motorise pole hold Drill							2024-01-01	2024-09-01						
147	High Voltage Digital Ammeter							2024-01-01	2024-09-01						
148	Jack Hammer							2024-01-01	2024-09-01						
149	Switch Stick or Disconnect stick							2024-01-01	2024-09-01						

150	HV Tester							2024-01-01	2024-09-01						
151	Multi Tester - FLUKE							2024-01-01	2024-09-01						
152	Hydraulic Crimping tool							2024-01-01	2024-09-01						
153	Temporary Earth Sets							2024-01-01	2024-09-01						
154	Power Drill							2024-01-01	2024-09-01						
155	Power Saw with Bar -Large							2024-01-01	2024-09-01						
156	Power Saw with Bar -Small							2024-01-01	2024-09-01						
157	Grip - All Clampstick							2024-01-01	2024-09-01						
158	Loadbuster Loadbreak Tool							2024-01-01	2024-09-01						
159	Fault Indicator							2024-01-01	2024-09-01						
160	Reclosers							2024-01-01	2024-09-01						
161	Sectionalizer single phase							2024-01-01	2024-09-01						
162	Sectionalizer three phase							2024-01-01	2024-09-01						
163	Insulator Tester 15kV							2024-01-01	2024-09-01						
164	Insulator Tester 69kV							2024-01-01	2024-09-01						
165	Hot line tools and Trailer							2024-01-01	2024-09-01						
166	Live Line Maintenance Training							2024-01-01	2024-09-01						
167	Varcorder							2024-01-01	2024-09-01						
168	Voltage Regulator							2024-01-01	2024-09-01						
169	Power Quality Meter (Qualstik)							2024-01-01	2024-09-01						
170	Floodlight with Generator							2024-01-01	2024-09-01						
171	Thermal Imaging Camera & Software							2024-01-01	2024-09-01						
172	Camera Drone							2024-01-01	2024-09-01						
173	Chainsaw (Large)							2024-01-01	2024-09-01						
174	Chainsaw (Small)							2024-01-01	2024-09-01						
175	Sthil slasher							2024-01-01	2024-09-01						
176	Chain Jack - 1.5 Ton							2024-01-01	2024-09-01						
177	Chain Jack - 2 Ton							2024-01-01	2024-09-01						
178	Ladder - 24 feet							2024-01-01	2024-09-01						
179	Bolt cutter							2024-01-01	2024-09-01						
180	Grip-all stick							2024-01-01	2024-09-01						
181	Crimping tool							2024-01-01	2024-09-01						
182	Stihl Motorized Chain Saw Large							2024-01-01	2024-09-01						
183	Stihl Motorized Chain Saw Small							2024-01-01	2024-09-01						
184	Rechargeable Power Drill							2024-01-01	2024-09-01						
185	Earth Sets (complete)							2024-01-01	2024-09-01						
186	Step Ladders 24ft (Fiberglass)							2024-01-01	2024-09-01						
187	Step Ladders 6ft (Fiberglass)							2024-01-01	2024-09-01						
188	Grip All Sticks							2024-01-01	2024-09-01						
189	Fluke Multimeters Clamp-on							2024-01-01	2024-09-01						
190	1.5 Ton Chain Hoists							2024-01-01	2024-09-01						
191	2.0 ton Chain Hoists							2024-01-01	2024-09-01						
192	Tirfor Jack							2024-01-01	2024-09-01						
193	Block & Tackle							2024-01-01	2024-09-01						
194	HV Tester - Volts & Current							2024-01-01	2024-09-01						
195	Varcorder							2024-01-01	2024-09-01						
196	Electric Jack Hammer							2024-01-01	2024-09-01						
197	Stihl Motorized Drill - BT45							2024-01-01	2024-09-01						
198	Stihl Prunner							2024-01-01	2024-09-01						
199	MD6-8 HYTOOL Hand Operated Tool							2024-01-01	2024-09-01						
200	Universal Stick with Accessories							2024-01-01	2024-09-01						
201	Distribution Transformer Monitor - Single Phase							2024-01-01	2024-09-01						
202	Portable angle grinder Small							2024-01-01	2024-09-01						
203	Stihl Brush Cutter							2024-01-01	2024-09-01						

204	HV Tester							2024-01-01	2024-09-01						
205	Amprobe Meter							2024-01-01	2024-09-01						
206	Chainsaw (Large)							2024-01-01	2024-09-01						
207	Chainsaw (Small)							2024-01-01	2024-09-01						
208	Motorized Power Drill							2024-01-01	2024-09-01						
209	Stihl slasher							2024-01-01	2024-09-01						
210	Jack Hammer							2024-01-01	2024-09-01						
211	Varcorder							2024-01-01	2024-09-01						
212	Chain Jack - 0.5 Ton							2024-01-01	2024-09-01						
213	Chain Jack - 1.5 Ton							2024-01-01	2024-09-01						
214	Chain Jack - 2.5 Ton							2024-01-01	2024-09-01						
215	Ladder - 24 feet							2024-01-01	2024-09-01						
216	Ladder (step) - 6 feet							2024-01-01	2024-09-01						
217	Bolt cutter							2024-01-01	2024-09-01						
218	Grip-all stick							2024-01-01	2024-09-01						
219	Crimping tool (Hydraulic)							2024-01-01	2024-09-01						
220	Crimping tool (Manual)							2024-01-01	2024-09-01						
221	Socket set							2024-01-01	2024-09-01						
222	Electric Drill Machine							2024-01-01	2024-09-01						
223	Dewalt Drill Kit							2024-01-01	2024-09-01						
224	Earth Set							2024-01-01	2024-09-01						
225	Hot stick							2024-01-01	2024-09-01						
226	Stihl Power Saws MS-310 (Small)							2024-01-01	2024-09-01						
227	Motorized Drill							2024-01-01	2024-09-01						
228	Stihl Pole Pruner							2024-01-01	2024-09-01						
229	Electric Jack Hammer							2024-01-01	2024-09-01						
230	Fiberglass Ladders (24 ft)							2024-01-01	2024-09-01						
231	Switch Sticks							2024-01-01	2024-09-01						
232	Grip All Sticks							2024-01-01	2024-09-01						
233	1.5 Ton Chain Hoist							2024-01-01	2024-09-01						
234	2.0 Ton Chain Hoist							2024-01-01	2024-09-01						
235	Earth Sets (complete)							2024-01-01	2024-09-01						
236	Tirfor Jack [2 ton]							2024-01-01	2024-09-01						
237	Crimping tool [compression type] with dye							2024-01-01	2024-09-01						
238	Crimping tool [manual] with dye							2024-01-01	2024-09-01						
239	Crimping tool [ratchet type] with dye							2024-01-01	2024-09-01						
240	TILT Transformer and Capacitor tester							2024-01-01	2024-09-01						
241	Non-contact Voltage Detector							2024-01-01	2024-09-01						
242	Fiberglass Ladders (6 ft)							2024-01-01	2024-09-01						
243	Load Buster Tool							2024-01-01	2024-09-01						
244	Clamp Meter							2024-01-01	2024-09-01						
245	Volt Stik HV Tester							2024-01-01	2024-09-01						
246	Qual Stik Plus							2024-01-01	2024-09-01						
247	Varcorder							2024-01-01	2024-09-01						
248	T&D Concrete Structure 15 meter Concrete Structure							2024-07-01	2024-12-01						
249	T&D Concrete Structure 14 meter Concrete Structure							2024-07-01	2024-12-01						
250	T&D Concrete Structure 12 meter Concrete Structure							2024-07-01	2024-12-01						
251	T&D Concrete Structure 11 meter Concrete Structure							2024-07-01	2024-12-01						
252	T&D Steel Structure 9 meter Steel Structure							2024-07-01	2024-12-01						
253	T&D 14 meter Fiberglass Pole							2024-07-01	2024-12-01						
254	T&D 12 meter Fiberglass Pole							2024-07-01	2024-12-01						
255	T&D Fiberglass Crossarm							2024-07-01	2024-12-01						
256	9m Concrete pole							2024-07-01	2024-12-01						
257	11m Concrete pole							2024-07-01	2024-12-01						

258	12m Concrete pole							2024-07-01	2024-12-01								
259	14m Concrete pole							2024-07-01	2024-12-01								
260	15m Concrete pole							2024-07-01	2024-12-01								
261	11m Fiber Glass Pole							2024-07-01	2024-12-01								
262	12m Fiber Glass Pole							2024-07-01	2024-12-01								
263	14m Fiber Glass Pole							2024-07-01	2024-12-01								
264	Concrete Crossarm							2024-07-01	2024-12-01								
265	Fiber Glass Crossarm							2024-07-01	2024-12-01								
266	Construction of Express Feeder - West Demerara							2024-07-01	2024-12-01								
267	Construction of Express Feeder - Anna Regina							2024-07-01	2024-12-01								
268	Extension of F3 Feeder - Edingburg (Tuschen - Parika)							2024-07-01	2024-12-01								
269	Construction of Columbia Feeders							2024-07-01	2024-12-01								
270	Construction of Canefield Feeders							2024-07-01	2024-12-01								
271	Upgrade of Canefield F3							2024-07-01	2024-12-01								
272	Construction of Feeder at No.53							2024-07-01	2024-12-01								
273	Feeder extension from Kuru Kuru to Seweyo on the Highway							2024-07-01	2024-12-01								
274	Construction of Express Feeders - GOE							2024-07-01	2024-12-01								
275	Construction of Express Feeders - Sophia							2024-07-01	2024-12-01								
276	Construction of Express Feeders - Kingston							2024-07-01	2024-12-01								
277	Construction of Express Feeders - Good Hope							2024-07-01	2024-12-01								
278	Construction of Columbia Feeders							2024-07-01	2024-12-01								
279	Construction of Golden Grove Feeders							2024-07-01	2024-12-01								
280	Construction of New Georgetown Feeders							2024-07-01	2024-12-01								
281	Motorise pole hole Drill							2024-07-01	2024-12-01								
282	High Voltage Digital Ammeter							2024-07-01	2024-12-01								
283	Jack Hammer							2024-07-01	2024-12-01								
284	Switch Stick or Disconnect stick							2024-07-01	2024-12-01								
285	HV Tester							2024-07-01	2024-12-01								
286	Multi Tester - FLUKE (376FC-1000A AC/DC)							2024-07-01	2024-12-01								
287	Hydraulic Crimping tool (Y-35 High press complete with dies)							2024-07-01	2024-12-01								
288	Hauling Line (Snatch Bblock)							2024-07-01	2024-12-01								
289	Temporary Earth Sets							2024-07-01	2024-12-01								
290	Crimping tool - ILSCO MT-25							2024-07-01	2024-12-01								
291	Crimping tool - ILSCO 94285							2024-07-01	2024-12-01								
292	Power Drill (STIHL BT45 Portable Gasolene)							2024-07-01	2024-12-01								
293	MS 310 STIHL Chainsaw Complete							2024-07-01	2024-12-01								
294	Grip - All Clampstick							2024-07-01	2024-12-01								
295	Loadbuster Loadbreak Tool							2024-07-01	2024-12-01								
296	Roler Tape (digital)							2024-07-01	2024-12-01								
297	Fault Indicator							2024-07-01	2024-12-01								
298	Reclosers							2024-07-01	2024-12-01								
299	Sectionalizer three phase							2024-07-01	2024-12-01								
300	Insulator Tester 15kV							2024-07-01	2024-12-01								
301	Hot line tools and Trailer							2024-07-01	2024-12-01								
302	Varcorder (set of three)							2024-07-01	2024-12-01								
303	Voltage Regulator							2024-07-01	2024-12-01								
304	Power Quality Meter (Qualstik)							2024-07-01	2024-12-01								
305	Power Quality Data-Logger							2024-07-01	2024-12-01								
306	Floodlight with Generator							2024-07-01	2024-12-01								
307	Camera Drone							2024-07-01	2024-12-01								
308	MS 310 STIHL Chainsaw Complete							2024-07-01	2024-12-01								
309	STIHL BT 45 Portable Gasolene Drilling Machine							2024-07-01	2024-12-01								
310	Portable Charging Drilling Machine DEWALT 20 Volts Lithium Battery with Case / Bag							2024-07-01	2024-12-01								
311	Clamp on Multitester (FLUKE) 376 FC - 1000A AC/DC							2024-07-01	2024-12-01								

582	2.0 Ton Chain Hoist							2024-07-01	2024-12-01						
583	Gripall Sticks							2024-07-01	2024-12-01						
584	Jack Hammer							2024-07-01	2024-12-01						
585	Crimping Tool [compression type] (Burndy Brand)							2024-07-01	2024-12-01						
586	Die Set (Burndy Brand)							2024-07-01	2024-12-01						
587	Transformer and Capacitor tester							2024-07-01	2024-12-01						
588	Motorise Power Machine Drill							2024-07-01	2024-12-01						
589	Universal stick (Complete)							2024-07-01	2024-12-01						
590	Rechargeable Power Drill							2024-07-01	2024-12-01						
591	Sthil Power Saws MS-661C (Small)							2024-07-01	2024-12-01						
592	24 ft Fibreglass Ladder							2024-07-01	2024-12-01						
593	Vareorder: up to 69KV							2024-07-01	2024-12-01						
594	1.5 Ton Chain Hoist							2024-07-01	2024-12-01						
595	2.0 Ton Chain Hoist							2024-07-01	2024-12-01						
596	Gripall Sticks							2024-07-01	2024-12-01						
597	Jack Hammer							2024-07-01	2024-12-01						
598	Thermal Camera for Inspection							2024-07-01	2024-12-01						
599	Covered Aluminum Conductor							2024-07-01	2024-12-01						
600	Double cab Hiab Canters							2024-07-01	2024-07-01						
601	4*4 pick up							2024-06-01	2024-06-01						
602	Tow truck							2024-05-01	2024-05-01						
603	DOUBLE CAP - PICKUP							2024-05-30	2024-05-30						
604	Fork Lift - 3 ton							2024-03-30	2024-03-30						
605	Double Cap Pick-up							2024-06-30	2024-06-30						
606	Pickup Truck							2024-07-31	2024-07-31						
607	Pick up Truck							2024-09-30	2024-09-30						
608	Complete work shop with all equipments							2024-12-01	2024-12-01						
609	No 5 Unit Replacement Alternator							2024-12-01	2024-12-01						
610	New C15 caterpillar Engine							2024-09-01	2024-09-01						
611	New Cummins Generating set for Bartica							2024-04-03	2024-04-03						
612	New MAN Generating Set for Anna Regina							2024-06-01	2024-06-01						
613	Hydraulic jacks,socket sets / Special tools							2024-03-01	2024-03-01						
614	Fire pump with diesel engine (urgent)							2024-03-30	2024-03-30						
615	Bilge pump (pumping of bilge)							2024-03-30	2024-03-30						
616	Socket sets, electrical instrument, power tools							2024-03-30	2024-03-30						
617	Mechanical & Electrical tools							2024-04-15	2024-04-15						
618	Drill Press(Industrial)							2024-07-31	2024-07-31						
619	Chop Saw (Industrial)							2024-06-05	2024-06-05						
620	Fluke Multimeter							2024-04-12	2024-04-12						
621	Fluke clip on Multitester							2024-06-06	2024-06-06						
622	Fluke Megger							2024-06-30	2024-06-30						
623	Thermometer Gun							2024-03-28	2024-03-28						
624	Torque Multiplier							2024-05-01	2024-05-01						
625	Air Tool							2024-05-30	2024-05-30						
626	Hydraulic Press							2024-10-01	2024-10-01						
627	Air Ark							2024-05-15	2024-05-15						
628	Mechanical & Electrical Tools							2024-04-30	2024-04-30						
629	Drill Press (Industrial)							2024-05-20	2024-05-20						
630	Bench Grinder (Industrial)							2024-03-28	2024-03-28						
631	Chop Saw (Industrial)							2024-04-12	2024-04-12						
632	Angle Grinder (industrial)							2024-03-15	2024-03-15						
633	Fluke Multimeter							2024-06-01	2024-06-01						
634	Fluke Clip On Multitester							2024-06-01	2024-06-01						
635	Fluke Megger							2024-05-30	2024-05-30						

636	Thermometer Gun							2024-06-10	2024-06-10						
637	Torque Multiplier							2024-07-10	2024-07-10						
638	Air Tool							2024-08-05	2024-08-05						
639	Hydraulic Press (Pressing Dies)							2024-04-30	2024-04-30						
640	Horning Tools							2024-05-30	2024-05-30						
641	Welding Plant and Cables (Portable)							2024-07-30	2024-07-30						
642	Forklift							2024-04-15	2024-04-15						
643	Micrometer Set (Outside)							2024-04-30	2024-04-30						
644	Micrometer Set (inside)							2024-04-30	2024-04-30						
645	Air Ark							2024-06-15	2024-06-15						
646	Heavy Duty Vice							2024-03-15	2024-03-15						
647	Injector Puller							2024-03-15	2024-03-15						
648	Heavy Duty Hand Drill							2024-03-15	2024-03-15						
649	Table Grinder							2024-03-15	2024-03-15						
650	Portable Welding set							2024-03-15	2024-03-15						
651	digital multimeter							2024-03-15	2024-03-15						
652	bench vice							2024-03-15	2024-03-15						
653	air compressor 40 gal tank							2024-03-15	2024-03-15						
654	1KV Megger							2024-03-15	2024-03-15						
655	Heavy Duty Vice							2024-03-15	2024-03-15						
656	Cylinder liner puller(engine model 3412)							2024-03-15	2024-03-15						
657	Injector tool (Complete Set)							2024-03-15	2024-03-15						
658	Grinding Stone Machine							2024-03-15	2024-03-15						
659	Submergible pump							2024-03-15	2024-03-15						
660	Multi tester (flux)							2024-03-15	2024-03-15						
661	Welding set complete							2024-03-15	2024-03-15						
662	Arc Welding Set							2024-04-01	2024-04-01						
663	Oxy-acetylene Welding Set with hose and gauge							2024-04-02	2024-04-02						
664	Air Compressor 60 Gln Tank 350 Psi							2024-03-15	2024-03-15						
665	Infra Red Temperature Gun							2024-03-15	2024-03-15						
666	Digital Multimeter							2024-03-15	2024-03-15						
667	Ladder 20 ft							2024-03-15	2024-03-15						
668	Ladder 6-8 ft							2024-03-15	2024-03-15						
669	160 Stihl Brush Cutter							2024-03-15	2024-03-15						
670	Oxy acetylene welding set complete with hose and gauge							2024-03-15	2024-03-15						
671	Cutting torch							2024-03-15	2024-03-15						
672	Surface Grinding Machine							2024-03-15	2024-03-15						
673	Hydraulic Press(3 ton)							2024-03-15	2024-03-15						
674	Over head crane (2 Ton)							2024-03-15	2024-03-15						
675	Angle Grinding Machine							2024-03-15	2024-03-15						
676	Tool Cabinet							2024-03-15	2024-03-15						
677	2 Ton Vice							2024-03-15	2024-03-15						
678	Set Combination & Deep Ring Spanner (6mm-24 mm)							2024-03-15	2024-03-15						
679	Small Lathe 110V 60 HZ							2024-03-15	2024-03-15						
680	Pedestal Drill 110V 60 HZ							2024-03-15	2024-03-15						
681	Hand Drill (110V)							2024-03-15	2024-03-15						
682	15kV Digital Megger Test Set							2024-03-15	2024-03-15						
683	15kV Digital Milliohm Test Set							2024-03-15	2024-03-15						
684	Crimping Tool (MD6)							2024-08-01	2024-08-01						
685	Lunar Short Ladder							2024-08-01	2024-08-01						
686	Lunar Long Ladder							2024-08-01	2024-08-01						
687	Drill, Rechargeable, Hammer							2024-08-01	2024-08-01						
688	RM 17 Instrument							2024-08-01	2024-08-01						
689	Phase Rotation Tester							2024-04-01	2024-04-01						

690	HV Telescopic Fibreglass Electric Hotstick							2024-03-01	2024-03-01						
691	Stihl Gasolene Wood Boring Drill							2024-02-01	2024-02-01						
692	Short Ladder							2024-03-01	2024-03-01						
693	Bird Dog 6000 Test Instrument-Repairs, Calibration & Accessories							2024-04-01	2024-04-01						
694	SwitchStick							2024-01-01	2024-01-01						
695	Earthing Set							2024-01-01	2024-01-01						
696	Grip-All Clampstick							2024-01-01	2024-01-01						
697	Long Ladder							2024-03-01	2024-03-01						
698	Bird Dog 5000 Test Instrument - Repairs, Calibration & Accessories							2024-04-01	2024-04-01						
699	Bird Dog 6000 Test Instrument							2024-08-01	2024-08-01						
700	Three Phase Power Quality Analyzer LV							2024-01-01	2024-01-01						
701	Rechargeable Hammer Drill							2024-01-01	2024-01-01						
702	Instrument: Multimeter, Fluke AC/DC True RMS							2024-03-01	2024-03-01						
703	RM-17 Test Instrument - Repairs, Calibration & Accessories							2024-08-01	2024-08-01						
704	FC 300 Handheld with Charger & Complete Accessories							2024-01-01	2024-01-01						
705	Ampstick							2024-02-01	2024-02-01						
706	High Voltage Volt Stick							2024-02-01	2024-02-01						
707	RM-17 Test Instrument (NEW)							2024-03-01	2024-03-01						
708	Varcoders							2024-02-01	2024-02-01						
709	Switchstick (Grip-All), Clamp							2024-08-01	2024-08-01						
710	6 feet step Fibre Glass ladders							2024-03-01	2024-03-01						
711	Drill, Rechargeable, Hammer							2024-04-01	2024-04-01						
712	24 feet Extension Fibre Glass ladders							2024-03-01	2024-03-01						
713	Instrument: Multimeter, Fluke AC/DC True RMS							2024-04-01	2024-04-01						
714	Socket Set							2024-03-01	2024-03-01						
715	CCTV Systems							2024-04-01	2024-04-01						
716	Crimping Tool (MD6)							2024-01-01	2024-01-01						
717	Fluke Multimeter tester							2024-01-01	2024-01-01						
718	Lunar Short Ladder							2024-01-01	2024-01-01						
719	Camera (Sony)							2024-01-01	2024-01-01						
720	Drill, Rechargeable, Hammer							2024-01-01	2024-01-01						
721	Lunar Long Ladder							2024-01-01	2024-01-01						
722	PVC Coupling - 1"							2024-03-01	2024-03-01						
723	PVC Inspection Tee - 1"							2024-03-01	2024-03-01						
724	PVC Male Adaptor - 1"							2024-03-01	2024-03-01						
725	P.V.C. Paste (Small Tin)							2024-03-01	2024-03-01						
726	Silicon Sealant							2024-03-01	2024-03-01						
727	Screw, Lag (Coach Screw) 3/8", 3" (10 x 76mm)							2024-03-01	2024-03-01						
728	Installation Tape - PVC Tape 3/4" x 66' (Black)							2024-05-01	2024-05-01						
729	Installation Tape - PVC Tape 3/4" x 66' (Blue)							2024-05-01	2024-05-01						
730	Installation Tape - PVC Tape 3/4" x 66' (Red)							2024-05-01	2024-05-01						
731	Installation Tape - PVC Tape 3/4" x 66' (Yellow)							2024-05-01	2024-05-01						
732	PVC Conduit - 1"							2024-03-01	2024-03-01						
733	Strap, Pipe PVC 1"							2024-04-01	2024-04-01						
734	HandCart (Trolley)							2024-02-01	2024-02-01						
735	Screw, Dry wall 2"							2024-03-01	2024-03-01						
736	Screw, Dry wall 1 1/4" x 1/4"							2024-03-01	2024-03-01						
737	Phase Rotation Tester							2024-02-01	2024-02-01						
738	Lug, Aluminium - Tulip - YA31A1							2024-07-01	2024-07-01						
739	HotStick (Switchstick) - Universal - 25'							2024-02-01	2024-02-01						
740	Connector, Aluminium compression tap, YFN 515: RUN (500 - 4/0), TAP (2/0 - #6)							2024-07-01	2024-07-01						
741	Connector, Aluminium compression tap, YFN 540: RUN (500 - 4/0), TAP (500 - 4/0)							2024-07-01	2024-07-01						
742	Connector, Aluminium compression tap, YHD 350: RUN (4/0 - 3/0), TAP (2/0 - #1)							2024-07-01	2024-07-01						
743	Bolt & Nut (3/8" x 2") High quality/tempered (Galvanized)							2024-04-01	2024-04-01						

848	Extension of Building and Construction of Washroom of the Metering Stores and Facilities Maintenance Building, Sophia.							2024-08-01	2024-08-01						
849	Rehabilitation Works to Victoria T& D location.							2024-03-24	2024-03-24						
850	Construction of RC composite bridge to metering compound.							2024-11-01	2024-11-01						
851	Construction of Elevated security hut to Grove substation.							2024-05-01	2024-05-01						
852	Construction of New Elevated Security hut to Vreen- en -Hoop port facility.							2024-07-01	2024-07-01						
853	Construction of Parking lot to the Sophia complex and storage (stores compound).							2024-03-04	2024-03-04						
854	Construction of New Elevated Security hut to Victoria.							2024-03-22	2024-03-22						
855	Repairs to internal road leading to the fuel tanks)-Canefield Repairs							2024-07-01	2024-07-01						
856	Concrete all internal drains-Canefield Repairs							2024-07-01	2024-07-01						
857	Rehabilitation of the internal roads-No 53							2024-09-01	2024-09-01						
858	Construction of perimeter concrete drains-No 53							2024-09-01	2024-09-01						
859	Repairs to Office Building-No 53							2024-04-22	2024-04-22						
860	Repairs to Storage Bond-No 53							2024-04-29	2024-04-29						
861	Construction of Concrete base-No 53							2024-05-06	2024-05-06						
862	Repairs to all access road in the compound-Onverwagt Power Station							2024-06-24	2024-06-24						
863	Building of concrete padding for all CAT engines-Onverwagt Power Station							2024-06-24	2024-06-24						
864	Construction of Access Bridge and Timber Revetment for access to Power Station Compound at Dagg Point. -Bartica Works							2024-04-19	2024-04-19						
865	Construction of Two New Security Hut-Bartica Works							2024-06-24	2024-06-24						
866	Construction of Catwalk for Fuel Line-Wakenaam Works							2024-06-24	2024-06-24						
867	Extension to T&D Building and Construction of Storage BondVersailles Works							2024-04-19	2024-04-19						
868	Construction of Pole Dump-Versailles Works							2024-04-24	2024-04-24						
869	Rehabilitation works to internal roads & drains at GPL Compound, Garden of Eden, East Bank Demerara							2024-06-01	2024-06-01						
870	Extension to U.A.E.P Building at Middle Street Location Georgetown							2024-05-01	2024-05-01						
871	Rehabilitation Works to Converter Building at GPL Sophia, Georgetown, Region 4.							2024-04-01	2024-04-01						
872	EXTENSION OF T&D BUILDING AND CONSTRUCTION OF STORAGE BOND AT VERSAILLES, WEST BANK DEMERARA, REGION No. 3							2024-05-01	2024-05-01						
873	CONSTRUCTION OF WASHBAY, CAR HOIST SHED AND DRIVEWAY AND REHABILITATION TO CHEMICAL STORAGE BUILDING AND OIL BOND AT KINGSTON, GEORGETOWN							2024-04-01	2024-04-01						
874	Procurement for the Supply of Waste Disposal Bins and Provide Disposal Services for Year 2024							2024-03-01	2024-03-01						
875	CONSTRUCTION OF TANK BASE AND BUND WALL FOR 20, 945 IMPERIAL GALS FUEL TANK AT ANNA REGINA, ESSEQUIBO COAST, REGION No. 2							2024-03-01	2024-03-01						
876	REPAIRS TO STORES BUILDING, T&D BOND AND CONSTRUCTION OF TRANSFORMER STORAGE AREA AT ANNA REGINA POWER STATION COMPOUND, ESSEQUIBO COAST, REGION No. 2							2024-04-01	2024-04-01						
877	Rehabilitation Works to Victoria T& D location							2024-03-01	2024-03-01						
878	CONSTRUCTION OF STEEL FRAME EXTERNAL SHED AT CONDUCTOR YARD, GPL SOPHIA							2024-04-01	2024-04-01						
879	RENOVATION TO TRAINING SCHOOL BUILDING AT SOPHIA COMPLEX, GREATER GEORGETOWN							2024-04-01	2024-04-01						
880	REPAIRS TO FUEL PIPE NETWORK AT GARDEN OF EDEN, EAST BANK DEMERARA							2024-03-01	2024-03-01						
881	Upgrading of Pole Dump, Construction of Hard Pad for Transformers and Observation Post for Inventory Department Garden of Eden							2024-03-01	2024-03-01						
882	Repairs to Lube Oil Bond at Garden of Eden, East Bank Demerara							2024-03-01	2024-03-01						
883	Repairs to Locker Room at Kingston Power Station							2024-03-01	2024-03-01						
884	Network Professional Cable Kit							2024-01-01	2024-09-01						
885	Fiber Optic Test & Restoration Kit (Singlemode Version)							2024-01-01	2024-09-01						
886	Symmetra 16VA UPS Power Module (2 UPS)							2024-01-01	2024-09-01						
887	Symmetra 16VA UPS Intelligent (2 UPS)							2024-01-01	2024-09-01						

940	Stack emission testing equipment						2024-11-01	2024-11-01						
941	Knacksack sprayer						2024-04-01	2024-04-01						
942	Utility belt						2024-04-01	2024-04-01						
943	Renewal of transmission line permit						2024-10-01	2024-10-01						
944	Quarterly inspections						2024-02-01	12/01/204						
945	Transportation for fuel vessel						2024-01-01	2024-12-01						
946	Xylene						2024-01-01	2024-06-01						
947	Nitrile gloves						2024-01-01	2024-06-01						
948	Acetylene gas						2024-01-01	2024-12-01						
949	Nitrous Oxide gas						2024-01-01	2024-07-01						
950	Reagents						2024-06-01	2024-06-01						
951	Reference standards						2024-06-01	2024-06-01						
952	Equipment maintenance/calibration						2024-02-01	2024-04-01						
953	Equipment spares						2024-04-01	2024-04-01						
954	Water deionizer						2024-03-01	2024-03-01						
955	Ultrasonic bath						2024-03-01	2024-03-01						
956	Ventilation system						2024-11-01	2024-11-01						
957	Rhetort stand and clamp						2024-04-01	2024-04-01						
958	Density meter						2024-04-01	2024-04-01						
959	Thermometer						2024-03-01	2024-03-01						
960	Dessicator						2024-03-01	2024-03-01						
961	Glasswares						2024-06-01	2024-06-01						
962	X ray analyzer						2024-04-01	2024-04-01						
963	Surveillance audit, external						2024-11-01	2024-11-01						
964	Documentation expenses						2024-01-01	2024-12-01						
965	Projector						2024-01-01	2024-01-01						
966	Black Toner Cartridge						2024-01-01	2024-10-01						
967	Xerox NL-5928						0	0						
968	Internal Quality audits expenses						2024-01-01	2024-10-01						