

PROCUREMENT PLAN 2024

Dept	RFP #	Description of Item Required	Date Required	Budget GYS
Inventory - Canefield	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Inventory - Garden of Eden	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$500,000.00
Inventory - Anna Regina	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Inventory - Victoria	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Inventory - West Demerara	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Inventory - Onverwagt	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Inventory - Bartica	To generate RFP	Surveillance System (Security Cameras)	Mar-24	\$300,000.00
Sophia T&D Store	To generate RFP	Forklift	Mar-24	\$15,000,000.00
Inventory - Canefield	To generate RFP	Wheel Barrow	May-24	\$30,000.00
Inventory - Canefield	To generate RFP	Pallet Jack	May-24	\$200,000.00
Inventory - Canefield	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Canefield	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Garden of Eden	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Garden of Eden	To generate RFP	Industrial Blower	May-24	\$100,000.00
Sophia T&D Store	To generate RFP	Cantilever Rolling Platform ladder	Jun-24	\$1,800,000.00
Sophia T&D Store	To generate RFP	Wire reel holder	Apr-24	\$2,500,000.00
Inventory - Anna Regina	To generate RFP	Pallet Jack	May-24	\$100,000.00
Inventory - Anna Regina	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Anna Regina	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Victoria	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Victoria	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Onverwagt	To generate RFP	Wheel Barrow	May-24	\$30,000.00
Inventory - Onverwagt	To generate RFP	Pallet Jack	May-24	\$260,000.00
Inventory - Onverwagt	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Onverwagt	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Stationery	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Stationery	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Bartica	To generate RFP	Industrial Vacuum	May-24	\$100,000.00
Inventory - Bartica	To generate RFP	Industrial Blower	May-24	\$100,000.00
Inventory - Bartica	To generate RFP	Hand Trolley	May-24	\$100,000.00
System Control - SCADA	To generate RFP	AC/DC Clamp on Meter (Fluke)	15th March 2024	\$80,000.00
System Control - SCADA	To generate RFP	Network Technician Tool Kit	1st April 2024	\$300,000.00
System Control - SCADA	To generate RFP	Universal Fiber Fusion Splicing Tool Kit	1st May 2024	\$2,000,000.00
System Control - SCADA	To generate RFP	OTDR Fiber Optic Tester	1st May 2024	\$1,500,000.00
System Control - SCADA	To generate RFP	Infra Red Fiber Optic Tester	1st May 2024	\$250,000.00

System Control - SCADA	To generate RFP	Fiber Cleaver	1st May 2024	\$124,000.00
Project Unit	To generate RFP	Transformer, 500KVA 11/13.8 kV 220Y/127V	Feb-Apr 2024	\$3,974,697.74
Project Unit	To generate RFP	Transformer, 750KVA 11/13.8 kV 440Y/254V	Feb-Apr 2024	\$6,767,804.00
Project Unit	To generate RFP	Transformer, 750KVA 11/13.8 kV 480Y/277V	Feb-Apr 2024	\$6,767,804.00
Project Unit	To generate RFP	Transformer, 500KVA 11/13.8 kV 480Y/277V	Feb-Apr 2024	\$3,974,697.74
Projects - Engineering, Design & Standards	To generate RFP	High Quality Binocular	Feb-Apr 2024	\$150,000.00
Projects - Engineering, Design & Standards	To generate RFP	Sensorlink Voltage Stick	Feb-Apr 2024	\$300,000.00
Projects - System Planning & Reseach*	To generate RFP	Sensorlink Varcorder	Feb-Apr 2024	\$2,520,000.00
Projects - System Planning & Reseach*	To generate RFP	Sensorlink Voltage Stick	Feb-Apr 2024	\$900,000.00
Projects - Engineering, Design & Standards	To generate RFP	Stand-off Insulator Kit, 15kV	Feb-Apr 2024	\$2,280,000.00
Projects - Engineering, Design & Standards	To generate RFP	Compression Copper Lugs, 35mmsq	Feb-Apr 2024	\$120,000.00
Projects - Engineering, Design & Standards	To generate RFP	Compression Copper Lugs, 50mmsq	Feb-Apr 2024	\$120,000.00
Projects - Engineering, Design & Standards	To generate RFP	Compression Copper Lugs, 70mmsq	Feb-Apr 2024	\$126,000.00
Projects - Engineering, Design & Standards	To generate RFP	Outdoor Termination Kits, 15kV, 3C 35mmsq	Feb-Apr 2024	\$1,500,000.00
Projects - Engineering, Design & Standards	To generate RFP	Outdoor Termination Kits, 15kV, 3C 50mmsq	Feb-Apr 2024	\$1,200,000.00
Projects - Engineering, Design & Standards	To generate RFP	Outdoor Termination Kits, 15kV, 3C 70mmsq	Feb-Apr 2024	\$1,000,000.00
Projects - Engineering, Design & Standards	To generate RFP	Indoor Termination Kits, 15kV, 3C 35mmsq	Feb-Apr 2024	\$1,500,000.00
Projects - Engineering, Design & Standards	To generate RFP	Indoor Termination Kits, 15kV, 3C 50mmsq	Feb-Apr 2024	\$1,200,000.00
Projects - Engineering, Design & Standards	To generate RFP	Indoor Termination Kits, 15kV, 3C 70mmsq	Feb-Apr 2024	\$1,000,000.00
Projects - Engineering, Design & Standards	To generate RFP	Cables, 35 mmsq, 15 KV EPR, 3 - Core, Copper	Feb-Apr 2024	\$6,000,000.00
Projects - Engineering, Design & Standards	To generate RFP	Cables, 50 mmsq, 15 KV EPR, 3 - Core, Copper	Feb-Apr 2024	\$7,200,000.00
Projects - Engineering, Design & Standards	To generate RFP	Cables, 70 mmsq, 15 KV EPR, 3 - Core, Copper	Feb-Apr 2024	\$8,000,000.00
Projects - Electrification Projects*	To generate RFP	477 MCM 19 strand Cosmos AAC Bare Aluminum	Mar/Jun/Sept 2024	\$73,430,400.00
T&D	To generate RFP	CONNECTORS	Mar/Jun/Sept 2024	\$153,580,213.27
T&D	To generate RFP	CUTOUTS AND SWITCHES	Mar/Jun/Sept 2024	\$379,886,713.96
T&D	To generate RFP	FUSES	Mar/Jun/Sept 2024	\$24,194,472.47
T&D	To generate RFP	INSULATORS	Mar/Jun/Sept 2024	\$53,416,889.67
T&D	To generate RFP	LINE HARDWARE & WRAPS	Mar/Jun/Sept 2024	\$109,954,575.05
T&D - Regions 2,3,4,5,6 and 7	To generate RFP	Distribution Transformers	August and Nov. 2024	\$1,546,699,566.01
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Concrete Structure_15 meter Concrete Structure	Mar/Jun/Sept 2024	\$2,992,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Concrete Structure_14 meter Concrete Structure	Mar/Jun/Sept 2024	\$3,780,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Concrete Structure_12 meter Concrete Structure	Mar/Jun/Sept 2024	\$3,360,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Concrete Structure_11 meter Concrete Structure	Mar/Jun/Sept 2024	\$1,575,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Concrete Crossarms	Mar/Jun/Sept 2024	\$1,000,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Fiber Glass_15 meter Structure	Mar/Jun/Sept 2024	\$1,396,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Fiber Glass_14 meter Structure	Mar/Jun/Sept 2024	\$1,890,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Fiber Glass_12 meter Structure	Mar/Jun/Sept 2024	\$1,680,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Fiber Glass_11 meter Structure	Mar/Jun/Sept 2024	\$787,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Fiber Glass Crossarms	Mar/Jun/Sept 2024	\$625,000.00

T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Steel Pole_ 15 meter Structure	Mar/Jun/Sept 2024	\$4,788,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Steel Pole_ 14 meter Structure	Mar/Jun/Sept 2024	\$4,725,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Steel Pole_ 12 meter Structure	Mar/Jun/Sept 2024	\$4,200,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Steel Pole_ 11 meter Structure	Mar/Jun/Sept 2024	\$3,937,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	T&D Steel Crossarms	Mar/Jun/Sept 2024	\$1,000,000.00
T&D Area West (Versailles)	To generate RFP	9.14m (30ft) pole Concrete	Mar/Jun/Sept 2024	\$10,767,000.00
T&D Area West (Versailles)	To generate RFP	11m (36ft) Pole Concrete	Mar/Jun/Sept 2024	\$240,000.00
T&D Area West (Versailles)	To generate RFP	12.2m (40ft) pole Concrete	Mar/Jun/Sept 2024	\$10,010,000.00
T&D Area West (Versailles)	To generate RFP	13.72m (45ft) pole Concrete	Mar/Jun/Sept 2024	\$12,027,000.00
T&D Area West (Versailles)	To generate RFP	15.24m (50ft) pole Concrete	Mar/Jun/Sept 2024	\$1,880,000.00
T&D Area West (Versailles)	To generate RFP	9.14m (30ft) pole Steel	Mar/Jun/Sept 2024	\$25,057,648.00
T&D Area West (Versailles)	To generate RFP	11m (36ft) Pole Steel	Mar/Jun/Sept 2024	\$1,800,000.00
T&D Area West (Versailles)	To generate RFP	12.2m (40ft) pole Steel	Mar/Jun/Sept 2024	\$17,168,633.00
T&D Area West (Versailles)	To generate RFP	13.72m (45ft) pole Steel	Mar/Jun/Sept 2024	\$31,011,385.00
T&D Area West (Versailles)	To generate RFP	15.24m (50ft) pole Steel	Mar/Jun/Sept 2024	\$3,240,000.00
T&D Area West (Versailles)	To generate RFP	18.28m (60ft) pole Steel	Mar/Jun/Sept 2024	\$3,690,000.00
T&D Area West (Versailles)	To generate RFP	18ft Steel Crossarms	Mar/Jun/Sept 2024	\$12,622,764.00
T&D Area West (Versailles)	To generate RFP	11m (36ft) Pole Fibre	Mar/Jun/Sept 2024	\$2,520,000.00
T&D Area West (Versailles)	To generate RFP	12.2m (40ft) pole Fibre	Mar/Jun/Sept 2024	\$1,861,659.00
T&D Area West (Versailles)	To generate RFP	13.72m (45ft) pole Fibre	Mar/Jun/Sept 2024	\$4,795,575.00
T&D Area West (Versailles)	To generate RFP	15.24m (50ft) pole Fibre	Mar/Jun/Sept 2024	\$3,600,000.00
T&D Area West (Versailles)	To generate RFP	18.28m (60ft) pole Fibre	Mar/Jun/Sept 2024	\$3,690,000.00
T&D Area West (Versailles)	To generate RFP	8ft Fibre Crossarms	Mar/Jun/Sept 2024	\$1,509,900.00
T&D Leguan	To generate RFP	9.14m (30ft) STEEL POLES	Mar/Jun/Sept 2024	\$2,646,000.00
T&D Leguan	To generate RFP	12.2m (40ft) STEEL POLES	Mar/Jun/Sept 2024	\$336,000.00
T&D Leguan	To generate RFP	13.72m (45ft) STEEL POLES	Mar/Jun/Sept 2024	\$2,457,000.00
T&D Leguan	To generate RFP	8ft STEEL CROSSARMS	Mar/Jun/Sept 2024	\$512,500.00
T&D Leguan	To generate RFP	9.14m (30ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$2,646,000.00
T&D Leguan	To generate RFP	12.2m (40ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$336,000.00
T&D Leguan	To generate RFP	13.72m (45ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$2,457,000.00
T&D Leguan	To generate RFP	8ft FIBRE FLASS CROSSARMS	Mar/Jun/Sept 2024	\$262,500.00
T&D Leguan	To generate RFP	9.14m (30ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$2,340,000.00
T&D Leguan	To generate RFP	12.2m (40ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$690,000.00
T&D Leguan	To generate RFP	13.72m (45ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$3,393,000.00
T&D Leguan	To generate RFP	8ft PRE- CAST CONCRETE CROSSARMS	Mar/Jun/Sept 2024	\$0.00
T&D Wakenaam	To generate RFP	9.14m (30ft) STEEL POLES	Mar/Jun/Sept 2024	\$882,000.00
T&D Wakenaam	To generate RFP	12.2m (40ft) STEEL POLES	Mar/Jun/Sept 2024	\$672,000.00
T&D Wakenaam	To generate RFP	13.72m (45ft) STEEL POLES	Mar/Jun/Sept 2024	\$3,213,000.00
T&D Wakenaam	To generate RFP	8ft STEEL CROSSARMS	Mar/Jun/Sept 2024	\$500,000.00

T&D Wakenaam	To generate RFP	9.14m (30ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$882,000.00
T&D Wakenaam	To generate RFP	12.2m (40ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$672,000.00
T&D Wakenaam	To generate RFP	13.72m (45ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$1,890,000.00
T&D Wakenaam	To generate RFP	8ft FIBRE FLASS CROSSARMS	Mar/Jun/Sept 2024	\$275,000.00
T&D Wakenaam	To generate RFP	9.14m (30ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$780,000.00
T&D Wakenaam	To generate RFP	12.2m (40ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$920,000.00
T&D Wakenaam	To generate RFP	13.72m (45ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$2,610,000.00
T&D Wakenaam	To generate RFP	8ft PRE- CAST CONCRETE CROSSARMS	Mar/Jun/Sept 2024	\$0.00
T&D Bartica	To generate RFP	9.14m (30ft) STEEL POLES	Mar/Jun/Sept 2024	\$3,234,000.00
T&D Bartica	To generate RFP	12.2m (40ft) STEEL POLES	Mar/Jun/Sept 2024	\$0.00
T&D Bartica	To generate RFP	13.72m (45ft) STEEL POLES	Mar/Jun/Sept 2024	\$2,835,000.00
T&D Bartica	To generate RFP	8ft STEEL CROSSARMS	Mar/Jun/Sept 2024	\$737,500.00
T&D Bartica	To generate RFP	9.14m (30ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$3,234,000.00
T&D Bartica	To generate RFP	12.2m (40ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$0.00
T&D Bartica	To generate RFP	13.72m (45ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$2,835,000.00
T&D Bartica	To generate RFP	8ft FIBRE FLASS CROSSARMS	Mar/Jun/Sept 2024	\$487,500.00
T&D Bartica	To generate RFP	9.14m (30ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$2,860,000.00
T&D Bartica	To generate RFP	12.2m (40ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$0.00
T&D Bartica	To generate RFP	13.72m (45ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$3,915,000.00
T&D Bartica	To generate RFP	8ft PRE- CAST CONCRETE CROSSARMS	Mar/Jun/Sept 2024	\$0.00
T&D Anna Regina	To generate RFP	9.14m (30ft) STEEL POLES	Mar/Jun/Sept 2024	\$13,377,000.00
T&D Anna Regina	To generate RFP	11m (36ft) STEEL POLES	Mar/Jun/Sept 2024	\$2,520,000.00
T&D Anna Regina	To generate RFP	12.2m (40ft) STEEL POLES	Mar/Jun/Sept 2024	\$2,016,000.00
T&D Anna Regina	To generate RFP	13.72m (45ft) STEEL POLES	Mar/Jun/Sept 2024	\$6,993,000.00
T&D Anna Regina	To generate RFP	8ft STEEL CROSSARMS	Mar/Jun/Sept 2024	\$1,837,500.00
T&D Anna Regina	To generate RFP	9.14m (30ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$13,377,000.00
T&D Anna Regina	To generate RFP	12.2m (40ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$2,184,000.00
T&D Anna Regina	To generate RFP	13.72m (45ft) FIBRE GLASS POLES	Mar/Jun/Sept 2024	\$6,993,000.00
T&D Anna Regina	To generate RFP	8ft FIBRE FLASS CROSSARMS	Mar/Jun/Sept 2024	\$1,050,000.00
T&D Anna Regina	To generate RFP	9.14m (30ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$11,830,000.00
T&D Anna Regina	To generate RFP	12.2m (40ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$2,760,000.00
T&D Anna Regina	To generate RFP	13.72m (45ft) PRE-CAST CONCRETE POLES	Mar/Jun/Sept 2024	\$9,657,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Wooden Pole Planting Ladder (18ft)	Jan/Mar/Jun/Sept 2024	\$26,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Motorise pole hold Drill	Jan/Mar/Jun/Sept 2024	\$7,392,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	High Voltage Digital Ammeter	Jan/Mar/Jun/Sept 2024	\$554,400.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Jack Hammer	Jan/Mar/Jun/Sept 2024	\$1,732,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Switch Stick or Disconnect stick	Jan/Mar/Jun/Sept 2024	\$831,600.00
T&D - Network Manager's Office (Berbice)	To generate RFP	HV Tester	Jan/Mar/Jun/Sept 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Multi Tester - FLUKE	Jan/Mar/Jun/Sept 2024	\$1,039,500.00

T&D - Network Manager's Office (Berbice)	To generate RFP	Hydraulic Crimping tool	Jan/Mar/Jun/Sept 2024	\$277,200.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Temporary Earth Sets	Jan/Mar/Jun/Sept 2024	\$831,600.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Drill	Jan/Mar/Jun/Sept 2024	\$970,200.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Saw with Bar -Large	Jan/Mar/Jun/Sept 2024	\$1,848,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Saw with Bar -Small	Jan/Mar/Jun/Sept 2024	\$1,270,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Grip - All Clampstick	Jan/Mar/Jun/Sept 2024	\$1,334,025.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Loadbuster Loadbreak Tool	Jan/Mar/Jun/Sept 2024	\$900,900.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Fault Indicator	Jan/Mar/Jun/Sept 2024	\$12,480,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Reclosers	Jan/Mar/Jun/Sept 2024	\$34,650,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Sectionalizer single phase	Jan/Mar/Jun/Sept 2024	\$4,620,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Sectionalizer three phase	Jan/Mar/Jun/Sept 2024	\$13,860,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Insulator Tester 15kV	Jan/Mar/Jun/Sept 2024	\$5,197,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Insulator Tester 69kV	Jan/Mar/Jun/Sept 2024	\$6,006,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Hot line tools and Trailer	Jan/Mar/Jun/Sept 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Live Line Maintenance Training	Jan/Mar/Jun/Sept 2024	\$5,775,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Varcorder	Jan/Mar/Jun/Sept 2024	\$5,760,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Voltage Regulator	Jan/Mar/Jun/Sept 2024	\$55,440,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Quality Meter (Qualstik)	Jan/Mar/Jun/Sept 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Floodlight with Generator	Jan/Mar/Jun/Sept 2024	\$6,930,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Thermal Imaging Camera & Software	Jan/Mar/Jun/Sept 2024	\$1,501,500.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Camera Drone	Jan/Mar/Jun/Sept 2024	\$0.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chainsaw (Large)	Jan/Mar/Jun/Sept 2024	\$595,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chainsaw (Small)	Jan/Mar/Jun/Sept 2024	\$260,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Sthil slasher	Jan/Mar/Jun/Sept 2024	\$250,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chain Jack - 1.5 Ton	Jan/Mar/Jun/Sept 2024	\$1,035,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chain Jack - 2 Ton	Jan/Mar/Jun/Sept 2024	\$95,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Ladder - 24 feet	Jan/Mar/Jun/Sept 2024	\$480,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Bolt cutter	Jan/Mar/Jun/Sept 2024	\$130,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Grip-all stick	Jan/Mar/Jun/Sept 2024	\$240,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Crimping tool	Jan/Mar/Jun/Sept 2024	\$1,500,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Chain Saw Large	Jan/Mar/Jun/Sept 2024	\$760,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Chain Saw Small	Jan/Mar/Jun/Sept 2024	\$320,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Rechargeable Power Drill	Jan/Mar/Jun/Sept 2024	\$240,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Earth Sets (complete)	Jan/Mar/Jun/Sept 2024	\$600,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Step Ladders 24ft (Fiberglass)	Jan/Mar/Jun/Sept 2024	\$1,200,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Step Ladders 6ft (Fiberglass)	Jan/Mar/Jun/Sept 2024	\$100,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Grip All Sticks	Jan/Mar/Jun/Sept 2024	\$480,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Fluke Multimeters Clamp-on	Jan/Mar/Jun/Sept 2024	\$320,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	1.5 Ton Chain Hoists	Jan/Mar/Jun/Sept 2024	\$160,000.00

T&D - West Berbice (Onverwagt)	To generate RFP	2.0 ton Chain Hoists	Jan/Mar/Jun/Sept 2024	\$135,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Tirfor Jack	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Block & Tackle	Jan/Mar/Jun/Sept 2024	\$525,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	HV Tester - Volts & Current	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Varcorder	Jan/Mar/Jun/Sept 2024	\$900,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Electric Jack Hammer	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Drill - BT45	Jan/Mar/Jun/Sept 2024	\$390,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Prunner	Jan/Mar/Jun/Sept 2024	\$340,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	MD6-8 HYTOOL Hand Operated Tool	Jan/Mar/Jun/Sept 2024	\$360,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Universal Stick with Accessories	Jan/Mar/Jun/Sept 2024	\$520,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Distribution Transformer Monitor - Single Phase	Jan/Mar/Jun/Sept 2024	\$900,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Portable angle grinder Small	Jan/Mar/Jun/Sept 2024	\$80,000.00
T&D - New Amsterdam	To generate RFP	Stihl Brush Cutter	Jan/Mar/Jun/Sept 2024	\$560,000.00
T&D - New Amsterdam	To generate RFP	HV Tester	Jan/Mar/Jun/Sept 2024	\$250,000.00
T&D - New Amsterdam	To generate RFP	Amprobe Meter	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - New Amsterdam	To generate RFP	Chainsaw (Large)	Jan/Mar/Jun/Sept 2024	\$255,000.00
T&D - New Amsterdam	To generate RFP	Chainsaw (Small)	Jan/Mar/Jun/Sept 2024	\$195,000.00
T&D - New Amsterdam	To generate RFP	Motorized Power Drill	Jan/Mar/Jun/Sept 2024	\$140,000.00
T&D - New Amsterdam	To generate RFP	Stihl slasher	Jan/Mar/Jun/Sept 2024	\$125,000.00
T&D - New Amsterdam	To generate RFP	Jack Hammer	Jan/Mar/Jun/Sept 2024	\$185,000.00
T&D - New Amsterdam	To generate RFP	Varcorder	Jan/Mar/Jun/Sept 2024	\$780,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 0.5 Ton	Jan/Mar/Jun/Sept 2024	\$230,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 1.5 Ton	Jan/Mar/Jun/Sept 2024	\$460,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 2.5 Ton	Jan/Mar/Jun/Sept 2024	\$190,000.00
T&D - New Amsterdam	To generate RFP	Ladder - 24 feet	Jan/Mar/Jun/Sept 2024	\$800,000.00
T&D - New Amsterdam	To generate RFP	Ladder (step) - 6 feet	Jan/Mar/Jun/Sept 2024	\$200,000.00
T&D - New Amsterdam	To generate RFP	Bolt cutter	Jan/Mar/Jun/Sept 2024	\$195,000.00
T&D - New Amsterdam	To generate RFP	Grip-all stick	Jan/Mar/Jun/Sept 2024	\$360,000.00
T&D - New Amsterdam	To generate RFP	Crimping tool (Hydraulic)	Jan/Mar/Jun/Sept 2024	\$540,000.00
T&D - New Amsterdam	To generate RFP	Crimping tool (Manual)	Jan/Mar/Jun/Sept 2024	\$170,000.00
T&D - New Amsterdam	To generate RFP	Socket set	Jan/Mar/Jun/Sept 2024	\$55,000.00
T&D - New Amsterdam	To generate RFP	Electric Drill Machine	Jan/Mar/Jun/Sept 2024	\$30,000.00
T&D - New Amsterdam	To generate RFP	Dewalt Drill Kit	Jan/Mar/Jun/Sept 2024	\$50,000.00
T&D - New Amsterdam	To generate RFP	Earth Set	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - No. 53 Village	To generate RFP	Hot stick	Jan/Mar/Jun/Sept 2024	\$300,000.00
T&D - No. 53 Village	To generate RFP	Stihl Power Saws MS-310 (Small)	Jan/Mar/Jun/Sept 2024	\$600,000.00
T&D - No. 53 Village	To generate RFP	Motorized Drill	Jan/Mar/Jun/Sept 2024	\$840,000.00
T&D - No. 53 Village	To generate RFP	Stihl Pole Pruner	Jan/Mar/Jun/Sept 2024	\$130,000.00
T&D - No. 53 Village	To generate RFP	Electric Jack Hammer	Jan/Mar/Jun/Sept 2024	\$400,000.00

T&D - No. 53 Village	To generate RFP	Fiberglass Ladders (24 ft)	Jan/Mar/Jun/Sept 2024	\$880,000.00
T&D - No. 53 Village	To generate RFP	Switch Sticks	Jan/Mar/Jun/Sept 2024	\$225,000.00
T&D - No. 53 Village	To generate RFP	Grip All Sticks	Jan/Mar/Jun/Sept 2024	\$650,000.00
T&D - No. 53 Village	To generate RFP	1.5 Ton Chain Hoist	Jan/Mar/Jun/Sept 2024	\$320,000.00
T&D - No. 53 Village	To generate RFP	2.0 Ton Chain Hoist	Jan/Mar/Jun/Sept 2024	\$400,000.00
T&D - No. 53 Village	To generate RFP	Earth Sets (complete)	Jan/Mar/Jun/Sept 2024	\$500,000.00
T&D - No. 53 Village	To generate RFP	Tirfor Jack [2 ton]	Jan/Mar/Jun/Sept 2024	\$500,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [compression type] with dye	Jan/Mar/Jun/Sept 2024	\$1,620,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [manual] with dye	Jan/Mar/Jun/Sept 2024	\$420,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [ratchet type] with dye	Jan/Mar/Jun/Sept 2024	\$420,000.00
T&D - No. 53 Village	To generate RFP	TILT Transformer and Capacitor tester	Jan/Mar/Jun/Sept 2024	\$160,000.00
T&D - No. 53 Village	To generate RFP	Non-contact Voltage Detector	Jan/Mar/Jun/Sept 2024	\$660,000.00
T&D - No. 53 Village	To generate RFP	Fiberglass Ladders (6 ft)	Jan/Mar/Jun/Sept 2024	\$250,000.00
T&D - No. 53 Village	To generate RFP	Load Buster Tool	Jan/Mar/Jun/Sept 2024	\$240,000.00
T&D - No. 53 Village	To generate RFP	Clamp Meter	Jan/Mar/Jun/Sept 2024	\$320,000.00
T&D - No. 53 Village	To generate RFP	Volt Stik HV Tester	Jan/Mar/Jun/Sept 2024	\$700,000.00
T&D - No. 53 Village	To generate RFP	Qual Stik Plus	Jan/Mar/Jun/Sept 2024	\$650,000.00
T&D - No. 53 Village	To generate RFP	Varcarder	Jan/Mar/Jun/Sept 2024	\$5,400,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D Concrete Structure_15 meter Concrete Structure	July/Oct/Dec, 2024	\$47,880,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D Concrete Structure_14 meter Concrete Structure	July/Oct/Dec, 2024	\$56,700,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D Concrete Structure_12 meter Concrete Structure	July/Oct/Dec, 2024	\$17,808,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D Concrete Structure_11 meter Concrete Structure	July/Oct/Dec, 2024	\$28,350,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D Steel Structure_9 meter Steel Structure	July/Oct/Dec, 2024	\$14,553,000.00
T&D Network Manager (Demerara)	To generate RFP	T&D_14 meter Fiberglass Pole	July/Oct/Dec, 2024	\$66,361,680.00
T&D Network Manager (Demerara)	To generate RFP	T&D_12 meter Fiberglass Pole	July/Oct/Dec, 2024	\$52,390,800.00
T&D Network Manager (Demerara)	To generate RFP	T&D_Fiberglass Crossarm	July/Oct/Dec, 2024	\$16,372,125.00
T&D Area Central (Kingston)	To generate RFP	9m Concrete pole	July/Oct/Dec, 2024	\$11,040,000.00
T&D Area Central (Kingston)	To generate RFP	11m Concrete pole	July/Oct/Dec, 2024	\$13,800,000.00
T&D Area Central (Kingston)	To generate RFP	12m Concrete pole	July/Oct/Dec, 2024	\$11,000,000.00
T&D Area Central (Kingston)	To generate RFP	14m Concrete pole	July/Oct/Dec, 2024	\$13,750,000.00
T&D Area Central (Kingston)	To generate RFP	15m Concrete pole	July/Oct/Dec, 2024	\$8,000,000.00
T&D Area Central (Kingston)	To generate RFP	11m Fiber Glass Pole	July/Oct/Dec, 2024	\$22,000,000.00
T&D Area Central (Kingston)	To generate RFP	12m Fiber Glass Pole	July/Oct/Dec, 2024	\$33,000,000.00
T&D Area Central (Kingston)	To generate RFP	14m Fiber Glass Pole	July/Oct/Dec, 2024	\$38,500,000.00
T&D Area Central (Kingston)	To generate RFP	Concrete Crossarm	July/Oct/Dec, 2024	\$3,300,000.00
T&D Area Central (Kingston)	To generate RFP	Fiber Glass Crossarm	July/Oct/Dec, 2024	\$10,050,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Construction of Express Feeder - West Demerara	July/Oct/Dec, 2024	\$10,050,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Construction of Express Feeder - Anna Regina	July/Oct/Dec, 2024	\$10,050,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Extension of F3 Feeder - Edinburg (Tuschen - Parika)	July/Oct/Dec, 2024	\$10,050,000.00

T&D - Network Manager's Office (Berbice)	To generate RFP	Construction of Columbia Feeders	July/Oct/Dec, 2024	\$10,050,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Construction of Canefield Feeders	July/Oct/Dec, 2024	\$10,050,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Upgrade of Canefield F3	July/Oct/Dec, 2024	\$10,050,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Construction of Feeder at No.53	July/Oct/Dec, 2024	\$10,050,000.00
T&D Network Manager (Demerara)	To generate RFP	Feeder extension from Kuru Kuru to Seweyo on the High	July/Oct/Dec, 2024	\$10,050,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Express Feeders - GOE	July/Oct/Dec, 2024	\$241,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Express Feeders - Sophia	July/Oct/Dec, 2024	\$92,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Express Feeders - Kingston	July/Oct/Dec, 2024	\$44,898,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Express Feeders - Good Hope	July/Oct/Dec, 2024	\$140,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Columbia Feeders	July/Oct/Dec, 2024	\$136,500,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of Golden Grove Feeders	July/Oct/Dec, 2024	\$195,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Construction of New Georgetown Feeders	July/Oct/Dec, 2024	\$39,000,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Motorise pole hole Drill	July/Oct/Dec, 2024	\$1,940,400.00
T&D Network Operations Manager (Essequibo)	To generate RFP	High Voltage Digital Ammeter	July/Oct/Dec, 2024	\$873,180.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$2,425,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Switch Stick or Disconnect stick	July/Oct/Dec, 2024	\$1,018,710.00
T&D Network Operations Manager (Essequibo)	To generate RFP	HV Tester	July/Oct/Dec, 2024	\$727,650.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Multi Tester - FLUKE (376FC-1000A AC /DC)	July/Oct/Dec, 2024	\$363,824.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Hydraulic Crimping tool (Y-35 High press complete with	July/Oct/Dec, 2024	\$509,355.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Hauling Line (Snatch Block)	July/Oct/Dec, 2024	\$144,319.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Temporary Earth Sets	July/Oct/Dec, 2024	\$679,140.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Crimping tool - ILSCO MT-25	July/Oct/Dec, 2024	\$1,018,710.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Crimping tool - ILSCO 94285	July/Oct/Dec, 2024	\$1,018,710.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Power Drill (STIHL BT45 Portable Gasolene)	July/Oct/Dec, 2024	\$1,358,280.00
T&D Network Operations Manager (Essequibo)	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$2,134,440.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Grip - All Clampstick	July/Oct/Dec, 2024	\$667,010.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Loadbuster Loadbreak Tool	July/Oct/Dec, 2024	\$551,803.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Roler Tape (digital)	July/Oct/Dec, 2024	\$272,865.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Fault Indicator	July/Oct/Dec, 2024	\$1,365,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Reclosers	July/Oct/Dec, 2024	\$40,020,750.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Sectionalizer three phase	July/Oct/Dec, 2024	\$6,670,125.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Insulator Tester 15kV	July/Oct/Dec, 2024	\$3,638,250.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Hot line tools and Trailer	July/Oct/Dec, 2024	\$0.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Varcorder (set of three)	July/Oct/Dec, 2024	\$9,161,040.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Voltage Regulator	July/Oct/Dec, 2024	\$87,318,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Power Quality Meter (Qualstik)	July/Oct/Dec, 2024	\$2,182,950.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Power Quality Data-Logger	July/Oct/Dec, 2024	\$3,150,000.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Floodlight with Generator	July/Oct/Dec, 2024	\$7,276,500.00
T&D Network Operations Manager (Essequibo)	To generate RFP	Camera Drone	July/Oct/Dec, 2024	\$3,395,700.00

T&D Area West (Versailles)	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$220,000.00
T&D Area West (Versailles)	To generate RFP	STIHL BT 45 Portable Gasolene Drilling Machine	July/Oct/Dec, 2024	\$520,000.00
T&D Area West (Versailles)	To generate RFP	Portable Charging Drilling Machine DEWALT 20 Volts	July/Oct/Dec, 2024	\$280,000.00
T&D Area West (Versailles)	To generate RFP	Clamp on Multitester (FLUKE) 376 FC - 1000A AC/DC	July/Oct/Dec, 2024	\$280,000.00
T&D Area West (Versailles)	To generate RFP	24 FT Fibre Glass 2 Piece Linesman Ladder	July/Oct/Dec, 2024	\$432,000.00
T&D Area West (Versailles)	To generate RFP	6 FT Fibre Glass Step Ladder	July/Oct/Dec, 2024	\$72,000.00
T&D Area West (Versailles)	To generate RFP	Switch Stick (12ft Length) 15 Kv	July/Oct/Dec, 2024	\$30,000.00
T&D Area West (Versailles)	To generate RFP	Switch Stick (20ft Length) 15 Kv	July/Oct/Dec, 2024	\$50,000.00
T&D Area West (Versailles)	To generate RFP	Earthing Sets (Complete with Bags)	July/Oct/Dec, 2024	\$220,000.00
T&D Area West (Versailles)	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$200,000.00
T&D Area West (Versailles)	To generate RFP	Y 35 Hypress Crimping Tool Complete with Dies	July/Oct/Dec, 2024	\$270,000.00
T&D Area West (Versailles)	To generate RFP	Non Contact Voltage Detector	July/Oct/Dec, 2024	\$220,000.00
T&D Area West (Versailles)	To generate RFP	Bolt Cutter (Large) Heavy Duty	July/Oct/Dec, 2024	\$80,000.00
T&D Area West (Versailles)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$400,000.00
T&D Area West (Versailles)	To generate RFP	Varcorder HV 13.8 / 60 hz	July/Oct/Dec, 2024	\$4,580,520.00
T&D Area West (Versailles)	To generate RFP	Stihl Motorised Pruning Saw	July/Oct/Dec, 2024	\$400,000.00
T&D Area West (Versailles)	To generate RFP	Universal Stick (Complete)	July/Oct/Dec, 2024	\$150,000.00
T&D Area West (Versailles)	To generate RFP	Wooden Pole Planting Ladder (12ft)	July/Oct/Dec, 2024	\$18,000.00
T&D Leguan	To generate RFP	Wooden Pole Planting Ladder (18ft)	July/Oct/Dec, 2024	\$24,000.00
T&D Leguan	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$110,000.00
T&D Leguan	To generate RFP	STIHL BT 45 Portable Gasolene Drilling Machine	July/Oct/Dec, 2024	\$133,800.00
T&D Leguan	To generate RFP	Clamp on Multi Tester (FLUKE) 376 FC 1000A AC/DC	July/Oct/Dec, 2024	\$140,000.00
T&D Leguan	To generate RFP	24ft Fibre Glass 2 Piece Linesman Ladder	July/Oct/Dec, 2024	\$108,000.00
T&D Leguan	To generate RFP	6ft Fibre Glass Step Ladder	July/Oct/Dec, 2024	\$36,000.00
T&D Leguan	To generate RFP	Grip All Sticks	July/Oct/Dec, 2024	\$43,500.00
T&D Leguan	To generate RFP	Switch Stick (12ft Length) 15 Kv	July/Oct/Dec, 2024	\$15,000.00
T&D Leguan	To generate RFP	Switch Stick (20ft Length) 15 Kv	July/Oct/Dec, 2024	\$25,000.00
T&D Leguan	To generate RFP	Portable Charging Drilling Machine DEWALT 20 Volts	July/Oct/Dec, 2024	\$110,000.00
T&D Leguan	To generate RFP	Portable Charging Flash Light 5M Candle Power	July/Oct/Dec, 2024	\$35,000.00
T&D Leguan	To generate RFP	Manual Cable Cutter 32" Length	July/Oct/Dec, 2024	\$32,000.00
T&D Leguan	To generate RFP	Earthing Sets (Complete with Bags)	July/Oct/Dec, 2024	\$55,000.00
T&D Leguan	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$100,000.00
T&D Leguan	To generate RFP	Y 35 Hypress Crimping Tool Complete with Dies	July/Oct/Dec, 2024	\$270,000.00
T&D Leguan	To generate RFP	Non Contact Voltage Detector	July/Oct/Dec, 2024	\$110,000.00
T&D Leguan	To generate RFP	Stihl Motorised Pruning Saw	July/Oct/Dec, 2024	\$200,000.00
T&D Wakenaam	To generate RFP	Bolt Cutter (Large) Heavy Duty	July/Oct/Dec, 2024	\$40,000.00
T&D Wakenaam	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$110,000.00
T&D Wakenaam	To generate RFP	STIHL BT 45 Portable Gasolene Drilling Machine	July/Oct/Dec, 2024	\$140,000.00
T&D Wakenaam	To generate RFP	Portable Charging Drilling Machine DEWALT 20 Volts	July/Oct/Dec, 2024	\$110,000.00

T&D Wakenaam	To generate RFP	Clamp on Multitester (FLUKE) 376 FC - 1000A AC/DC	July/Oct/Dec, 2024	\$140,000.00
T&D Wakenaam	To generate RFP	24 FT Fibre Glass 2 Piece Linesman Ladder	July/Oct/Dec, 2024	\$108,000.00
T&D Wakenaam	To generate RFP	6 FT Fibre Glass Step Ladder	July/Oct/Dec, 2024	\$36,000.00
T&D Wakenaam	To generate RFP	Switch Stick (12ft Length) 15 Kv	July/Oct/Dec, 2024	\$15,000.00
T&D Wakenaam	To generate RFP	Switch Stick (20ft Length) 15 Kv	July/Oct/Dec, 2024	\$25,000.00
T&D Wakenaam	To generate RFP	Earthing Sets (Complete with Bags)	July/Oct/Dec, 2024	\$55,000.00
T&D Wakenaam	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$100,000.00
T&D Wakenaam	To generate RFP	Y 35 Hypress Crimping Tool Complete with Dies	July/Oct/Dec, 2024	\$270,000.00
T&D Wakenaam	To generate RFP	Non Contact Voltage Detector	July/Oct/Dec, 2024	\$110,000.00
T&D Wakenaam	To generate RFP	Bolt Cutter (Large) Heavy Duty	July/Oct/Dec, 2024	\$40,000.00
T&D Wakenaam	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$50,000.00
T&D Wakenaam	To generate RFP	Stihl Motorised Pruning Saw	July/Oct/Dec, 2024	\$200,000.00
T&D Wakenaam	To generate RFP	Universal Stick (Complete)	July/Oct/Dec, 2024	\$50,000.00
T&D Wakenaam	To generate RFP	Wooden Pole Planting Ladder (12ft)	July/Oct/Dec, 2024	\$18,000.00
T&D Bartica	To generate RFP	Wooden Pole Planting Ladder (18ft)	July/Oct/Dec, 2024	\$24,000.00
T&D Bartica	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$110,000.00
T&D Bartica	To generate RFP	STIHL BT 45 Portable Gasolene Drilling Machine	July/Oct/Dec, 2024	\$280,000.00
T&D Bartica	To generate RFP	Portable Charging Drilling Machine DEWALT 20 Volts	July/Oct/Dec, 2024	\$110,000.00
T&D Bartica	To generate RFP	Clamp on Multitester (FLUKE) 376 FC - 1000A AC/DC	July/Oct/Dec, 2024	\$140,000.00
T&D Bartica	To generate RFP	24 FT Fibre Glass 2 Piece Linesman Ladder	July/Oct/Dec, 2024	\$108,000.00
T&D Bartica	To generate RFP	6 FT Fibre Glass Step Ladder	July/Oct/Dec, 2024	\$36,000.00
T&D Bartica	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$100,000.00
T&D Bartica	To generate RFP	Y 35 Hypress Crimping Tool Complete with Dies	July/Oct/Dec, 2024	\$270,000.00
T&D Bartica	To generate RFP	Non Contact Voltage Detector	July/Oct/Dec, 2024	\$110,000.00
T&D Bartica	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$50,000.00
T&D Bartica	To generate RFP	Stihl Motorised Pruning Saw	July/Oct/Dec, 2024	\$200,000.00
T&D Bartica	To generate RFP	Varcorders 13.8kv 60 hz 9Set of Three)	July/Oct/Dec, 2024	\$1,526,840.00
T&D Anna Regina	To generate RFP	Universal Stick (Complete)	July/Oct/Dec, 2024	\$50,000.00
T&D Anna Regina	To generate RFP	MS 310 STIHL Chainsaw Complete	July/Oct/Dec, 2024	\$330,000.00
T&D Anna Regina	To generate RFP	STIHL BT 45 Portable Gasolene Drilling Machine	July/Oct/Dec, 2024	\$420,000.00
T&D Anna Regina	To generate RFP	Portable Charging Drilling Machine DEWALT 20 Volts	July/Oct/Dec, 2024	\$220,000.00
T&D Anna Regina	To generate RFP	Clamp on Multitester (FLUKE) 376 FC - 1000A AC/DC	July/Oct/Dec, 2024	\$280,000.00
T&D Anna Regina	To generate RFP	24 FT Fibre Glass 2 Piece Linesman Ladder	July/Oct/Dec, 2024	\$432,000.00
T&D Anna Regina	To generate RFP	6 FT Fibre Glass Step Ladder	July/Oct/Dec, 2024	\$72,000.00
T&D Anna Regina	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$200,000.00
T&D Anna Regina	To generate RFP	Y 35 Hypress Crimping Tool Complete with Dies	July/Oct/Dec, 2024	\$270,000.00
T&D Anna Regina	To generate RFP	Non Contact Voltage Detector	July/Oct/Dec, 2024	\$220,000.00
T&D Anna Regina	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$50,000.00
T&D Anna Regina	To generate RFP	Stihl Motorised Pruning Saw	July/Oct/Dec, 2024	\$400,000.00

T&D Anna Regina	To generate RFP	Gasoline Motorised Pressure Washer	July/Oct/Dec, 2024	\$140,000.00
T&D Anna Regina	To generate RFP	Varcorders 13.8kv 60 hz (Set of Three)	July/Oct/Dec, 2024	\$1,526,840.00
T&D Anna Regina	To generate RFP	Universal Stick (Complete)	July/Oct/Dec, 2024	\$150,000.00
T&D Anna Regina	To generate RFP	Wooden Pole Planting Ladder (12ft)	July/Oct/Dec, 2024	\$20,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Wooden Pole Planting Ladder (18ft)	July/Oct/Dec, 2024	\$26,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Motorise pole hold Drill	July/Oct/Dec, 2024	\$7,392,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	High Voltage Digital Ammeter	July/Oct/Dec, 2024	\$554,400.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$1,732,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Switch Stick or Disconnect stick	July/Oct/Dec, 2024	\$831,600.00
T&D - Network Manager's Office (Berbice)	To generate RFP	HV Tester	July/Oct/Dec, 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Multi Tester - FLUKE	July/Oct/Dec, 2024	\$1,039,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Hydraulic Crimping tool	July/Oct/Dec, 2024	\$277,200.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Temporary Earth Sets	July/Oct/Dec, 2024	\$831,600.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Drill	July/Oct/Dec, 2024	\$970,200.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Saw with Bar -Large	July/Oct/Dec, 2024	\$1,848,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Saw with Bar -Small	July/Oct/Dec, 2024	\$1,270,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Grip - All Clampstick	July/Oct/Dec, 2024	\$1,334,025.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Loadbuster Loadbreak Tool	July/Oct/Dec, 2024	\$900,900.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Fault Indicator	July/Oct/Dec, 2024	\$12,480,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Reclosers	July/Oct/Dec, 2024	\$34,650,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Sectionalizer single phase	July/Oct/Dec, 2024	\$4,620,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Sectionalizer three phase	July/Oct/Dec, 2024	\$13,860,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Insulator Tester 15kV	July/Oct/Dec, 2024	\$5,197,500.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Insulator Tester 69kV	July/Oct/Dec, 2024	\$6,006,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Hot line tools and Trailer	July/Oct/Dec, 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Live Line Maintenance Training	July/Oct/Dec, 2024	\$5,775,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Varcorder	July/Oct/Dec, 2024	\$5,760,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Voltage Regulator	July/Oct/Dec, 2024	\$55,440,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Power Quality Meter (Qualstik)	July/Oct/Dec, 2024	\$0.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Floodlight with Generator	July/Oct/Dec, 2024	\$6,930,000.00
T&D - Network Manager's Office (Berbice)	To generate RFP	Thermal Imaging Camera & Software	July/Oct/Dec, 2024	\$1,501,500.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Camera Drone	July/Oct/Dec, 2024	\$0.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chainsaw (Large)	July/Oct/Dec, 2024	\$595,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chainsaw (Small)	July/Oct/Dec, 2024	\$260,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Sthil slasher	July/Oct/Dec, 2024	\$250,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chain Jack - 1.5 Ton	July/Oct/Dec, 2024	\$1,035,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Chain Jack - .5 Ton	July/Oct/Dec, 2024	\$95,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Ladder - 24 feet	July/Oct/Dec, 2024	\$480,000.00
T&D - Transmission Line Unit (Berbice)	To generate RFP	Bolt cutter	July/Oct/Dec, 2024	\$130,000.00

T&D - Transmission Line Unit (Berbice)	To generate RFP	Grip-all stick	July/Oct/Dec, 2024	\$240,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Crimping tool	July/Oct/Dec, 2024	\$1,500,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Chain Saw Large	July/Oct/Dec, 2024	\$760,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Chain Saw Small	July/Oct/Dec, 2024	\$320,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Rechargeable Power Drill	July/Oct/Dec, 2024	\$240,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Earth Sets (complete)	July/Oct/Dec, 2024	\$600,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Step Ladders 24ft (Fiberglass)	July/Oct/Dec, 2024	\$1,200,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Step Ladders 6ft (Fiberglass)	July/Oct/Dec, 2024	\$100,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Grip All Sticks	July/Oct/Dec, 2024	\$480,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Fluke Multimeters Clamp-on	July/Oct/Dec, 2024	\$320,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	1.5 Ton Chain Hoists	July/Oct/Dec, 2024	\$160,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	2.0 ton Chain Hoists	July/Oct/Dec, 2024	\$135,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Tirfor Jack	July/Oct/Dec, 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Block & Tackle	July/Oct/Dec, 2024	\$525,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	HV Tester - Volts & Current	July/Oct/Dec, 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Varcorder	July/Oct/Dec, 2024	\$900,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Electric Jack Hammer	July/Oct/Dec, 2024	\$300,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Motorized Drill - BT45	July/Oct/Dec, 2024	\$390,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Stihl Prunner	July/Oct/Dec, 2024	\$340,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	MD6-8 HYTOOL Hand Operated Tool	July/Oct/Dec, 2024	\$360,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Universal Stick with Accessories	July/Oct/Dec, 2024	\$520,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Distribution Transformer Monitor - Single Phase	July/Oct/Dec, 2024	\$900,000.00
T&D - West Berbice (Onverwagt)	To generate RFP	Portable angle grinder Small	July/Oct/Dec, 2024	\$80,000.00
T&D - New Amsterdam	To generate RFP	Stihl Brush Cutter	July/Oct/Dec, 2024	\$560,000.00
T&D - New Amsterdam	To generate RFP	HV Tester	July/Oct/Dec, 2024	\$250,000.00
T&D - New Amsterdam	To generate RFP	Amprobe Meter	July/Oct/Dec, 2024	\$300,000.00
T&D - New Amsterdam	To generate RFP	Chainsaw (Large)	July/Oct/Dec, 2024	\$255,000.00
T&D - New Amsterdam	To generate RFP	Chainsaw (Small)	July/Oct/Dec, 2024	\$195,000.00
T&D - New Amsterdam	To generate RFP	Motorized Power Drill	July/Oct/Dec, 2024	\$140,000.00
T&D - New Amsterdam	To generate RFP	Stihl slasher	July/Oct/Dec, 2024	\$125,000.00
T&D - New Amsterdam	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$185,000.00
T&D - New Amsterdam	To generate RFP	Varcorder	July/Oct/Dec, 2024	\$780,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 0.5 Ton	July/Oct/Dec, 2024	\$230,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 1.5 Ton	July/Oct/Dec, 2024	\$460,000.00
T&D - New Amsterdam	To generate RFP	Chain Jack - 2.5 Ton	July/Oct/Dec, 2024	\$190,000.00
T&D - New Amsterdam	To generate RFP	Ladder - 24 feet	July/Oct/Dec, 2024	\$800,000.00
T&D - New Amsterdam	To generate RFP	Ladder (step) - 6 feet	July/Oct/Dec, 2024	\$200,000.00
T&D - New Amsterdam	To generate RFP	Bolt cutter	July/Oct/Dec, 2024	\$195,000.00
T&D - New Amsterdam	To generate RFP	Grip-all stick	July/Oct/Dec, 2024	\$360,000.00

T&D - New Amsterdam	To generate RFP	Crimping tool (Hydraulic)	July/Oct/Dec, 2024	\$540,000.00
T&D - New Amsterdam	To generate RFP	Crimping tool (Manual)	July/Oct/Dec, 2024	\$170,000.00
T&D - New Amsterdam	To generate RFP	Socket set	July/Oct/Dec, 2024	\$55,000.00
T&D - New Amsterdam	To generate RFP	Electric Drill Machine	July/Oct/Dec, 2024	\$30,000.00
T&D - New Amsterdam	To generate RFP	Dewalt Drill Kit	July/Oct/Dec, 2024	\$50,000.00
T&D - New Amsterdam	To generate RFP	Earth Set	July/Oct/Dec, 2024	\$300,000.00
T&D - No. 53 Village	To generate RFP	Hot stick	July/Oct/Dec, 2024	\$300,000.00
T&D - No. 53 Village	To generate RFP	Stihl Power Saws MS-310 (Small)	July/Oct/Dec, 2024	\$600,000.00
T&D - No. 53 Village	To generate RFP	Motorized Drill	July/Oct/Dec, 2024	\$840,000.00
T&D - No. 53 Village	To generate RFP	Stihl Pole Pruner	July/Oct/Dec, 2024	\$130,000.00
T&D - No. 53 Village	To generate RFP	Electric Jack Hammer	July/Oct/Dec, 2024	\$400,000.00
T&D - No. 53 Village	To generate RFP	Fiberglass Ladders (24 ft)	July/Oct/Dec, 2024	\$880,000.00
T&D - No. 53 Village	To generate RFP	Switch Sticks	July/Oct/Dec, 2024	\$225,000.00
T&D - No. 53 Village	To generate RFP	Grip All Sticks	July/Oct/Dec, 2024	\$650,000.00
T&D - No. 53 Village	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$320,000.00
T&D - No. 53 Village	To generate RFP	2.0 Ton Chain Hoist	July/Oct/Dec, 2024	\$400,000.00
T&D - No. 53 Village	To generate RFP	Earth Sets (complete)	July/Oct/Dec, 2024	\$500,000.00
T&D - No. 53 Village	To generate RFP	Tirfor Jack [2 ton]	July/Oct/Dec, 2024	\$500,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [compression type] with dye	July/Oct/Dec, 2024	\$1,620,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [manual] with dye	July/Oct/Dec, 2024	\$420,000.00
T&D - No. 53 Village	To generate RFP	Crimping tool [ratchet type] with dye	July/Oct/Dec, 2024	\$420,000.00
T&D - No. 53 Village	To generate RFP	TILT Transformer and Capacitor tester	July/Oct/Dec, 2024	\$160,000.00
T&D - No. 53 Village	To generate RFP	Non-contact Voltage Detector	July/Oct/Dec, 2024	\$660,000.00
T&D - No. 53 Village	To generate RFP	Fiberglass Ladders (6 ft)	July/Oct/Dec, 2024	\$250,000.00
T&D - No. 53 Village	To generate RFP	Load Buster Tool	July/Oct/Dec, 2024	\$240,000.00
T&D - No. 53 Village	To generate RFP	Clamp Meter	July/Oct/Dec, 2024	\$320,000.00
T&D - No. 53 Village	To generate RFP	Volt Stik HV Tester	July/Oct/Dec, 2024	\$700,000.00
T&D - No. 53 Village	To generate RFP	Qual Stik Plus	July/Oct/Dec, 2024	\$650,000.00
T&D - No. 53 Village	To generate RFP	Varcarder	July/Oct/Dec, 2024	\$5,400,000.00
T&D Network Manager (Demerara)	To generate RFP	Ground Resistance Tester	July/Oct/Dec, 2024	\$450,000.00
T&D Network Manager (Demerara)	To generate RFP	Motorise pole hold Drill	July/Oct/Dec, 2024	\$15,523,200.00
T&D Network Manager (Demerara)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$4,851,000.00
T&D Network Manager (Demerara)	To generate RFP	Switch Stick or Disconnect stick	July/Oct/Dec, 2024	\$4,656,960.00
T&D Network Manager (Demerara)	To generate RFP	HV Tester	July/Oct/Dec, 2024	\$8,731,800.00
T&D Network Manager (Demerara)	To generate RFP	Multi Tester - FLUKE	July/Oct/Dec, 2024	\$8,367,975.00
T&D Network Manager (Demerara)	To generate RFP	Temporary Earth Sets	July/Oct/Dec, 2024	\$4,462,920.00
T&D Network Manager (Demerara)	To generate RFP	Crimping tool - ILSCO MT-25	July/Oct/Dec, 2024	\$4,656,960.00
T&D Network Manager (Demerara)	To generate RFP	Crimping tool - ILSCO 94285	July/Oct/Dec, 2024	\$4,656,960.00
T&D Network Manager (Demerara)	To generate RFP	Power Drill	July/Oct/Dec, 2024	\$4,074,840.00

T&D Network Manager (Demerara)	To generate RFP	Power Saw with Bar -Large	July/Oct/Dec, 2024	\$9,313,920.00
T&D Network Manager (Demerara)	To generate RFP	Power Saw with Bar -Small	July/Oct/Dec, 2024	\$6,403,320.00
T&D Network Manager (Demerara)	To generate RFP	Grip - All Clampstick	July/Oct/Dec, 2024	\$1,600,830.00
T&D Network Manager (Demerara)	To generate RFP	Loadbuster Loadbreak Tool	July/Oct/Dec, 2024	\$2,522,520.00
T&D Network Manager (Demerara)	To generate RFP	Fault Indicator	July/Oct/Dec, 2024	\$32,760,000.00
T&D Network Manager (Demerara)	To generate RFP	Reclosers	July/Oct/Dec, 2024	\$130,977,000.00
T&D Network Manager (Demerara)	To generate RFP	Sectionalizer single phase	July/Oct/Dec, 2024	\$15,038,100.00
T&D Network Manager (Demerara)	To generate RFP	Sectionalizer three phase	July/Oct/Dec, 2024	\$38,808,000.00
T&D Network Manager (Demerara)	To generate RFP	Insulator Tester 15kV	July/Oct/Dec, 2024	\$18,191,250.00
T&D Network Manager (Demerara)	To generate RFP	Insulator Tester 69kV	July/Oct/Dec, 2024	\$6,306,300.00
T&D Network Manager (Demerara)	To generate RFP	Hot line tools and Trailer	July/Oct/Dec, 2024	\$383,729,623.20
T&D Network Manager (Demerara)	To generate RFP	Wood Pole Testing Equipment	July/Oct/Dec, 2024	\$7,761,600.00
T&D Network Manager (Demerara)	To generate RFP	Varcorder	July/Oct/Dec, 2024	\$6,048,000.00
T&D Network Manager (Demerara)	To generate RFP	Pole Climber	July/Oct/Dec, 2024	\$9,702,000.00
T&D Network Manager (Demerara)	To generate RFP	Voltage Regulator	July/Oct/Dec, 2024	\$77,616,000.00
T&D Network Manager (Demerara)	To generate RFP	Power Quality Meter (Qualstik)	July/Oct/Dec, 2024	\$39,293,100.00
T&D Network Manager (Demerara)	To generate RFP	Power Quality Data-Logger	July/Oct/Dec, 2024	\$12,600,000.00
T&D Network Manager (Demerara)	To generate RFP	Floodlight with Generator	July/Oct/Dec, 2024	\$14,553,000.00
T&D Network Manager (Demerara)	To generate RFP	Radiodetection LMX150	July/Oct/Dec, 2024	\$12,000,000.00
T&D Network Manager (Demerara)	To generate RFP	CXI-PT5000 pole tester	July/Oct/Dec, 2024	\$6,000,000.00
T&D Network Manager (Demerara)	To generate RFP	DT70 Insulating Gloves Tester	July/Oct/Dec, 2024	\$16,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Multipurpose Utility Crimper and Cutter (Milwaukee)	July/Oct/Dec, 2024	\$15,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Battery Operated Hammer Drill	July/Oct/Dec, 2024	\$7,500,000.00
T&D Network Manager (Demerara)	To generate RFP	Battery Operated Angle Grinder	July/Oct/Dec, 2024	\$3,000,000.00
T&D Network Manager (Demerara)	To generate RFP	Thermal Imaging Camera & Software	July/Oct/Dec, 2024	\$6,306,300.00
T&D Network Manager (Demerara)	To generate RFP	Camera Drone	July/Oct/Dec, 2024	\$13,582,800.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Tiller - Tractor Accessory	July/Oct/Dec, 2024	\$1,045,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Backblade - Tractor Accessory	July/Oct/Dec, 2024	\$1,300,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Boat	July/Oct/Dec, 2024	\$2,197,800.00
T&D Transmission Line Unit (Demerara)	To generate RFP	15HP Yamaha boat engine	July/Oct/Dec, 2024	\$616,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Pressure washer	July/Oct/Dec, 2024	\$2,970,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Power saw - Large	July/Oct/Dec, 2024	\$4,950,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Power saw - Small	July/Oct/Dec, 2024	\$5,060,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Power drill	July/Oct/Dec, 2024	\$3,520,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	24' Fibre glass extension ladder	July/Oct/Dec, 2024	\$264,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Switch or disconnect stick	July/Oct/Dec, 2024	\$440,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Grip all clampstick	July/Oct/Dec, 2024	\$528,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	HV Tester	July/Oct/Dec, 2024	\$3,630,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Current Tester	July/Oct/Dec, 2024	\$2,420,000.00

T&D Transmission Line Unit (Demerara)	To generate RFP	Hydraulic Crimping tool	July/Oct/Dec, 2024	\$880,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Crimping tool - ILSCO 94285	July/Oct/Dec, 2024	\$2,750,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Chain hoist - 2.5 ton up	July/Oct/Dec, 2024	\$1,100,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Chain hoist - 1.5 ton up	July/Oct/Dec, 2024	\$990,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Temporary Earth Sets	July/Oct/Dec, 2024	\$11,000,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Smart navigator fault indicator	July/Oct/Dec, 2024	\$297,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Generator (Portable) - TOTAL	July/Oct/Dec, 2024	\$440,000.00
T&D Transmission Line Unit (Demerara)	To generate RFP	Water Pump 2" - LASONIC	July/Oct/Dec, 2024	\$80,000.00
T&D Area Central (Kingston)	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$300,000.00
T&D Area Central (Kingston)	To generate RFP	2.0 Ton Chain Hoist	July/Oct/Dec, 2024	\$300,000.00
T&D Area Central (Kingston)	To generate RFP	Multi Grounding cable set (complete with storage bag)	July/Oct/Dec, 2024	\$1,380,000.00
T&D Area Central (Kingston)	To generate RFP	Gripall Sticks	July/Oct/Dec, 2024	\$2,760,000.00
T&D Area Central (Kingston)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$345,000.00
T&D Area Central (Kingston)	To generate RFP	Crimping Tool [compression type] (Burndy Brand)	July/Oct/Dec, 2024	\$690,000.00
T&D Area Central (Kingston)	To generate RFP	Die Set (Burndy Brand)	July/Oct/Dec, 2024	\$103,500.00
T&D Area Central (Kingston)	To generate RFP	Shovels (Round Point)	July/Oct/Dec, 2024	\$143,750.00
T&D Area Central (Kingston)	To generate RFP	Transformer and Capacitor tester	July/Oct/Dec, 2024	\$230,000.00
T&D Area Central (Kingston)	To generate RFP	Non-contact Voltage Detector	July/Oct/Dec, 2024	\$184,000.00
T&D Area Central (Kingston)	To generate RFP	Motorise Power Machine Drill	July/Oct/Dec, 2024	\$276,000.00
T&D Area Central (Kingston)	To generate RFP	Universal stick (Complete)	July/Oct/Dec, 2024	\$2,070,000.00
T&D Area Central (Kingston)	To generate RFP	Rechargeable Power Drill	July/Oct/Dec, 2024	\$276,000.00
T&D Area Central (Kingston)	To generate RFP	Sthil Power Saws MS-661C (Small)	July/Oct/Dec, 2024	\$506,000.00
T&D Area Central (Kingston)	To generate RFP	Drone with Camera	July/Oct/Dec, 2024	\$500,000.00
T&D Area Central (Kingston)	To generate RFP	20KV Switch Stick	July/Oct/Dec, 2024	\$5,175,000.00
T&D Area Central (Kingston)	To generate RFP	Hot Line Cutter (20KV)	July/Oct/Dec, 2024	\$5,175,000.00
T&D Area South (GOE)	To generate RFP	20KV Switch Stick	July/Oct/Dec, 2024	\$600,000.00
T&D Area South (GOE)	To generate RFP	Hot Line Cutter (20KV)	July/Oct/Dec, 2024	\$800,000.00
T&D Area South (GOE)	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$330,000.00
T&D Area South (GOE)	To generate RFP	2.0 Ton Chain Hoist	July/Oct/Dec, 2024	\$330,000.00
T&D Area South (GOE)	To generate RFP	Gripall Sticks	July/Oct/Dec, 2024	\$320,000.00
T&D Area South (GOE)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$300,000.00
T&D Area South (GOE)	To generate RFP	Crimping Tool [compression type] (Burndy Brand)	July/Oct/Dec, 2024	\$1,200,000.00
T&D Area South (GOE)	To generate RFP	Transformer and Capacitor tester	July/Oct/Dec, 2024	\$200,000.00
T&D Area South (GOE)	To generate RFP	Motorise Power Machine Drill	July/Oct/Dec, 2024	\$720,000.00
T&D Area South (GOE)	To generate RFP	Universal stick (Complete)	July/Oct/Dec, 2024	\$2,400,000.00
T&D Area South (GOE)	To generate RFP	Rechargeable Power Drill	July/Oct/Dec, 2024	\$720,000.00
T&D Area South (GOE)	To generate RFP	Sthil Power Saws MS-661C (Small)	July/Oct/Dec, 2024	\$440,000.00
T&D Area East (Victoria)	To generate RFP	20KV Switch Stick	July/Oct/Dec, 2024	\$300,000.00
T&D Area East (Victoria)	To generate RFP	Hot Line Cutter (20KV)	July/Oct/Dec, 2024	\$400,000.00

T&D Area East (Victoria)	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$165,000.00
T&D Area East (Victoria)	To generate RFP	2.0 Ton Chain Hoist	July/Oct/Dec, 2024	\$165,000.00
T&D Area East (Victoria)	To generate RFP	Gripall Sticks	July/Oct/Dec, 2024	\$160,000.00
T&D Area East (Victoria)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$300,000.00
T&D Area East (Victoria)	To generate RFP	Crimping Tool [compression type] (Burndy Brand)	July/Oct/Dec, 2024	\$600,000.00
T&D Area East (Victoria)	To generate RFP	Die Set (Burndy Brand)	July/Oct/Dec, 2024	\$90,000.00
T&D Area East (Victoria)	To generate RFP	Transformer and Capacitor tester	July/Oct/Dec, 2024	\$200,000.00
T&D Area East (Victoria)	To generate RFP	Motorise Power Machine Drill	July/Oct/Dec, 2024	\$360,000.00
T&D Area East (Victoria)	To generate RFP	Universal stick (Complete)	July/Oct/Dec, 2024	\$1,200,000.00
T&D Area East (Victoria)	To generate RFP	Rechargeable Power Drill	July/Oct/Dec, 2024	\$360,000.00
T&D Area East (Victoria)	To generate RFP	Sthil Power Saws MS-661C (Small)	July/Oct/Dec, 2024	\$220,000.00
T&D Area East (Victoria)	To generate RFP	24 ft Fibreglass Ladder	July/Oct/Dec, 2024	\$420,000.00
T&D Area East (Victoria)	To generate RFP	Varcorder: up to 69KV	July/Oct/Dec, 2024	\$3,440,000.00
T&D Area East (Victoria)	To generate RFP	1.5 Ton Chain Hoist	July/Oct/Dec, 2024	\$165,000.00
T&D Area East (Victoria)	To generate RFP	2.0 Ton Chain Hoist	July/Oct/Dec, 2024	\$165,000.00
T&D Area East (Victoria)	To generate RFP	Gripall Sticks	July/Oct/Dec, 2024	\$160,000.00
T&D Area East (Victoria)	To generate RFP	Jack Hammer	July/Oct/Dec, 2024	\$300,000.00
T&D Area East (Victoria)	To generate RFP	Thermal Camera for Inspection	July/Oct/Dec, 2024	\$6,020,000.00
T&D - Network Manager's Office (Demerara)	To generate RFP	Covered Aluminum Conductor	July/Oct/Dec, 2024	\$109,256,647.50
Generation - Fleet Maintenance	To generate RFP	Double cab Hiab Canters	2024-07-01	\$25,000,000.00
Generation - Fleet Maintenance	To generate RFP	4*4 pick up	2024-06-01	\$40,000,000.00
Generation - Fleet Maintenance	To generate RFP	Tow truck	2024-05-01	\$30,000,000.00
Generation - Onverwagt	To generate RFP	DOUBLE CAP - PICKUP	2024-05-30	\$15,000,000.00
Generation - Onverwagt	To generate RFP	Fork Lift - 3 ton	2024-03-30	\$9,000,000.00
Generation - Canefield	To generate RFP	Double Cap Pick-up	2024-06-30	\$15,000,000.00
Generation - Bartica	To generate RFP	Pickup Truck	2024-07-31	\$10,000,000.00
Generation - Anna Regina	To generate RFP	Pick up Truck	2024-09-30	\$12,000,000.00
Generation - Fleet Maintenance	To generate RFP	Complete work shop with all equipments	2024-12-01	\$100,000,000.00
Generation - Garden of Eden	To generate RFP	No 5 Unit Replacement Alternator	2024-12-01	\$110,000,000.00
Generation - Wakenaam	To generate RFP	New C15 caterpillar Engine	2024-09-01	\$35,000,000.00
Generation - Bartica	To generate RFP	New Cummins Generating set for Bartica	2024-04-03	\$85,000,000.00
Generation - Anna Regina	To generate RFP	New MAN Generating Set for Anna Regina	2024-06-01	\$300,000,000.00
Generation - Fleet Maintenance	To generate RFP	Hydraulic jacks,socket sets / Special tools	2024-03-01	\$10,000,000.00
Generation - Garden of Eden	To generate RFP	Fire pump with diesel engine (urgent)	2024-03-30	\$10,000,000.00
Generation - Garden of Eden	To generate RFP	Bilge pump (pumping of bilge)	2024-03-30	\$750,000.00
Generation - Garden of Eden	To generate RFP	Socket sets, electrical instrumemts,power tools	2024-03-30	\$600,000.00
Generation - Onverwagt	To generate RFP	Mechanical & Electrical tools	2024-04-15	\$250,000.00
Generation - Onverwagt	To generate RFP	Drill Press(Industrial)	2024-07-31	\$175,000.00
Generation - Onverwagt	To generate RFP	Chop Saw (Industrial)	2024-06-05	\$195,000.00

Generation - Onverwagt	To generate RFP	Fluke Multimeter	2024-04-12	\$165,000.00
Generation - Onverwagt	To generate RFP	Fluke clip on Multitester	2024-06-06	\$135,000.00
Generation - Onverwagt	To generate RFP	Fluke Megger	2024-06-30	\$250,000.00
Generation - Onverwagt	To generate RFP	Thermometer Gun	2024-03-28	\$125,000.00
Generation - Onverwagt	To generate RFP	Torque Multiplier	2024-05-01	\$310,000.00
Generation - Onverwagt	To generate RFP	Air Tool	2024-05-30	\$300,000.00
Generation - Onverwagt	To generate RFP	Hydraulic Press	2024-10-01	\$200,000.00
Generation - Onverwagt	To generate RFP	Air Ark	2024-05-15	\$325,000.00
Generation - Canefield	To generate RFP	Mechanical & Electrical Tools	2024-04-30	\$500,000.00
Generation - Canefield	To generate RFP	Drill Press (Industrial)	2024-05-20	\$800,000.00
Generation - Canefield	To generate RFP	Bench Grinder (Industrial)	2024-03-28	\$160,000.00
Generation - Canefield	To generate RFP	Chop Saw (Industrial)	2024-04-12	\$125,000.00
Generation - Canefield	To generate RFP	Angle Grinder (industrial)	2024-03-15	\$700,000.00
Generation - Canefield	To generate RFP	Fluke Multimeter	2024-06-01	\$100,000.00
Generation - Canefield	To generate RFP	Fluke Clip On Multitester	2024-06-01	\$100,000.00
Generation - Canefield	To generate RFP	Fluke Megger	2024-05-30	\$500,000.00
Generation - Canefield	To generate RFP	Thermometer Gun	2024-06-10	\$100,000.00
Generation - Canefield	To generate RFP	Torque Multiplier	2024-07-10	\$450,000.00
Generation - Canefield	To generate RFP	Air Tool	2024-08-05	\$300,000.00
Generation - Canefield	To generate RFP	Hydraulic Press (Pressing Dies)	2024-04-30	\$600,000.00
Generation - Canefield	To generate RFP	Horning Tools	2024-05-30	\$350,000.00
Generation - Canefield	To generate RFP	Welding Plant and Cables (Portable)	2024-07-30	\$280,000.00
Generation - Canefield	To generate RFP	Forklift	2024-04-15	\$8,000,000.00
Generation - Canefield	To generate RFP	Micrometer Set (Outside)	2024-04-30	\$1,500,000.00
Generation - Canefield	To generate RFP	Micrometer Set (inside)	2024-04-30	\$1,500,000.00
Generation - Canefield	To generate RFP	Air Ark	2024-06-15	\$300,000.00
Generation - Leguan	To generate RFP	Heavy Duty Vice	2024-03-15	\$151,410.00
Generation - Leguan	To generate RFP	Injector Puller	2024-03-15	\$219,555.00
Generation - Leguan	To generate RFP	Heavy Duty Hand Drill	2024-03-15	\$175,000.00
Generation - Leguan	To generate RFP	Table Grinder	2024-03-15	\$68,000.00
Generation - Leguan	To generate RFP	Portable Welding set	2024-03-15	\$300,000.00
Generation - Leguan	To generate RFP	digital multitester	2024-03-15	\$120,000.00
Generation - Leguan	To generate RFP	bench vice	2024-03-15	\$145,000.00
Generation - Leguan	To generate RFP	air compressor 40 gal tank	2024-03-15	\$247,193.00
Generation - Leguan	To generate RFP	1KV Megger	2024-03-15	\$490,000.00
Generation - Wakenaam	To generate RFP	Heavy Duty Vice	2024-03-15	\$83,527.00
Generation - Wakenaam	To generate RFP	Cylinder liner puller(engine model 3412)	2024-03-15	\$36,895.00
Generation - Wakenaam	To generate RFP	Injector tool (Complete Set)	2024-03-15	\$219,555.00
Generation - Wakenaam	To generate RFP	Grinding Stone Machine	2024-03-15	\$68,000.00

Generation - Wakenaam	To generate RFP	Submergable pump	2024-03-15	\$45,423.00
Generation - Wakenaam	To generate RFP	Multi tester (flux)	2024-03-15	\$120,000.00
Generation - Wakenaam	To generate RFP	Welding set complete	2024-03-15	\$315,295.00
Generation - Bartica	To generate RFP	Arc Welding Set	2024-04-01	\$315,295.00
Generation - Bartica	To generate RFP	Oxy-acetylene Welding Set with hose and gauge	2024-04-02	\$270,000.00
Generation - Bartica	To generate RFP	Air Compressor 60 Gln Tank 350 Psi	2024-03-15	\$283,894.00
Generation - Bartica	To generate RFP	Infra Red Temperature Gun	2024-03-15	\$56,779.00
Generation - Bartica	To generate RFP	Digital Multitester	2024-03-15	\$120,000.00
Generation - Bartica	To generate RFP	Ladder 20 ft	2024-03-15	\$73,812.00
Generation - Bartica	To generate RFP	Ladder 6-8 ft	2024-03-15	\$51,102.00
Generation - Bartica	To generate RFP	160 Stihl Brush Cutter	2024-03-15	\$210,000.00
Generation - Anna Regina	To generate RFP	Oxy acetylene welding set complete with hose and gauge	2024-03-15	\$167,920.00
Generation - Anna Regina	To generate RFP	Cutting torch	2024-03-15	\$47,850.00
Generation - Anna Regina	To generate RFP	Surface Grinding Machine	2024-03-15	\$52,785.00
Generation - Anna Regina	To generate RFP	Hydraulic Press(3 ton)	2024-03-15	\$120,695.00
Generation - Anna Regina	To generate RFP	Over head crane (2 Ton)	2024-03-15	\$12,978,000.00
Generation - Anna Regina	To generate RFP	Angle Grinding Machine	2024-03-15	\$76,220.00
Generation - Anna Regina	To generate RFP	Tool Cabinet	2024-03-15	\$332,100.00
Generation - Anna Regina	To generate RFP	2 Ton Vice	2024-03-15	\$210,000.00
Generation - Anna Regina	To generate RFP	Set Combination & Deep Ring Spanner (6mm-24 mm)	2024-03-15	\$354,297.00
Generation - Anna Regina	To generate RFP	Small Lathe 110V 60 HZ	2024-03-15	\$1,200,000.00
Generation - Anna Regina	To generate RFP	Pedestal Drill 110V 60 HZ	2024-03-15	\$276,303.00
Generation - Anna Regina	To generate RFP	Hand Drill (110V)	2024-03-15	\$42,000.00
Generation - Anna Regina	To generate RFP	15kV Digital Megger Test Set	2024-03-15	\$1,780,000.00
Generation - Anna Regina	To generate RFP	15kV Digital Milliohm Test Set	2024-03-15	\$1,650,000.00
Loss Reduction - Revenue Protection - Berbice	To generate RFP	Crimping Tool (MD6)	Aug-24	\$80,000.00
Loss Reduction - Revenue Protection - Berbice	To generate RFP	Lunar Short Ladder	Aug-24	\$100,000.00
Loss Reduction - Revenue Protection - Berbice	To generate RFP	Lunar Long Ladder	Aug-24	\$200,000.00
Loss Reduction - Revenue Protection - Berbice	To generate RFP	Drill, Rechargable, Hammer	Aug-24	\$300,000.00
Loss Reduction - Revenue Protection - Berbice	To generate RFP	RM 17 Instrument	Aug-24	\$4,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Phase Rotation Tester	Apr-24	\$400,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	HV Telescopic Fibreglass Electric Hotstick	Mar-24	\$480,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Stihl Gasolene Wood Boring Drill	Feb-24	\$840,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Short Ladder	Mar-24	\$900,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Bird Dog 6000 Test Instrument-Repairs, Calibration & A	Apr-24	\$912,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	SwitchStick	Jan-24	\$1,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Earthing Set	Jan-24	\$1,120,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Grip-All Clampstick	Jan-24	\$1,200,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Long Ladder	Mar-24	\$1,800,000.00

Loss Reduction - Revenue Protection - Demerara	To generate RFP	Bird Dog 5000 Test Instrument - Repairs, Calibration & A	Apr-24	\$1,824,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Bird Dog 6000 Test Instrument	Aug-24	\$3,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Three Phase Power Quality Analyzer LV	Jan-24	\$3,300,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Rechargeable Hammer Drill	Jan-24	\$3,480,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Instrument: Multimeter, Fluke AC/DC True RMS	Mar-24	\$4,200,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	RM-17 Test Instrument - Repairs, Calibration & Accesso	Aug-24	\$4,320,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	FC 300 Handheld with Charger & Complete Accessories	Jan-24	\$5,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Ampstick	Feb-24	\$6,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	High Voltage Volt Stick	Feb-24	\$6,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	RM-17 Test Instrument (NEW)	Mar-24	\$20,000,000.00
Loss Reduction - Revenue Protection - Demerara	To generate RFP	Varcoders	Feb-24	\$27,000,000.00
Loss Reduction Field Services Internal Security	To generate RFP	Switchstick (Grip-All), Clamp	Aug-24	\$289,012.00
Loss Reduction Field Services Internal Security	To generate RFP	6 feet step Fibre Glass ladders	Mar-24	\$350,000.00
Loss Reduction Field Services Internal Security	To generate RFP	Drill, Rechargeable, Hammer	Apr-24	\$600,000.00
Loss Reduction Field Services Internal Security	To generate RFP	24 feet Extension Fibre Glass ladders	Mar-24	\$700,000.00
Loss Reduction Field Services Internal Security	To generate RFP	Instrument: Multimeter, Fluke AC/DC True RMS	Apr-24	\$1,000,000.00
Loss Reduction Field Services Internal Security	To generate RFP	Socket Set	Mar-24	\$1,120,000.00
Loss Reduction Field Services Internal Security	To generate RFP	CCTV Systems	Apr-24	\$49,500,000.00
Loss Reduction Metering Berbice	To generate RFP	Crimping Tool (MD6)	Jan-24	\$80,000.00
Loss Reduction Metering Berbice	To generate RFP	Fluke Multimeter tester	Jan-24	\$90,000.00
Loss Reduction Metering Berbice	To generate RFP	Lunar Short Ladder	Jan-24	\$100,000.00
Loss Reduction Metering Berbice	To generate RFP	Camera (Sony)	Jan-24	\$200,000.00
Loss Reduction Metering Berbice	To generate RFP	Drill, Rechargeable, Hammer	Jan-24	\$200,000.00
Loss Reduction Metering Berbice	To generate RFP	Lunar Long Ladder	Jan-24	\$200,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Coupling - 1"	Mar-24	\$4,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Inspection Tee - 1"	Mar-24	\$6,250.00
Loss Reduction Metering Demerara	To generate RFP	PVC Male Adaptor - 1"	Mar-24	\$6,250.00
Loss Reduction Metering Demerara	To generate RFP	P.V.C. Paste (Small Tin)	Mar-24	\$8,000.00
Loss Reduction Metering Demerara	To generate RFP	Silicon Sealant	Mar-24	\$24,000.00
Loss Reduction Metering Demerara	To generate RFP	Screw, Lag (Coach Screw) 3/8", 3" (10 x 76mm)	Mar-24	\$70,000.00
Loss Reduction Metering Demerara	To generate RFP	Installation Tape - PVC Tape 3/4" x 66' (Black)	May-24	\$75,000.00
Loss Reduction Metering Demerara	To generate RFP	Installation Tape - PVC Tape 3/4" x 66' (Blue)	May-24	\$75,000.00
Loss Reduction Metering Demerara	To generate RFP	Installation Tape - PVC Tape 3/4" x 66' (Red)	May-24	\$75,000.00
Loss Reduction Metering Demerara	To generate RFP	Installation Tape - PVC Tape 3/4" x 66' (Yellow)	May-24	\$75,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Conduit - 1"	Mar-24	\$100,000.00
Loss Reduction Metering Demerara	To generate RFP	Strap, Pipe PVC 1"	Apr-24	\$100,000.00
Loss Reduction Metering Demerara	To generate RFP	HandCart (Trolley)	Feb-24	\$105,000.00
Loss Reduction Metering Demerara	To generate RFP	Screw, Dry wall 2"	Mar-24	\$150,000.00
Loss Reduction Metering Demerara	To generate RFP	Screw, Dry wall 1 1/4" x 1/4"	Mar-24	\$160,000.00

Loss Reduction Metering Demerara	To generate RFP	Phase Rotation Tester	Feb-24	\$280,000.00
Loss Reduction Metering Demerara	To generate RFP	Lug, Aluminium - Tulip - YA31A1	Jul-24	\$330,000.00
Loss Reduction Metering Demerara	To generate RFP	HotStick (Switchstick) - Universal - 25'	Feb-24	\$360,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YFN 515: RUN	Jul-24	\$365,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YFN 540: RUN	Jul-24	\$365,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YHD 350: RUN	Jul-24	\$365,000.00
Loss Reduction Metering Demerara	To generate RFP	Bolt & Nut (3/8" x 2") High quality/tempered (Galvaniz	Apr-24	\$400,000.00
Loss Reduction Metering Demerara	To generate RFP	Proximity Voltage Detector (PRX-500 with Chargers & C	Feb-24	\$450,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 2.5mm - Black	May-24	\$450,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 2.5mm - Blue	May-24	\$450,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 2.5mm - Red	May-24	\$450,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper(Stranded) 2.5mm - Yellow	May-24	\$450,000.00
Loss Reduction Metering Demerara	To generate RFP	HotStick (Switchstick) - Telescopic- 25' (USTS-025)	Feb-24	\$540,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Pipe 2"	Mar-24	\$600,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 4 mm - Blue	May-24	\$600,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 4 mm - Green/Yellow	May-24	\$600,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 4 mm - Red	May-24	\$600,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 4 mm - Yellow	May-24	\$600,000.00
Loss Reduction Metering Demerara	To generate RFP	Strap, Pipe Metal 1 1/2" (Stand off)	Apr-24	\$625,000.00
Loss Reduction Metering Demerara	To generate RFP	Ladder, Step Fiberglass - 6 Feet	Feb-24	\$720,000.00
Loss Reduction Metering Demerara	To generate RFP	Ground Rod, Galv: Bolt type 5/8" x 8ft	May-24	\$750,000.00
Loss Reduction Metering Demerara	To generate RFP	Lug, Aluminium - Poppy - YA25A9	Jul-24	\$840,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Bends 1 1/2"	Mar-24	\$1,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve ,Pre Insulated Service # YSU 2R 2R	Jun-24	\$1,050,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve ,Pre Insulated Service # YSU 2R 6W	Jun-24	\$1,050,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Pipe 1 1/2"	Mar-24	\$1,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # ES 2R 2R	Jun-24	\$1,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated service # ES 2W 2W	Jun-24	\$1,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # ES 2W 4W	Jun-24	\$1,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Wire, Ins. Copper (Stranded) 4 mm - Black	May-24	\$1,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # ES 25R 25R	Jun-24	\$1,275,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Insulated copper yellow 450-750v 1x16 MMsq	May-24	\$1,375,000.00
Loss Reduction Metering Demerara	To generate RFP	DJI Drone for Quality Rechecks	Feb-24	\$1,400,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YHO 150: RUN	Jul-24	\$1,430,000.00
Loss Reduction Metering Demerara	To generate RFP	PVC Bends 2"	Mar-24	\$1,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Crimping Tool: Y35	Feb-24	\$1,620,000.00
Loss Reduction Metering Demerara	To generate RFP	Installation Tape - Friction - 3/4" x 60' x .015"	May-24	\$1,650,000.00
Loss Reduction Metering Demerara	To generate RFP	18 Volts Rechargeable Drills	Feb-24	\$1,706,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve ,Pre Insulated Service # ES 2R 6W	Jun-24	\$1,725,000.00

Loss Reduction Metering Demerara	To generate RFP	Ladder, Fiberglass Extension - 24 Feet	Feb-24	\$1,825,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YHO 100: RUN	Jul-24	\$1,920,000.00
Loss Reduction Metering Demerara	To generate RFP	Hydraulic Crimping Tool	Feb-24	\$1,950,000.00
Loss Reduction Metering Demerara	To generate RFP	Lug, Aluminium - Lepas - YA28A3	Jul-24	\$2,200,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Universal Servit KSU # 28 1/0 -4/0 6 - 4/0	Jul-24	\$2,250,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # YSU 2W 8W	Jun-24	\$2,250,000.00
Loss Reduction Metering Demerara	To generate RFP	Multimeter (Fluke)	Jun-24	\$2,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Primary Current Tester	Feb-24	\$2,595,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Insulated copper red 450-750v 1x16 MMsq	May-24	\$2,750,000.00
Loss Reduction Metering Demerara	To generate RFP	SEAL, METER POLYCARBONATE C/W S.S. WIRE	Jan-24	\$3,150,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge, CL20, 1ph-2W, 120	Jan-24	\$3,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Universal Oklip KVSU 28: RUN (4/0 - 1/0),	Jul-24	\$3,750,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # YSU 2W 6W	Jun-24	\$4,050,000.00
Loss Reduction Metering Demerara	To generate RFP	WIRE HOLDER	Jul-24	\$4,380,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Aluminium compression tap, YHD 250: RUN	Jul-24	\$4,860,000.00
Loss Reduction Metering Demerara	To generate RFP	Portable Meter testing Instrument	Jan-24	\$5,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # ES 2W 8W	Jun-24	\$5,250,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 200/5A-15/110 #755X050112	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 300/5A 15/110KV #755X05011	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 400/5A-15/110	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 600/5A-15/95KV	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 800/56A #750*112011	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER MCI5MIS1200/6A	Jan-24	\$5,280,000.00
Loss Reduction Metering Demerara	To generate RFP	Transformer, Voltage Outdoor 120V:14.4KV, 120:1 - 150	Jan-24	\$5,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Seal, Meter PolyCarbonate	May-24	\$5,800,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 100/50:5 (Outdoor)	Jan-24	\$6,000,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 15:5 (Outdoor)	Jan-24	\$6,000,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 20:5 (Outdoor)	Jan-24	\$6,000,000.00
Loss Reduction Metering Demerara	To generate RFP	TRANSFORMER CUR 50/25:5 (Outdoor)	Jan-24	\$6,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Universal Oklip KVSU 34: RUN (350 - 250),	Jul-24	\$6,250,000.00
Loss Reduction Metering Demerara	To generate RFP	Base, Meter Demand 400 AMPS 7 Terminals # Form 16S	Apr-24	\$6,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Sleeve, Pre Insulated Service # ES 2W 6W	Jun-24	\$7,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Prepaid 1ph, 3W - 120/240V - 200 Amp. 60hz,	Jan-24	\$8,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Enclosure, for Itron Meters 4S Meters	Jan-24	\$10,400,000.00
Loss Reduction Metering Demerara	To generate RFP	Enclosure, for Itron Meters 16S Meters	Jan-24	\$10,400,000.00
Loss Reduction Metering Demerara	To generate RFP	Enclosure, for Itron Meters 45S Meters	Jan-24	\$10,400,000.00
Loss Reduction Metering Demerara	To generate RFP	Enclosure, for Itron Meters 9S Meters	Jan-24	\$10,400,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge Poly, CL20, 3ph-4W	Jan-24	\$10,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge Poly, CL20, 3ph-4W	Jan-24	\$10,500,000.00

Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge, CL20, 1ph-3W, 120	Jan-24	\$10,500,000.00
Loss Reduction Metering Demerara	To generate RFP	SEAL, METER POLYCARBONATE C/W S.S. WIRE	Jan-24	\$10,500,000.00
Loss Reduction Metering Demerara	To generate RFP	SEAL, METER POLYCARBONATE C/W S.S. WIRE	Jan-24	\$10,500,000.00
Loss Reduction Metering Demerara	To generate RFP	CABLE, INSUL COPPER COLOUR BLACK 1 X 10 MM	May-24	\$12,150,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge Poly, CL320, 3ph-4V	Jan-24	\$17,500,000.00
Loss Reduction Metering Demerara	To generate RFP	Base, Meter 200 AMPS 4 Terminals # Form 2S	Jan-24	\$26,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Connector, Tap LV ABC, BIPC 4/0 - 6 (Lepas - Gammar	Jul-24	\$27,600,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Concentric Duplex, Poly/Alum, #4-AWG-7Strds	May-24	\$30,000,000.00
Loss Reduction Metering Demerara	To generate RFP	CABLE, INSUL COPPER COLOUR RED 1 X 10 MMsc	May-24	\$33,750,000.00
Loss Reduction Metering Demerara	To generate RFP	Enclosure, for Prepaid Meters	Jan-24	\$36,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Prepaid 1ph, 2W -120V -100 Amp. 60hz, Din Rail	Jan-24	\$40,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Prepaid 1ph, 2W -240V -100 Amp. 60hz, Din Rail	Jan-24	\$40,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Concentric Triplex, Poly/Alum, #4-AWG-7Strds	May-24	\$50,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Base, Socket Meter 60-100Amp , 1 ph 3 wire	Jan-24	\$60,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Duplex, Poly/Alum, #4-AWG-7Strds	Apr-24	\$72,800,000.00
Loss Reduction Metering Demerara	To generate RFP	Cable, Triplex, Poly/Alum, #4-AWG-7Strds	Apr-24	\$78,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Base, Socket Meter 60-100Amp, 1ph 2 Wire	Jan-24	\$90,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge , CL200, 1ph-2W, 24	Jan-24	\$100,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Prepaid 1ph, 3W - 120/240V -100 Amp. 60hz, Din	Jan-24	\$104,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge, CL200, 1ph-2W, 12	Jan-24	\$200,000,000.00
Loss Reduction Metering Demerara	To generate RFP	Meter, Socket, Itron Centron Bridge, CL200, 1ph-3W, 24	Jan-24	\$200,000,000.00
Admin	RFP#227905 &RFP# 22	Office Equipment, Furnitues & Fittings	Mar-24	60,162756 & 37,203,000
Facilities Management	RFP# 226857	Construction of Lube oil bond at GOE	Mar-24	\$4,231,645.00
Facilities Management	RFP#227922	Rehabilitation of Grove Sub-station building	May-24	\$8,000,000.00
Facilities Management	RFP#227923	Rehabilitation of New Georgetown Sub-station building	May-24	\$8,000,000.00
Facilities Management	RFP#227900	Construction of Elevated security hut to New Georgetown	May-24	\$5,500,000.00
Facilities Management	RFP#219498	Rehabilitation of New Sophia Sub Station	Jan-24	\$8,000,000.00
Facilities Management	RFP#220885	Construction of Training ground for live /Hotwire, Sophia		\$25,000,000.00
Facilities Management	RFP# 227921	Repairs to Old System Control Building at Sophia	Jun-24	\$15,000,000.00
Facilities Management	RFP#223569	Construction of RC and Chain link fence to switch yard, Sophia		\$20,000,000.00
Facilities Management	RFP#227882	Rehabilitation works (continuous) to new sophia substation	Aug-24	\$4,000,000.00
Facilities Management	RFP#227886	Rehabilitation works to transformer workshop building gr	Sep-24	\$10,000,000.00
Facilities Management	RFP#227890	Timber revement to sophia parking lot.	Mar-24	\$25,000,000.00
Facilities Management	RFP#227895	Extension of Building and Construction of Washroom of the Metering Stores and Facilities Maintenance Building, Sophia.	Aug-24	\$30,000,000.00
Facilities Management	RFP#227902	Rehabilitation Works to Victoria T& D location.	24-Mar-24	\$10,500,000.00
Facilities Management	RFP#227897	Construction of RC composite bridge to metering compou	Nov-24	\$50,000,000.00
Facilities Management	RFP#227900	Construction of Elevated security hut to Grove substation	May-24	\$5,500,000.00

Facilities Management	RFP#227901	Construction of New Elevated Security hut to Vreen- en	Jul-24	\$5,500,000.00
Facilities Management	IFB#GPL-PD -0024-20	Construction of Parking lot to the Sophia complex and st	04-Mar-24	\$6,000,000.00
Facilities Management	RFP#227903	Construction of New Elevated Security hut to Victoria.	22-Mar-24	\$5,500,000.00
Facilities Management	RFP#227909	Repairs to internal road leading to the fuel tanks)-Canefie	01-Jul-24	\$20,000,000.00
Facilities Management	RFP#227910	Concrete all internal drains-Canefield Repairs	01-Jul-24	\$6,500,000.00
Facilities Management	RFP#227912	Rehabilitation of the internal roads-No 53	01-Sep-24	\$12,000,000.00
Facilities Management	RFP#227913	Construction of perimeter concrete drains-No 53	01-Sep-24	\$25,000,000.00
Facilities Management	RFP#227915	Repairs to Office Building-No 53	22-Apr-24	\$8,000,000.00
Facilities Management	RFP#227917	Repairs to Storage Bond-No 53	29-Apr-24	\$5,000,000.00
Facilities Management	RFP#227918	Construction of Concrete base-No 53	06-May-24	\$15,000,000.00
Facilities Management	RFP#227919	Repairs to all access road in the compound-Onverwagt Po	24-Jun-24	\$18,000,000.00
Facilities Management	RFP#227-920	Building of concrete padding for all CAT engines-Onverv	24-Jun-24	\$4,300,000.00
Facilities Management	RFP#224-634	Construction of Access Bridge and Timber Revetment for	19-Apr-24	\$6,500,000.00
Facilities Management	RFP#227928	Construction of Two New Security Hut-Bartica Works	24-Jun-24	\$3,500,000.00
Facilities Management	RFP# 227930	Construction of Catwalk for Fuel Line-Wakenaam Works	24-Jun-24	\$8,000,000.00
Facilities Management	RFP#227450	Extension to T&D Building and Construction of Storage	19-Apr-24	\$8,000,000.00
Facilities Management	RFP#227926	Construction of Pole Dump-Versailles Works	24-Apr-24	\$10,000,000.00
Facilities Management	RFP# 227445	Rehabilitation works to internal roads & drains at GPL Co	01-Jun-24	\$91,851,540.00
Facilities Management		Extension to U.A.E.P Building at Middle Street Location	01-May-24	\$135,649,668.00
Facilities Management	RFP#227700	Rehabilitation Works to Converter Building at GPL Soph	01-Apr-24	\$173,575,050.00
Facilities Management	RFP#227450	EXTENSION OF T&D BUILDING AND CONSTRUCTION OF STORAGE BOND AT VERSAILLES, WEST BANK DEMERARA, REGION No. 3	01-May-24	\$15,073,245.00
Facilities Management	RFP No.219974	CONSTRUCTION OF WASHBAY, CAR HOIST SHED AND DRIVEWAY AND REHABILITATION TO CHEMICAL STORAGE BUILDING AND OIL BOND AT KINGSTON, GEORGETOWN	01-Apr-24	\$11,068,629.00
Facilities Management	RFP#226544	Procurement for the Supply of Waste Disposal Bins and Provide Disposal Services for Year 2024	01-Mar-24	\$11,000,000.00
Facilities Management	RFP#226253	CONSTRUCTION OF TANK BASE AND BUND WALL FOR 20, 945 IMPERIAL GALS FUEL TANK AT ANNA REGINA, ESSEQUIBO COAST, REGION No. 2	01-Mar-24	\$8,900,000.00

Facilities Management	RFP#224008	REPAIRS TO STORES BUILDING, T&D BOND AND CONSTRUCTION OF TRANSFORMER STORAGE AREA AT ANNA REGINA POWER STATION COMPOUND, ESSEQUIBO COAST, REGION No. 2	Apr-24	\$17,700,000.00
Facilities Management	RFP# 220870	Rehabilitation Works to Victoria T& D location	Mar-24	\$11,000,000.00
Facilities Management	RFP#223673	CONSTRUCTION OF STEEL FRAME EXTERNAL SHED AT CONDUCTOR YARD, GPL SOPHIA	Apr-24	\$48,000,000.00
Facilities Management	RFP# 223401	RENOVATION TO TRAINING SCHOOL BUILDING AT SOPHIA COMPLEX, GREATER GEORGETOWN	Apr-24	\$19,118,418.00
Facilities Management	RFP# is 227600	REPAIRS TO FUEL PIPE NETWORK AT GARDEN OF EDEN, EAST BANK DEMERARA	Mar-24	\$1,910,150.00
Facilities Management	RFP# 226853	Upgrading of Pole Dump, Construction of Hard Pad for Transformers and Observation Post for Inventory Department Garden of Eden	Mar-24	\$6,416,119.00
Facilities Management	RFP# 226857	Repairs to Lube Oil Bond at Garden of Eden, East Bank Demerara	Mar-24	\$4,231,645.00
Facilities Management	RFP# 227599	Repairs to Locker Room at Kingston Power Station	Mar-24	\$999,900.00
Office Equipment	To generate RFP	Network Professional Cable Kit	Jan/Mar/Jun/Sept 2024	\$200,000.00
	To generate RFP	Fiber Optic Test & Restoration Kit (Singlemode Version)	Jan/Mar/Jun/Sept 2024	\$1,290,000.00
	To generate RFP	Symmetra 16VA UPS Power Module (2 UPS)	Jan/Mar/Jun/Sept 2024	\$1,000,000.00
	To generate RFP	Symmetra 16VA UPS Intelligent (2 UPS)	Jan/Mar/Jun/Sept 2024	\$400,000.00
	To generate RFP	UPS 16KVA (Duke Street & Sheriff Street)	Jan/Mar/Jun/Sept 2024	\$8,000,000.00
	To generate RFP	UPS 5KVA inc TVSS Protection (New Installations/Replacements - Small Branch Offices)	Jan/Mar/Jun/Sept 2024	\$2,400,000.00
	To generate RFP	UPS/Inverter 8-10KVA inc TVSS Protection & Batteries (Kingston Server Rack + West Demerara)	Jan/Mar/Jun/Sept 2024	\$5,000,000.00
	To generate RFP	Nexxt Wall Mount Enclosure inc Accessories	Jan/Mar/Jun/Sept 2024	\$280,000.00
Communication Equipment	To generate RFP	Network Switch - Layer-2/3 24 port PoE (New/Replacements for Branches)	Jan/Mar/Jun/Sept 2024	\$800,000.00
	To generate RFP	Network Switch - Layer-2 48 port PoE (New/Replacements for Branches)	Jan/Mar/Jun/Sept 2024	\$1,800,000.00
	To generate RFP	Router - (Branch - New Installations / Replacement + Spare)	Jan/Mar/Jun/Sept 2024	\$1,800,000.00
	To generate RFP	pfSense Appliance (SG-4860 1U - New/Replacement)	Jan/Mar/Jun/Sept 2024	\$1,720,000.00
	To generate RFP	SFP/SFP+Transceiver Modules	Jan/Mar/Jun/Sept 2024	\$780,000.00
	To generate RFP	Optical Distribution Frame - 12 port	Jan/Mar/Jun/Sept 2024	\$172,000.00
	To generate RFP	Modem - DSL/DIP (Replacements)	Jan/Mar/Jun/Sept 2024	\$80,000.00
	To generate RFP	Wi-Fi Routers / Access Points - Business Class (New & Replacement)	Jan/Mar/Jun/Sept 2024	\$720,000.00

	To generate RFP	Ubiquiti PowerBeam 2.4GHz airMAX Bridge Antenna Radio with PoE (Replacement/New Installations)	Jan/Mar/Jun/Sept 2024	\$430,000.00
	To generate RFP	Telephones (VoIP)	Jan/Mar/Jun/Sept 2024	\$600,000.00
	To generate RFP	Plantronics Headsets (Call Center)	Jan/Mar/Jun/Sept 2024	\$300,000.00
	To generate RFP	Itron Mobile Radio (CS Meter Reading)	Jan/Mar/Jun/Sept 2024	\$4,300,000.00
	To generate RFP	Main Street Server Room Migration to Sophia (Network)	Jan/Mar/Jun/Sept 2024	\$5,000,000.00
Computer Equipment	To generate RFP	RAM - Server	Jan/Mar/Jun/Sept 2024	\$300,000.00
	To generate RFP	1TB & Higher Hard Drive (Server)	Jan/Mar/Jun/Sept 2024	\$1,500,000.00
	To generate RFP	Power Supply (Server)	Jan/Mar/Jun/Sept 2024	\$100,000.00
	To generate RFP	Portable Drive 2TB (IT & SCADA)	Jan/Mar/Jun/Sept 2024	\$150,000.00
	To generate RFP	Portable Drive 4TB	Jan/Mar/Jun/Sept 2024	\$210,000.00
	To generate RFP	Synology Backup Appliance (Spare Inc. Drives)	Jan/Mar/Jun/Sept 2024	\$3,000,000.00
	To generate RFP	Synology C2 Cloud	Jan/Mar/Jun/Sept 2024	\$322,500.00
	To generate RFP	Server - Rack 1U/2U (New/Replacements)	Jan/Mar/Jun/Sept 2024	\$12,000,000.00
	To generate RFP	Server - Tower (Remote Office Replacements/New)	Jan/Mar/Jun/Sept 2024	\$6,450,000.00
	To generate RFP	Itron Mobile Collector 3 - RF Unit and Panasonic Laptop	Jan/Mar/Jun/Sept 2024	\$7,000,000.00
Computer Software	To generate RFP	Sophos Firewall XG310 License	Jan/Mar/Jun/Sept 2024	\$1,700,000.00
	To generate RFP	Sophos Firewall SG310 License	Jan/Mar/Jun/Sept 2024	\$665,000.00
	To generate RFP	Sophos Intercept X Advance Endpoint Protection	Jan/Mar/Jun/Sept 2024	\$1,000,000.00
	To generate RFP	PRTG License	Jan/Mar/Jun/Sept 2024	\$400,000.00
				\$9,460,494,965.60