

**GUYANA LANDS AND SURVEYS COMMISSION**  
**Procurement Plan**  
**FOR THE FISCAL YEAR 2025**  
**Capital Expenditure**  
**Goods and Services**

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Date of Advertisement	Date of Award	Start	End	Q1	Q2	Q3	Q4		
1		Filing Cabinets	2,250,000		RFQ	2025.02.12	2025.03.18	2025.03.18	2025.04.29		2,250,000				Evaluation Report completed to be approved and contract to be prepared and sign
2		Replacement UPS units	1,700,000		RFQ	2025.02.25	2025.03.31	2025.03.31	2025.04.06		1,700,000				Opening on March 18, 2025
3		Heavy Duty Multifunction Printer	2,500,000		RFQ	2025.02.25	2025.03.31	2025.03.31	2025.04.06		2,500,000				Opening on March 18, 2025
4		PBX Appliance	1,500,000		SS	2025.02.25	2025.03.31	2025.03.31	2025.04.06		1,500,000				Opening on March 18, 2025
5		PBX Handset	800,000		SS	2025.02.25	2025.03.31	2025.03.31	2025.04.06		800,000				Opening on March 18, 2025
6		Badge Printer and Consumables	2,000,000		RFQ	2025.02.25	2025.03.31	2025.03.31	2025.04.06		2,000,000				Opening on March 18, 2025
7		Firewall	1,600,000		RFQ	2025.02.25	2025.03.31	2025.03.31	2025.04.06		1,600,000				Opening on March 18, 2025
8		Solar PV Solution Installation- CORS Net	2,100,000		RFQ	2025.05.22	2025.06.30					2,100,000			Document to be prepared
9		Desktop Computers with Licensed MS Office	9,278,330		OT	2025.03.08	2025.04.24	2025.04.24	2025.05.30				9,278,330		Document advertised. Opening on April 3, 2025
10		New Vehicle - Off Road	16,000,000		OT	2025.03.22	2025.05.30	2025.05.30	2025.08.29				16,000,000		Document prepared to be finalised with NPTAB
11		Lift Canter Truck	5,000,000		OT	2025.03.22	2025.05.30	2025.05.30	2025.08.29				5,000,000		Document prepared to be finalised with NPTAB
			<b>44,728,330</b>												

Prepared By:   
Winneth Reid Backman

Approved by: 