## Maritime Administration Department Procurement Plan

## FOR THE FISCAL YEAR 2024

Capital Expenditure Goods and Services

							Goods and Servic	es							
No.	. Project Code		Estimated Budget (G\$ '000)		Procurement Method	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing					
			Government	Foreign Funded	(OT, RT, RFQ,	Estimated		Estimated Dates		Q1	Q2	Q3	Q4	Status	Comments
						Date of Advertisement	Date of Award	Start	End			-	_		
	1403900	DREDGING													
1		Acquisition and Delivery of One (1) New Built Hydrographic Survey Vessel	800,000		ОТ	2024-03-04		2024-05-07	2024-12-31		300,000	450,000		Tender Document being reviewed.	
			,								,	,			
2		Acquisition and Delivery of two (2) New Built Pilot Boats	1,200,000		ss	2024-03-04		2024-03-18	2024-12-31		500,000	600,000		Awaiting Cabinet's Approval for Sole Sourcing	
	2607000	NAVIGATIONAL AIDS													
1		Dredging of Berbice Main Ship Channel	800,000		ОТ	2024-04-02		2024-05-02	2024-12-31		400,000	340,000		Tender Document being Prepared	
			2,800,000	-											

Prepared By: Renita Forsythe Procurement Officer Approved by: Stephen Thomas Director General

## **Maritime Administration Department Procurement Plan** FOR THE FISCAL YEAR 2024 Capital Expenditure Construction

							Construction	<u>l</u>							
No.	. Project Code		Estimated Budget (G\$ '000)		Procurement Method	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing					
			Government	Foreign Funded	(OT, RT, RFQ,	Estimated		Estimated Dates		Q1	Q2	Q3	Q4	Status	Comments
						Date of Advertisement	Date of Award	Start	End		_	_	_		
	2607000	NAVIGATIONAL AIDS													
		Construction of Concrete Sinkers (Anchors)												Tender Document being	
1			30,000		OT	2024-03-04		2024-05-07	2024-12-31		9,000	16,000	5,000	reviewed	
		Construction of MRCC and												G	
2		Sub-MRCC's (Maritime Safety Centers)	120,000		ОТ	2024-04-02		2024-05-02	2024-12-31		38,000	75,500	6,500	Concept Design being finalised	
			150,000	-											

Prepared By: Renita Forsythe **Procurement Officer** 

Approved by: Stephen Thomas Director General