

| | | | | | | | | | | | | | |
|----|--|-------|-------------|-----------|-----------|-----------|----------|--|---|--|--|--------|-----------------------------------|
| 17 | 2 Server | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | | | Design | Currently preparing specification |
| 18 | 4 PTZ Camera | 1,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 19 | 2 NVR 64 Channel | 1,600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| | Firearm Board | | | | | | | | | | | | |
| 20 | 2 Wall Cupboards | 600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 21 | 1 Small Table | 100 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| | Forensic Science Laboratory | | | | | | | | | | | | |
| 22 | 1 UV Crosslinker CI 3000 | 3,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 23 | 3 DSLR Cameras | 1,080 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 24 | 2 MBF5922E Mesa-Burglar and 1 Hour Fire Resistant Gun Safe | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 25 | 4 Trolley | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 26 | 2 Office Refrigerators | 140 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 27 | 4 Executive Chairs | 352 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 28 | 1 Pressure Washer | 201 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 29 | 3 Projector | 900 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 30 | 1 Precision Zero Air 1.5 Gas Generator | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 31 | 2 Digital Analytical Weighing Balance | 490 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 32 | 1 Ultrasonic Bath 30L | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 33 | 1 Stair Climbing Handtruck | 256 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 34 | 15 Laboratory Chairs | 375 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 35 | 1 Minisplit A/C Unit | 384 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| | Juvenile Holding Centre | | | | | | | | | | | | |
| 36 | 15 Chairs for Vistors | 270 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 37 | 3 Office Desks | 195 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 38 | 5 Executive Chairs | 475 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 39 | 3 Office Chair Semi-Ex | 225 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|----|--|---|-----|-----------|-----------|-----------|-----------|----------|--|---|--|--|--------|-----------------------------------|
| 40 | | 2 Purchase & Installation of Air Conditioners | 320 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 41 | | 12 School Desk 2x3 | 420 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 42 | | 3 Storage Shelves | 255 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Preparing Specification |
| 43 | | 1 Twin Size Bed | 75 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 44 | | 1 Wardrobe | 85 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 45 | | 12 Bunk Beds | 780 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 46 | | 24 Single Mattresses | 360 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 47 | | 8 Lockers | 560 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 48 | | 2 Single Sofa 2s | 90 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 49 | | 1 Washer/ Dryer | 220 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 50 | | 1 Dryer (Electric) | 200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 51 | | 2 Storage Cabinets | 170 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 52 | | 5 Single Beds | 275 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 53 | | 5 Shelf 3s | 175 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 54 | | 1 Refrigerator | 250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 55 | | 1 Industrial Oven | 360 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 56 | | 1 4 -Cylinder Gasoline Engine | 450 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 57 | | 1 4- Cylinder Diesel Engine | 550 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 58 | | 3 Sewing Machines | 120 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 59 | | 1 Brush Cutter | 140 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 60 | | 3 Office Chair | 225 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 61 | | 2 Executive Chair | 190 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 62 | | 3 Office Desks | 195 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 63 | | 2 Computer Desks | 24 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 64 | | 1 Washing Machine | 250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 65 | | 3 Filing Cabinets (2d) | 105 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| | | New Opportunity Corps | | | | | | | | | | | | |
| 66 | | 1 Air Condition | 105 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|----------------|--|---------|-------------|-----------|-----------|-----------|----------|--|---|---|--|--------|-----------------------------------|
| 86 | | 1 Executive Chair | 75 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 87 | | 1 Small Scanning Machine | 120 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | 2609100 | Community Policing | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 88 | | 1 All Terrain Vehicles (ATV) | 906 | | | | | | | | | | | |
| | | New | | | | | | | | | | | | |
| 89 | | 6 Binoculars | 459 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 90 | | 16 Radios Sets | 2,160 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 91 | | 5 All Terrain Vehicles (ATV) | 10,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 92 | | 3 Outboard Engines | 3,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 93 | | 12 Boats | 4,200 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 94 | | 5 Satellite Phones | 1,675 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 512 - | Guyana Police Force | | | | | | | | | | | | |
| | 2405900 | Land and Water Transport - Police | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 95 | | 1 Flatbed Truck | 4,235 | | | | | | | | | | | |
| | | New | | | | | | | | | | | | |
| 96 | | 70 Double Cab Pickups | 708,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 97 | | 20 Motor Cycles 150cc | 14,028 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 98 | | 15, Motor Cycles 250cc (Fully Accessorized with Siren & Flashlight) (Blue and White) | 22,838 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 99 | | 5, Motor Cycles 500cc (Fully Accessorized with Siren & Flashlight) (Blue and White) | 8,663 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 100 | | 2, Learner Driver Cars | 8,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 101 | | 20, All Terrain vehicles | 60,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 102 | | 10, Cars 2500cc | 38,850 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 103 | | 15, Cars 2000cc (Blue & White) | 61,425 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 104 | | 5, Mini Bus 15 Seaters | 30,450 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|----------------|---|--------|-------------|-----------|-----------|----------|----------|--|---|---|--|--------|-----------------------------------|
| 105 | | 4, Mini Bus 26 Seaters | 63,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 106 | | 2 Buses 30 Seaters | 36,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 107 | | 4, Prison Vans | 45,998 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 108 | | 1 Customized Canine Carrier Transporter | 15,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 109 | | 4 Canter Trucks (Long Base) with shed | 50,400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 110 | | 3, Flatbed Truck Tow Trucks | 21,420 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 111 | | 2 Short Base Canter Trucks | 13,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 112 | | 2 Long Base Canter Trucks | 16,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 113 | | 4 Aluminium Boats (8 persons capacity) | 18,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 114 | | 3 Vehicles 3000cc | 36,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 115 | | 2, Vehicles 2400cc | 20,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 116 | | 1 Hydraulic Crane Lift Platform Truck | 8,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 2509500 | Equipment and Furniture - Police | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 117 | | 1 Dell Server | 3,340 | | | | | | | | | | | |
| 118 | | 76 Metal Bunk Bed Frame with Matrasses | 14,972 | | | | | | | | | | | |
| 119 | | 1 Voice Server | 2,400 | | | | | | | | | | | |
| | | New: | | | | | | | | | | | | |
| 120 | | 10 Microwaves, 1.9 cu ft | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 121 | | 10 Refrigerators, Smart Inverter 9 cu ft | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 122 | | 6 Freezers, 28 cu ft | 1,290 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 123 | | 10 Gas Stoves 30" 6 Burner,Mabe | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 124 | | 5, Industrial Gas Stoves with Oven & Fittings | 4,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 125 | | 52, Stand Fans, Lasco 1827 18" | 579 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 126 | | 199 , Metal Bunk Bed Frame with matrasses | 39,202 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | | | | | |
| 127 | | 3, Photocopiers, Canon Image runner 4551i | 4,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 128 | | 10, Ac Units Invertered 12000 BTU | 1,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 129 | | 10, Ac Units Invertered 18000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 130 | 10, Ac Units Invertered 24000 BTU | 2,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 131 | 5, Ac Units Invertered 36000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 132 | 2, Ac Units Invertered 60000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 133 | 100, Fire Extinguishers | 1,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 134 | 20, Desktps Computers | 4,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 135 | 20, Laptops | 4,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 136 | 3, Multi-Purpose Photocopiers | 6,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 137 | 40, Water Dispensers | 2,320 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 2608300 Equipment - Presidential Guard | | | | | | | | | | | | |
| | Rollover: | | | | | | | | | | | | |
| 138 | Tactical Equipment | 91,109 | | | | | | | | | | | |
| | New: | | | | | | | | | | | | |
| 139 | 50,000 ,9mm Ammunition | 7,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 140 | 50,000, .223 Ammunition | 15,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 141 | 50,000, 7,62 x 39 Ammunition | 17,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 142 | 10,000, 12 Gauge Cartridges | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 143 | 200,Coloured Smoke Grenades | 2,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 144 | 200, Tear Smoke Grenades | 2,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 145 | 75, Level 3 Bullet Proof Vests | 8,625 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 146 | 6, Binoculars | 480 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 148 | 2, Tactical Breaching Tools | 1,250 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 148 | 40, 9mm Glock Cleaning Kits | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 149 | 25, Eotech Sights | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 150 | 25, Glock Sights | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 151 | 4, Brown Bolt Cutters | 70 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 152 | 10, Falling Plates | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Tactical Services Unit (TSU) | | | | | | | | | | | | |
| 153 | 10,000, .223/5.56 Ammunition | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|--|---|---------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 154 | | 50,000, .38 Ammunition | 12,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 155 | | 50,000, 12 Gauge Cartridges | 17,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 156 | | 60,000, 12 Gauge Rubber Pellets | 24,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 157 | | 70,400, 9mm | 10,560 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 158 | | 22,000, 7.62*39 | 7,700 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 159 | | 15,000, 7.62*51 | 5,250 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 160 | | 100, 1.5 Cartridges | 5,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 161 | | 100, Long Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 162 | | 100, Short Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 163 | | 100, ntermediate Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 164 | | 5, Loud Hailers (Public Address System) | 75 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 165 | | 500, Tear Smoke | 5,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 166 | | 94, Bullet Proof Vests | 10,810 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Traffic Department | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 167 | | Radar Gun | 12,168 | | | | | | | | | | | |
| | | New: | | | | | | | | | | | | |
| 168 | | 40, Breathalysers | 5,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 169 | | 40, Radar Guns | 64,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 170 | | Speed Regulator | 500,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Special Organized Crime Unit | | | | | | | | | | | | |
| 171 | | 1, Dji Mavic 3 Drone Jammer System | 3,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 172 | | 1, 1 2 Base Software | 6,612 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 173 | | 1, Digital Intelligence V per Kit with TX1 | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| 174 | | 1, Fortinet Fortigate | 300 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| 175 | | 1, Dell Power Edge T340 Tower Server | 400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| | | C.I.D | | | | | | | | | | | | |
| 176 | | 3, Dji Mavic pro Drone with 3 extra battery and built in screen | 1,800 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 177 | | 13, Modified Pelican 9430sl spot light remote area lighting system 2000 Lumen | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 178 | | 1, Modified Faro Focus S 120 Laser Scanner | 2,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 179 | | 5, EZ Dupe Media Mirror Plus Duplicator - Flash media & I1 to 5 disc copier | 1,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 180 | 30, Modified Sunpak- Video Pro- M5 72.8 inches Tripod | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 181 | 1, EOD advanced bomb suit | 12,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 182 | 13, Platform Weight Scale -100kg | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 183 | 2, Sumuri Talino Ka-viz forensic video analysis workstation | 2,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 184 | 2, Fred L Forensic Laptop | 2,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 185 | 1, Portable Under Vehicle Surveillance Scanning System | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 186 | 4, Evidence Locker | 2,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 187 | 20, Modified Nikon D7500 Digital Camera | 8,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 188 | 40, Bunud USB C Super drive external DVD/ CD writer | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 189 | 2, Jackery Explorer 2000 v2 portable power Station | 1,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Information Technology & Communication Branch | | | | | | | | | | | | |
| | Rollover: | | | | | | | | | | | | |
| 190 | Procurement of Radio set | 53,618 | | | | | | | | | | | |
| 191 | Procurement of Radio set | 6,000 | | | | | | | | | | | |
| 192 | Procurement of Equipment | 2,971 | | | | | | | | | | | |
| 193 | Procurement of Drone | 2,910 | | | | | | | | | | | |
| 194 | Procurement of Firewall | 10,750 | | | | | | | | | | | |
| | New: | | | | | | | | | | | | |
| 195 | 20, Desktop Computer | 4,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 196 | 5, Printers | 650 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 197 | 20, Network 6 U cabinet | 1,405 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 198 | 1, PA Officer Mess | 500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 199 | 1, PA Academy G/Town | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 200 | 2, Network Switches 48p (poe) | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 201 | 1, Network Switches 24p (poe) | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 202 | 20, Cat6 cable indoor box | 900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 203 | 5, Cat6 cable outdoor box | 250 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 204 | 500, Cat6 drop cable 1 ft | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 205 | 100, Cat6 drop cable 10ft | 180 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 206 | 200, Surface mount cat6 box with keystone | 280 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|--|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 207 | 6, Network cable tester | 240 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 208 | 20, Patch panel 24 ports | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 209 | 30, Patch panel 44 ports | 720 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 210 | 5, Label Printer | 175 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 211 | 1, Generator Officer mess pro welfare & Snr office | 11,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 212 | 1, Generator Georgetown Academy | 11,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 213 | 1, Solar Generator | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 214 | 1, Satellite Phone with Case | 700 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 215 | 10, 2.5 Single Core wire | 250 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 216 | 10, 4mm single core wire | 170 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 217 | 1, Drone Mitigation with smart jammer | 900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 218 | 20, EP682 Tatical | 7,480 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | Special Branch | | | | | | | | | | | | |
| 219 | 1, Drone - DJI Mavic 2 enterprise advanced | 2,040 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 220 | 1, Drone- DJI Mavic 3E worry free plus combo | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 221 | 2, Satellite Phones- Inmarsat Isat Phone 2 | 480 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 222 | 4, Mini Button Camera- AHD 1080p wifi FHD | 260 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 223 | 12, Camera Glasses - Dahocamgo Glasses | 72 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 224 | 2, Digital Recorder- Sony ICD- PX370 mono Digital Voice recorder | 120 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 225 | 3, Long range Listening Device | 195 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 226 | 4, GPS Tracker- Mini GPS, Tkstar mini GPS Tracker Magnetic | 400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 227 | 4, Heat seek thermal cameras | 280 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 228 | 10, Mini Spy charger | 120 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 229 | 12, Radio set- long range kayotom | 640 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 230 | 3, Camcorder - still videoing and recording | 450 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 231 | 1, Mini Drone- 4k drone with UHD cam | 200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 232 | 7, Hidden Mini Video & Audio spy- wifi spy | 140 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 233 | 8, Buffalo Armory High Caliber vest | 581 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|----------------|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| | | Mounted Branch & Canine Section | | | | | | | | | | | Design | Currently preparing specification |
| 234 | | 2, Thoroughbred (1 Mare & 1 Stallion) | 4,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 235 | | 2, Brood Mares | 1,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 236 | | 2, Stallions/Geldings | 1,600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Canine Branch | | | | | | | | | | | | |
| 237 | | 3, K9 sale Dual purpose (US), Labador Retriever for explosive & Firearm | 17,724 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| 238 | | 1, K9 sale Dual purpose (foreign), Labador Retriever for explosive & Tracking | 7,491 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 239 | | 1, K9 sale Dual purpose (foreign), Labador Retriever for Cadaver | 8,229 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 240 | | 3, K9 sale Dual purpose (Foreign) Labador Retriever for Narcotics | 17,724 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Finance Office | | | | | | | | | | | | |
| 241 | | 2, Cassida 5520 UV-USA Counter with alucount | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 513 - | <u>Guyana Prison Service</u> | | | | | | | | | | | | |
| | 2406000 | Land and Water Transport - Prisons | | | | | | | | | | | | |
| 242 | | 2- Tractors with trailer, slasher & plough | 25,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 243 | | 1, Excavator | 35,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 2608400 | Other Equipment - Prisons | | | | | | | | | | | | |
| 244 | | Upgrading CCTV System | 67,075 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 245 | | 2 Industrial Dryer | 12,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 246 | | 6 Automatic Airflow | 48,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 247 | | 12 Freezer | 3,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 248 | | 1 Water Heating System | 750 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 249 | | 5 Pressure Tanks | 2,250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 250 | | 5 Water Pumps | 675 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 251 | | 10 Water Dispensers | 500 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 252 | | 10 Microwaves | 150 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|----------------|--|---------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|-----------|--|
| 272 | | 10, Disc Cutters | 2,200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 273 | | 10, Power Saw | 2,470 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 274 | | 5, Portable Fire Pump | 16,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 275 | | 20, Breathing Apparatus | 14,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 276 | | 12, Ejector Pumps | 3,600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 277 | | 4, Combination Tools Complete Jaws of Life Hydraulic Compressor, jaws,Ram, Spreader and Cutter | 14,700 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 278 | | 7, Master Fire Investigation Kit | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 279 | | 3, Evidence Collection Kits | 1,400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 280 | | 3, Thermal Imaging Camera | 4,740 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 281 | | 200, Fire Extinguishers | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 282 | | Marine Rescue Tools (Assorted) | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 283 | | 5, Pressure Washer | 800 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 284 | | 3, Bilge Pump | 300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 285 | | 2, Tower Lights | 6,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Advertise | Project will opened on 3rd day of April,2025 |
| 286 | | 2, Computer Repair Kit | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 287 | | 2, Networking Kit | 300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 288 | | Mechanic Tools (Assorted) | 6000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Preparing Specification |
| 289 | | 25, Hose Repair Kit | 7500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 290 | | 3, Foam Carts | 6000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Preparing Specification |
| 291 | | Ambulance Equipment (Assorted) | 15,590 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 292 | | 1, Oxygen Refilling Machine | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 293 | | 2, Complete Water Filtration System | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 294 | | Lumpsum, Hydrants and Fireball (Assorted) | 800,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | 2609000 | Office Equipment and Furniture_ Fire | | | | | | | | | | | | |
| 295 | | 20, Office Desks | 1,900 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Process | Processing |
| 296 | | 40, Typist Chairs | 1,480 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 297 | | 20, Executive Chairs | 2,400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 298 | | 55, Stocking Chairs | 825 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 299 | | 20, Filing Cabinet | 1,200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|--|---|--------|-------------|-----------|-----------|-----------|----------|--|---|---|--|---------|-----------------------------------|
| 300 | | 3, Web Cam | 320 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 301 | | 10, Computers | 2,500 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 302 | | 10, Desk Top Printers | 1,300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 303 | | 50, Beds (Double Bunk) | 3,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 304 | | 5, Gas Stove | 1,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 305 | | 10, Water Dispensers | 650 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Process | Processing |
| 306 | | 3, Freezer | 600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| 307 | | 2, Projector | 325 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | v | | | Design | Currently preparing specification |
| | | 516 - General Register Office | | | | | | | | | | | | |
| | | 1700200 General Registrar's Office | | | | | | | | | | | | |
| 308 | | 12, Computers | 3,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 309 | | 2, Servers | 5,200 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 310 | | 1, Money Counter | 165 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 311 | | 5, Managed Switches for Data Centre- Cores Switches | 1,150 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 312 | | 1, Fortinet Fortigate 40F Hardware | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 313 | | 6, Metal Filing Cabinets | 510 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 314 | | 2, Multipurpose Printer | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 315 | | 4, Air Condition Units | 800 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 316 | | 12, Office Chairs - Semi Executive | 420 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 317 | | 2, Water dispensers | 170 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 318 | | 1, Microwave | 45 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 319 | | 4, Printer | 208 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 320 | | 4, Scanners | 392 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 321 | | 1, Refrigerator | 160 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| 322 | | 4, Wireless Access Points | 280 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |
| | | 517 - Customs Anti Narcotics | | | | | | | | | | | | |
| | | 2609200 Customs Anti Narcotics Unit | | | | | | | | | | | | |
| 323 | | 1, Dragonfish Standard Drone With Accessories | 33,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | v | v | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|--|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 324 | | 15, Glock 17 Pistol (Gen 4) | 4,725 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 325 | | 15, CZ Scorpion Evo 3 SMG | 4,725 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 326 | | 40, AKM Magazines | 180 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 327 | | 30, CZ Magazines | 231 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 328 | | 13,000, Ammuniitions (7.62x39mm) | 2,665 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 329 | | 13,000, Ammuniitions (9mm Pistol) | 4,095 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 330 | | 1000, Ammuniitions (5.569mm) | 180 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 331 | | 1, Construction of Water Treatment Plant & Infrastructure for Living Quarters2 , Ondeemeeming Essequibo | 12,199 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 332 | | 1, Access Control System (Honey well Pro-watch or Paxton Net2 Access control system) | 7,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 333 | | 1, Mobile Extraction & Analysis Software/ Tool | 3500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

Prepared By:

Holly Rose Reynolds
 Manager Procurement Unit

Approved by:

[Signature]
 Permanent Secretary

| | | | | | | | | | | | | | |
|----|--|-------|-------------|-----------|-----------|-----------|----------|--|---|--|--|--------|-----------------------------------|
| 17 | 2 Server | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | | | Design | Currently preparing specification |
| 18 | 4 PTZ Camera | 1,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 19 | 2 NVR 64 Channel | 1,600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | Firearm Board | | | | | | | | | | | | |
| 20 | 2 Wall Cupboards | 600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 21 | 1 Small Table | 100 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | Forensic Science Laboratory | | | | | | | | | | | | |
| 22 | 1 UV Crosslinker CI 3000 | 3,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 23 | 3 DSLR Cameras | 1,080 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 24 | 2 MBF5922E Mesa-Burglar and 1 Hour Fire Resistant Gun Safe | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 25 | 4 Trolley | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 26 | 2 Office Refrigerators | 140 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 27 | 4 Executive Chairs | 352 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 28 | 1 Pressure Washer | 201 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 29 | 3 Projector | 900 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 30 | 1 Precision Zero Air 1.5 Gas Generator | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 31 | 2 Digital Analytical Weighing Balance | 490 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 32 | 1 Ultrasonic Bath 30L | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 33 | 1 Stair Climbing Handtruck | 256 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 34 | 15 Laboratory Chairs | 375 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 35 | 1 Minisplit A/C Unit | 384 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | Juvenile Holding Centre | | | | | | | | | | | | |
| 36 | 15 Chairs for Vistors | 270 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 37 | 3 Office Desks | 195 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 38 | 5 Executive Chairs | 475 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 39 | 3 Office Chair Semi-Ex | 225 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|----|---|-----|-----------|-----------|-----------|-----------|----------|--|---|--|--|--------|-----------------------------------|
| 40 | 2 Purchase & Installation of Air Conditioners | 320 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 41 | 12 School Desk 2x3 | 420 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 42 | 3 Storage Shelves | 255 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 43 | 1 Twin Size Bed | 75 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 44 | 1 Wardrobe | 85 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 45 | 12 Bunk Beds | 780 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 46 | 24 Single Mattresses | 360 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 47 | 8 Lockers | 560 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 48 | 2 Single Sofa 2s | 90 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 49 | 1 Washer/ Dryer | 220 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 50 | 1 Dryer (Electric) | 200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 51 | 2 Storage Cabinets | 170 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 52 | 5 Single Beds | 275 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 53 | 5 Shelf 3s | 175 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 54 | 1 Refrigerator | 250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 55 | 1 Industrial Oven | 360 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 56 | 1 4-Cylinder Gasoline Engine | 450 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 57 | 1 4-Cylinder Diesel Engine | 550 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 58 | 3 Sewing Machines | 120 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 59 | 1 Brush Cutter | 140 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 60 | 3 Office Chair | 225 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 61 | 2 Executive Chair | 190 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 62 | 3 Office Desks | 195 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 63 | 2 Computer Desks | 24 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 64 | 1 Washing Machine | 250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 65 | 3 Filing Cabinets (2d) | 105 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | New Opportunity Corps | | | | | | | | | | | | |
| 66 | 1 Air Condition | 105 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|----------------|--|---------|-------------|-----------|-----------|-----------|----------|--|---|---|--|--------|-----------------------------------|
| 86 | | 1 Executive Chair | 75 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 87 | | 1 Small Scanning Machine | 120 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| | 2609100 | Community Policing | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 88 | | 1 All Terrain Vehicles (ATV) | 906 | | | | | | | | | | | |
| | | New | | | | | | | | | | | | |
| 89 | | 6 Binoculars | 459 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 90 | | 16 Radios Sets | 2,160 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 91 | | 5 All Terrain Vehicles (ATV) | 10,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 92 | | 3 Outboard Engines | 3,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 93 | | 12 Boats | 4,200 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 94 | | 5 Satellite Phones | 1,675 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 512 - | Guyana Police Force | | | | | | | | | | | | |
| | 2405900 | Land and Water Transport - Police | | | | | | | | | | | | |
| | | Rollover: | | | | | | | | | | | | |
| 95 | | 1 Flatbed Truck | 4,235 | | | | | | | | | | | |
| | | New | | | | | | | | | | | | |
| 96 | | 70 Double Cab Pickups | 708,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 97 | | 20 Motor Cycles 150cc | 14,028 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 98 | | 15, Motor Cycles 250cc (Fully Accessorized with Siren & Flashlight) (Blue and White) | 22,838 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 99 | | 5, Motor Cycles 500cc (Fully Accessorized with Siren & Flashlight) (Blue and White) | 8,663 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 100 | | 2, Learner Driver Cars | 8,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 101 | | 20, All Terrain vehicles | 60,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 102 | | 10, Cars 2500cc | 38,850 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 103 | | 15, Cars 2000cc (Blue & White) | 61,425 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 104 | | 5, Mini Bus 15 Seaters | 30,450 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|---|--------|-------------|-----------|-----------|----------|----------|--|---|---|--|--|--------|-----------------------------------|
| 105 | 4, Mini Bus 26 Seaters | 63,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | | | | | Design | Currently preparing specification |
| 106 | 2 Buses 30 Seaters | 36,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 107 | 4, Prison Vans | 45,998 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 108 | 1 Customized Canine Carrier Transporter | 15,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 109 | 4 Canter Trucks (Long Base) with shed | 50,400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 110 | 3, Flatbed Truck Tow Trucks | 21,420 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 111 | 2 Short Base Canter Trucks | 13,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 112 | 2 Long Base Canter Trucks | 16,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 113 | 4 Aluminium Boats (8 persons capacity) | 18,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 114 | 3 Vehicles 3000cc | 36,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 115 | 2, Vehicles 2400cc | 20,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 116 | 1 Hydraulic Crane Lift Platform Truck | 8,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| | 2509500 Equipment and Furniture - Police | | | | | | | | √ | √ | | | Design | Currently preparing specification |
| | Rollover: | | | | | | | | | | | | | |
| 117 | 1 Dell Server | 3,340 | | | | | | | | | | | | |
| 118 | 76 Metal Bunk Bed Frame with Mattresses | 14,972 | | | | | | | | | | | | |
| 119 | 1 Voice Server | 2,400 | | | | | | | | | | | | |
| | New: | | | | | | | | | | | | | |
| 120 | 10 Microwaves, 1.9 cu ft | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 121 | 10 Refrigerators, Smart Inverter 9 cu ft | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 122 | 6 Freezers, 28 cu ft | 1,290 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 123 | 10 Gas Stoves 30" 6 Burner, Mabe | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 124 | 5, Industrial Gas Stoves with Oven & Fittings | 4,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 125 | 52, Stand Fans, Lasco 1827 18" | 579 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 126 | 199, Metal Bunk Bed Frame with mattresses | 39,202 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 127 | 3, Photocopiers, Canon Image runner 4551i | 4,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 128 | 10, Ac Units Invertered 12000 BTU | 1,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |
| 129 | 10, Ac Units Invertered 18000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 130 | 10, Ac Units Invertered 24000 BTU | 2,900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 131 | 5, Ac Units Invertered 36000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 132 | 2, Ac Units Invertered 60000 BTU | 2,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 133 | 100, Fire Extinguishers | 1,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 134 | 20, Desktops Computers | 4,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 135 | 20, Laptops | 4,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 136 | 3, Multi-Purpose Photocopiers | 6,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 137 | 40, Water Dispensers | 2,320 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | 2608300 Equipment - Presidential Guard | | | | | | | | | | | | |
| | Rollover: | | | | | | | | | | | | |
| 138 | Tactical Equipment | 91,109 | | | | | | | | | | | |
| | New: | | | | | | | | | | | | |
| 139 | 50,000 ,9mm Ammunition | 7,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 140 | 50,000, .223 Ammunition | 15,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 141 | 50,000, 7,62 x 39 Ammunition | 17,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 142 | 10,000, 12 Gauge Cartridges | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 143 | 200, Coloured Smoke Grenades | 2,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 144 | 200, Tear Smoke Grenades | 2,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 145 | 75, Level 3 Bullet Proof Vests | 8,625 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 146 | 6, Binoculars | 480 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 148 | 2, Tactical Breaching Tools | 1,250 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 148 | 40, 9mm Glock Cleaning Kits | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 149 | 25, Eotech Sights | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 150 | 25, Glock Sights | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 151 | 4, Brown Bolt Cutters | 70 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 152 | 10, Falling Plates | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Tactical Services Unit (TSU) | | | | | | | | | | | | |
| 153 | 10,000, .223/5.56 Ammunition | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|---------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 154 | 50,000, .38 Ammunition | 12,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 155 | 50,000, 12 Gauge Cartridges | 17,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 156 | 60,000, 12 Gauge Rubber Pellets | 24,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 157 | 70,400, 9mm | 10,560 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 158 | 22,000, 7.62*39 | 7,700 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 159 | 15,000, 7.62*51 | 5,250 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 160 | 100, 1.5 Cartridges | 5,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 161 | 100, Long Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 162 | 100, Short Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 163 | 100, ntermediate Public Order Shield | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 164 | 5, Loud Hailers (Public Address System) | 75 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 165 | 500, Tear Smoke | 5,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 166 | 94, Bullet Proof Vests | 10,810 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Traffic Department | | | | | | | | √ | √ | | Design | Currently preparing specification |
| | Rollover: | | | | | | | | | | | | |
| 167 | Radar Gun | 12,168 | | | | | | | | | | | |
| | New: | | | | | | | | | | | | |
| 168 | 40, Breathalysers | 5,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 169 | 40, Radar Guns | 64,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 170 | Speed Regulator | 500,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Special Organized Crime Unit | | | | | | | | √ | √ | | Design | Currently preparing specification |
| 171 | 1, Dji Mavic 3 Drone Jammer System | 3,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 172 | 1, 1 2 Base Software | 6,612 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 173 | 1, Digital Intelligence V per Kit with TX1 | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 174 | 1, Fortinet Fortigate | 300 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| 175 | 1, Dell Power Edge T340 Tower Server | 400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| | C.I.D | | | | | | | | √ | √ | | | |
| 176 | 3, Dji Mavic pro Drone with 3 extra battery and built in screen | 1,800 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 177 | 13, Modified Pelican 9430sl spot light remote area lighting system 2000 Lumen | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 178 | 1, Modified Faro Focus S 120 Laser Scanner | 2,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 179 | 5, EZ Dupe Media Mirror Plus Duplicator - Flash media & I1 to 5 disc copier | 1,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 180 | 30, Modified Sunpak- Video Pro- M5 72..8 inches Tripod | 3,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 181 | 1, EOD advanced bomb suit | 12,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 182 | 13, Platform Weight Scale -100kg | 1,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 183 | 2, Sumuri Talino Ka-viz forensic video analysis workstation | 2,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 184 | 2, Fred L Forensic Laptop | 2,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 185 | 1, Portable Under Vehicle Surveillance Scanning System | 3,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 186 | 4, Evidence Locker | 2,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 187 | 20, Modified Nikon D7500 Digital Camera | 8,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 188 | 40, Bunud USB C Super drive external DVD/ CD writer | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 189 | 2, Jackery Explorer 2000 v2 portable power Station | 1,200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | Information Technology & Communication Branch | | | | | | | | | | | | |
| | Rollover: | | | | | | | | | | | | |
| 190 | Procurement of Radio set | 53,618 | | | | | | | | | | | |
| 191 | Procurement of Radio set | 6,000 | | | | | | | | | | | |
| 192 | Procurement of Equipment | 2,971 | | | | | | | | | | | |
| 193 | Procurement of Drone | 2,910 | | | | | | | | | | | |
| 194 | Procurement of Firewall | 10,750 | | | | | | | | | | | |
| | New: | | | | | | | | | | | | |
| 195 | 20, Desktop Computer | 4,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 196 | 5, Printers | 650 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 197 | 20, Network 6 U cabinet | 1,405 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 198 | 1, PA Officer Mess | 500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 199 | 1, PA Academy G/Town | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 200 | 2, Network Switches 48p (poe) | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 201 | 1, Network Switches 24p (poe) | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 202 | 20, Cat6 cable indoor box | 900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 203 | 5, Cat6 cable outdoor box | 250 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 204 | 500, Cat6 drop cable 1 ft | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 205 | 100, Cat6 drop cable 10ft | 180 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 206 | 200, Surface mount cat6 box with keystone | 280 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|--|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 207 | 6, Network cable tester | 240 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 208 | 20, Patch panel 24 ports | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 209 | 30, Patch panel 44 ports | 720 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 210 | 5, Label Printer | 175 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 211 | 1, Generator Officer mess pro welfare & Snr office | 11,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 212 | 1, Generator Georgetown Academy | 11,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 213 | 1, Solar Generator | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 214 | 1, Satellite Phone with Case | 700 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 215 | 10, 2.5 Single Core wire | 250 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 216 | 10, 4mm single core wire | 170 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 217 | 1, Drone Mitigation with smart jammer | 900 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 218 | 20, EP682 Tactical | 7,480 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | Special Branch | | | | | | | | | | | | |
| 219 | 1, Drone - DJI Mavic 2 enterprise advanced | 2,040 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 220 | 1, Drone- DJI Mavic 3E worry free plus combo | 600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 221 | 2, Satellite Phones- Inmarsat Isat Phone 2 | 480 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 222 | 4, Mini Button Camera- AHD 1080p wifi FHD | 260 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 223 | 12, Camera Glasses - Dahocamgo Glasses | 72 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 224 | 2, Digital Recorder- Sony ICD- PX370 mono Digital Voice recorder | 120 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 225 | 3, Long range Listening Device | 195 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 226 | 4, GPS Tracker- Mini GPS, Tkstar mini GPS Tracker Magnetic | 400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 227 | 4, Heat seek thermal cameras | 280 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 228 | 10, Mini Spy charger | 120 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 229 | 12, Radio set- long range kayotom | 640 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 230 | 3, Camcorder - still videoing and recording | 450 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 231 | 1, Mini Drone- 4k drone with UHD cam | 200 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 232 | 7, Hidden Mini Video & Audio spy- wifi spy | 140 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 233 | 8, Buffalo Armory High Caliber vest | 581 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | | |
|-----|--|--|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| | | Mounted Branch & Canine Section | | | | | | | | | | | Design | Currently preparing specification |
| 234 | | 2, Thoroughbred (1 Mare & 1 Stallion) | 4,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 235 | | 2, Brood Mares | 1,500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 236 | | 2, Stallions/Geldings | 1,600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Canine Branch | | | | | | | | | | | | |
| 237 | | 3, K9 sale Dual purpose (US), Labrador Retriever for explosive & Firearm | 17,724 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | | |
| 238 | | 1, K9 sale Dual purpose (foreign), Labrador Retriever for explosive & Tracking | 7,491 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 239 | | 1, K9 sale Dual purpose (foreign), Labrador Retriever for Cadaver | 8,229 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 240 | | 3, K9 sale Dual purpose (Foreign) Labrador Retriever for Narcotics | 17,724 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | | Finance Office | | | | | | | | | | | | |
| 241 | | 2, Cassida 5520 UV-USA Counter with alucount | 400 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | | 513 - Guyana Prison Service | | | | | | | | | | | | |
| | | 2406000 Land and Water Transport - Prisons | | | | | | | | | | | | |
| 242 | | 2- Tractors with trailer, slasher & plough | 25,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 243 | | 1, Excavator | 35,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| | | 2608400 Other Equipment - Prisons | | | | | | | | | | | | |
| 244 | | Upgrading CCTV System | 67,075 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 245 | | 2 Industrial Dryer | 12,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 246 | | 6 Automatic Airflow | 48,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 247 | | 12 Freezer | 3,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 248 | | 1 Water Heating System | 750 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 249 | | 5 Pressure Tanks | 2,250 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 250 | | 5 Water Pumps | 675 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 251 | | 10 Water Dispensers | 500 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 252 | | 10 Microwaves | 150 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|---|---------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|-----------|---|
| 272 | 10, Disc Cutters | 2,200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 273 | 10, Power Saw | 2,470 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 274 | 5, Portable Fire Pump | 16,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 275 | 20, Breathing Apparatus | 14,400 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 276 | 12, Ejector Pumps | 3,600 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 277 | 4, Combination Tools Complete Jaws of Life Hydraulic Compressor, jaws, Ram, Spreader and Cutter | 14,700 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 278 | 7, Master Fire Investigation Kit | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 279 | 3, Evidence Collection Kits | 1,400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 280 | 3, Thermal Imaging Camera | 4,740 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 281 | 200, Fire Extinguishers | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 282 | Marine Rescue Tools (Assorted) | 6,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 283 | 5, Pressure Washer | 800 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 284 | 3, Bilge Pump | 300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 285 | 2, Tower Lights | 6,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Advertise | Project will opened on 3rd day of April, 2025 |
| 286 | 2, Computer Repair Kit | 400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 287 | 2, Networking Kit | 300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 288 | Mechanic Tools (Assorted) | 6000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Preparing Specification |
| 289 | 25, Hose Repair Kit | 7500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 290 | 3, Foam Carts | 6000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Preparing Specification |
| 291 | Ambulance Equipment (Assorted) | 15,590 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 292 | 1, Oxygen Refilling Machine | 6,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 293 | 2, Complete Water Filtration System | 2,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Preparing Specification |
| 294 | Lumpsum, Hydrants and Fireball (Assorted) | 800,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| | 2609000 Office Equipment and Furniture_ Fire | | | | | | | | | | | | |
| 295 | 20, Office Desks | 1,900 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Process | Processing |
| 296 | 40, Typist Chairs | 1,480 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 297 | 20, Executive Chairs | 2,400 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 298 | 55, Stocking Chairs | 825 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 299 | 20, Filing Cabinet | 1,200 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|---------------------------------------|---|------------------------------------|-------------|-----------|-----------|-----------|----------|--|---|---|--|---------|-----------------------------------|
| 300 | 3, Web Cam | 320 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 301 | 10, Computers | 2,500 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 302 | 10, Desk Top Printers | 1,300 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 303 | 50, Beds (Double Bunk) | 3,500 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 304 | 5, Gas Stove | 1,000 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 305 | 10, Water Dispensers | 650 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Process | Processing |
| 306 | 3, Freezer | 600 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 307 | 2, Projector | 325 | Quotation | 24-Mar-25 | 14-Apr-25 | 21-Apr-25 | 5-May-25 | | √ | | | Design | Currently preparing specification |
| 516 - General Registrar Office | | | | | | | | | | | | | |
| | 1700200 | General Registrar's Office | | | | | | | | | | | |
| 308 | 12, Computers | 3,600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 309 | 2, Servers | 5,200 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 310 | 1, Money Counter | 165 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 311 | 5, Managed Switches for Data Centre- Cores Switches | 1,150 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 312 | 1, Fortinet Fortigate 40F Hardware | 600 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 313 | 6, Metal Filing Cabinets | 510 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 314 | 2, Multipurpose Printer | 300 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 315 | 4, Air Condition Units | 800 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 316 | 12, Office Chairs - Semi Executive | 420 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 317 | 2, Water dispensers | 170 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 318 | 1, Microwave | 45 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 319 | 4, Printer | 208 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 320 | 4, Scanners | 392 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 321 | 1, Refrigerator | 160 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 322 | 4, Wireless Access Points | 280 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |
| 517 - Customs Anti Narcotics | | | | | | | | | | | | | |
| | 2609200 | Customs Anti Narcotics Unit | | | | | | | | | | | |
| 323 | 1, Dragonfish Standard Drone With Accessories | 33,000 | Open Tender | 24-Mar-25 | 27-May-25 | 4-Jun-25 | 4-Sep-25 | | √ | √ | | Design | Currently preparing specification |

| | | | | | | | | | | | | | |
|-----|--|--------|-------------|-----------|-----------|-----------|-----------|--|---|---|--|--------|-----------------------------------|
| 324 | 15, Glock 17 Pistol (Gen 4) | 4,725 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 325 | 15, CZ Scorpion Evo 3 SMG | 4,725 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 326 | 40, AKM Magazines | 180 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 327 | 30, CZ Magazines | 231 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 328 | 13,000, Ammuniitions (7.62x39mm) | 2,665 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 329 | 13,000, Ammuniitions (9mm Pistol) | 4,095 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 330 | 1000, Ammuniitions (5.569mm) | 180 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 331 | 1, Construction of Water Treatment Plant & Infrastructure for Living Quarters2 , Ondeemeemng Essequibo | 12,199 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 332 | 1, Access Control System (Honey well Pro-watch or Paxton Net2 Access control system) | 7,000 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |
| 333 | 1, Mobile Extraction & Analysis Software/ Tool | 3500 | Restrictive | 24-Mar-25 | 20-May-25 | 28-May-25 | 28-Aug-25 | | √ | √ | | Design | Currently preparing specification |

Prepared By:

Holly Rose Reynolds
 Manager Procurement Unit

Approved by:

[Signature]
 Permanent Secretary