

KEY:
IFB- Invitation for Bids
RFP- Request for Proposals
SS- Sole Sourcing
NCB- National Competitive Bidding
PC- Price Comparison
RFQ- Request for Quotation



MINISTRY OF NATURAL RESOURCES

2024 PROCUREMENT PLAN

ID No.	Narrative	Cost GYD (000')	Procurement	Prior Review	Financier		Estimated Dates		Tender Board
			Method	By NPTAB	DONOR	Local	Start Preparation	Completion	
GOODS (Furniture and Equipment)									
A.	261- Policy, Planning and Administration								
1.	Four (4) Desktop Computers	1,500,000	RFQ	No		√	February 2024	May 2024	MTB
2.	Four (4) Filing Cabinet	240,000	RFQ	No		√	February 2024	May 2024	PS
3.	One (1) Floor Model Multi-purpose Copier	1,400,000	RFQ	No		√	February 2024	June 2024	MTB
4.	Three (3) Air Condition Units	860,000	RFQ	No		√	February 2024	May 2024	MTB
	Total	4,000,000							
B.	264- Petroleum Management								
1.	Three (3) High Spec Laptop Computers	795,000	RFQ	No		√	February 2024	May 2024	MTB
2.	Three (3) Desktop Printers	450,000	RFQ	No			February 2024	March 2024	MTB
3.	Two (2) Floor Model Multi-purpose Copier	2,155,000	RFQ	Yes		√	February 2024	June 2024	NPTAB
4.	Three (3) Water Dispensers	195,000	RFQ	No		√	February 2024	February 2024	PS
5.	Three (3) Air Condition Units	714,000	RFQ	No		√	February 2024	May 2024	MTB
6.	Twelve (12) Executive Office Chairs	720,000	RFQ	No		√	February 2024	May 2024	MTB
7.	One (1) Offsite Backup Solution (JBOD)	596,000	RFQ	No		√	March 2024	July 2024	MTB
8.	Five (5) Desktop Computers	1,875,000	RFQ	Yes		√	February 2024	May 2024	NPTAB
	Total	7,500,000							

	Total (Furniture and Equipment)	11,500,000							
--	--	-------------------	--	--	--	--	--	--	--