

Ministry of Tourism, Industry & Commerce
Procurement Plan
FOR THE FISCAL YEAR 2025
Capital Expenditure
Goods and Services

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
	Bureau of Standards	Guyana National Bureau of Standards													
		1 Electronic Microbalance	7,200		OT	25-Feb-25	10-May-25	17-May-2025	17-Sept-2025		3,600	3,600			
		15 Data logger	3,270		OT	25-Feb-25	10-May-25	17-May-2025	17-Sept-2025		1,635	1,635			
		1 Freezer	136		RFQ	17-Mar-25	10-May-25	17-May-2025	31-May-2025		136				
	1 Temperature readout with air	500		RFQ						250	250				
	1 Rectangular inch Gauge	436		RFQ						218	218				
	1 Inch Gauge Block Set	436		RFQ						218	218				
	4 Metric square gauge blocks for	260		RFQ						130	130				
	1 Metric rectangular gauge	545		RFQ						270	275				
	2 Setting rings (inch)	130		RFQ						130					
	2 Setting Rings (Metric)	130		RFQ						130					
	5 Retort Stand with A Clamp	129		RFQ						129					
	1 Electronic Engineers Levels	43		RFQ						43					
		1 Dial Gauge tester	1,000		RFQ	17-Mar-25	10-May-25	17-May-25	17-Sept-25		500	500			
		1 Gauge block calibrator	15,000		OT	25-Feb-25	10-May-25	17-May-25	17-Sept-25		7,500	7,500			
		3 Concrete testing apparatus	1,611		RFQ	24-Mar-25	14-May-25	21-May-25	21-Sept-25		0	1,611			
		12 Micropipette racks	48		RFQ						48	0			
		2 Deioniser	2,578		RFQ	31-Mar-25	06-May-25	13-May-25	13-Sept-25		1,289	1,289			
		1 Automated jeweller's mill	1,210		RFQ	24-Mar-25	14-May-25	21-May-25	21-Sept-25		605	605			
		1 350 MHz universal frequency	1,708		RFQ	31-Mar-25	12-May-25	19-May-25	19-Sept-25			1,708			
		1 20 MHz waveform generator	1,744		RFQ	31-Mar-25	12-May-25	19-May-25	19-Sept-25			1,744			
		1 Time SIM computer	1,000		RFQ	31-Mar-25	14-May-25	21-May-25	21-Sept-25		500	500			
		1 Serapim Series C Sucker Plate	3,500		SS	28-Feb-25	16-Apr-25	21-Apr-25	21-Aug-25		3,500				
		10 Pressure gauges	3,210		OT	25-Feb-25	23-Apr-25	30-Apr-25	31-Jul-25		1,605	1,605			
		1 50kN compression load cell	9,400		OT						4,700	4,700			
		1 Portable/Benchtop XRF	13,000		OT						6,500	6,500			
		40 Computer Systems	10,000		OT						5,000	5,000			
		1 Cloud Backup Solution	2,600		RFQ	10-Mar-25	15-Apr-25	22-Apr-25	22-Jul-25		1,300	1,300			
		3 Video conference Equipment	7,680		OT	24-Mar-25	23-May-25	30-May-25	31-Aug-25		3,840	3,840			
		8 Rugged Laptops	6,800		OT						3,400	3,400			
		3 Graphic Workstations	2,400		RFQ	17-Mar-25	28-Apr-25	06-May-25	06-Aug-25		1,200	1,200			
		4 High End Workstation	2,800		RFQ	17-Mar-25	28-Apr-25	06-May-25	06-Aug-25		1,400	1,400			
		3 Document Centres	10,500		SS	28-Feb-25	21-Mar-25	28-Mar-25	28-Jun-25		10,500				
		1 Microsoft Surface HUB 3 - 85"	5,832		OT	24-Mar-25	23-May-25	30-May-25	31-Aug-25		2,916	2,916			

		6 Laptops	1,500		RFQ	17-Mar-25	14-May-25	21-May-25	21-Sept-25		1,500				
		5 Microsoft Surface Pro 10 w/ Type Cover and Slim Pen	1,548		RFQ	17-Mar-25	24-Apr-25	4/31/2025	31-Jul-25		1,548				
		1 FireProof Safe	450		RFQ	03-Mar-25	01-Apr-25	08-Apr-25	08-May-25		450				
		1 Electricity Meter Test Bench	45,758		OT	25-Feb-25	24-Apr-25	4/31/2025	31-Oct-25		22,879		22,879		
		1 Trailer Caddy	4,554		OT						2,277		2,277		
		1 Testing System for EVSE Chargers	7,810		OT						3,905		3,905		
		1 Ultrasonic Flow meter	10,352		OT						5,176		5,176		
		1 Non destructive Gold tester	9,020		OT						4,510		4,510		
		8 Wagner Meters	1,920		RFQ	10-Mar-25	17-Apr-25	24-Apr-25	24-Jul-25			1,920			
		2 Micrometer	252		RFQ	10-Mar-25						252			
			200,000												

Prepared By:

.....

Approved by:

.....