

**Maritime Administration Department  
Procurement Plan  
FOR THE FISCAL YEAR 2025  
Capital Expenditure  
Goods and Services**

No.	Project Code	Activity Description	Estimated Budget (G\$ ‘000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)	Contract Execution		Expenditure Phasing				Status	Comments	
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3			Q4
						Date of Advertisement	Date of Award	Start	End						
	1403900	DREDGING													
1		Capital Dredging Program	3,127,500		SS								Awaiting Guidance from Minister		
2		Acquisition of a New Built Buoy Tender Vessel	1,500,000		OT	3/1/2025		5/1/2025	12/31/2025		750,000		750,000	Tender Document being Prepared	
3		Acquisition and Installation of Harsonic System to reduce fouling and corrosion of Aluminum pilot boats	45,000		SS	3/1/2025		5/1/2025	7/1/2025		45,000			Tender Document being Prepared	
4		Acquisition of critical spares for vessels	200,000		OT	3/1/2025		5/1/2025	12/31/2025		100,000		100,000	Tender Document being Prepared	
5		Dry-docking of the dredger Steve 'N'	150,000		OT	3/1/2025		5/1/2025	6/1/2025		142,500		7,500	Tender Document being Prepared	
6		Dry-docking of the pilot boat Arapaima	9,000		OT	3/1/2025		5/1/2025	5/7/2025		8,550		450	Tender Document being Prepared	
7		Docking of pilot boat David 'P'	9,000		OT	3/1/2025		5/1/2025	5/14/2025		8,550		450	Tender Document being Prepared	
8		Docking of pilot boat Thompson	17,000		OT	3/1/2025		5/1/2025	5/21/2025		16,150		850	Tender Document being Prepared	
9		Docking of pilot boat MT Stter	15,000		OT	3/1/2025		5/1/2025	5/14/2025		14,250		750	Tender Document being Prepared	

Maritime Administration Department  
Procurement Plan  
FOR THE FISCAL YEAR 2025  
Capital Expenditure  
Goods and Services

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
10		Docking of pilot boat MT Aruka	11,000		OT	3/1/2025		5/1/2025	5/14/2025		10,450		550	Tender Document being Prepared	
	2607000	Navigational Aids													
1		Removal of obstructions derelict vessels from the beach and foreshore in the Parika area in the Essequibo river	800,000		OT	2/27/2025		5/1/2025	12/31/2025		177,777	311,111	311,112	Tender Document being Prepared	
2		Removal of six (6) wrecks from Demerara	400,000		OT	2/27/2025		5/1/2025	11/1/2025		133,333	199,999	66,668	Tender Document being Prepared	
			6,283,500	-											

Prepared By: Renita Forsythe  
Procurement Officer

Approved by: Stephen Thomas  
Director General



Maritime Administration Department  
Procurement Plan  
FOR THE FISCAL YEAR 2025  
Capital Expenditure  
Construction

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
			1,140,000	-											

Prepared By: Renita Forsythe  
Procurement Officer

Approved by: Stephen Thomas  
Director General

**Name of the Procuring Entity**  
**Procurement Plan**  
**FOR THE FISCAL YEAR 2024**  
**Consultancy**

[illegible]

**Prepared By:**  
.....

**Approved by:**  
.....

**Name of the Procuring Entity**  
**Procurement Plan**  
**FOR THE FISCAL YEAR 2024**  
**Current Expenditure**

[illegible]

**Prepared By:** .....

Approved by:  
.....