

MINISTRY OF LOCAL GOVERNMENT & REGIONAL DEVELOPMENT - Regional Democratic Council - Barima Waini Region

2023 PUBLIC SECTOR INVESTMENT MANAGEMENT PROGRAMME: PROCUREMENT PLAN: PROGRAMME: Regional Admin and Finance

No	Project Code and Title/ Activity	2023 Budget Estimates (\$M)	Tendering & Awarding								Contractor	Contract Sum	Start Date	End Date	Status	Remarks/ Issues (Status, Required Actions & Next Step)
			Method				Start (Tender Adv)	Closed (Bids Closed)	Eval Report Sent for Approval	Award						
		Budget	Open Tender	Quotation	Community Participation	Sole Sourcing	Date (D-M-Y)									
Regional Admin and Finance																
	Maintenance of Buildings	21,000														
1	Repairs to DREO Living Quarters	8,000	Yes	No	No	No	19-Feb-23	5-Mar-23	12-Mar-23	26-Mar-23			16-Apr-23	15-Jul-23		Estimates and Bids being prepared.
2	Repairs to RDC Secretariat	3,000	Yes	No	No	No	19-Feb-23	5-Mar-23	12-Mar-23	26-Mar-23			16-Apr-23	15-Jul-23		Estimates and Bids being prepared.
3	Repairs to Admin Living Quarters	4,000	Yes	No	No	No	19-Feb-23	5-Mar-23	12-Mar-23	26-Mar-23			16-Apr-23	15-Jul-23		Estimates and Bids being prepared.
4	Repairs to DDO Quarters Baramita	6,000	Yes	No	No	No	19-Feb-23	5-Mar-23	12-Mar-23	26-Mar-23			16-Apr-23	15-Jul-23		Estimates and Bids being prepared.
5	Miscellaneous	1,000											January, 2023	December, 2023		To procure materials for minor maintenance as the need arise
	Maintenance of Infrastructure	22,000														
1	Repairs to Trestle at REO Living Quarters Mabaruma	1,600	No	No	Yes	No	12-Feb-23	26-Feb-23	5-Mar-23	12-Mar-23			26-Mar-23	24-Jun-23		Contractor Mobilising
2	Repairs to Metal Tanks at Moruca Fuel Bond Moruca	4,000	Yes	No	No	No	12-Feb-23	5-Mar-23	12-Mar-23	19-Mar-23			2-Apr-23	1-Jul-23		To be done by Community Participation
3	Repairs to Metal Tanks at Admin Fuel Bond Port Kaituma	4,000	Yes	No	No	No	12-Feb-23	26-Feb-23	5-Mar-23	12-Mar-23			26-Mar-23	24-Jun-23		To be done by Community Participation
4	Repairs to Metal Tanks at Admin Fuel Bond Mabaruma	8,000	Yes	No	No	No	12-Feb-23	26-Feb-23	5-Mar-23	12-Mar-23			26-Mar-23	24-Jun-23		To be done by Community Participation
5	Repairs to Pavement Acquero Guest House	3,000	No	No	Yes	No	12-Feb-23	26-Feb-23	5-Mar-23	12-Mar-23			26-Mar-23	24-Jun-23		To be done by Community Participation
6	Miscellaneous	1,400	No	Yes	No	No							January, 2023	December, 2023		To procure materials for minor maintenance as the need arise