

A 3/16

RECEIVED

03 MAR 2023

BY: *Emootu*

Supreme Court of Judicature
Procurement Plan
FOR THE FISCAL YEAR 2023
Capital

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
1	7011	Phase III-Completion of Mahdia Magistrate's Court Ceiling, Plumbing, Electrical, Gazebo, car parking etc	136,400		OT	10/3/2023		1/4/2023	1/4/2024						
2	7011	Phase I-Construction of Magistrate's Court & Living Quarters at La Parfaite Harmonie, W.B.D	320,000		OT	11/5/2023		1/6/2023	1/12/2024						
3	7011	Phase I-Construction of Magistrate's Court & Living Quarters at Timehri, Region No. 4	188,412		OT	10/3/2023		1/4/2023	30/07/2024						
4	7011	Construction of Annex to Suddie Mag. Court-Multi-Purpose Building	245,000		OT	10/3/2023		1/4/2023	30/08/2024						
5	7011	Phase I-Construction of Magistrate's Court & Living Quarters at Friendship, Region No. 4	188,412		OT	10/3/2023		1/4/2023	30/7/2024						
6	7011	Phase III-Completion of Bartica Magistrate's Court - Gazebo, Janitor's Room, etc	27,500		OT	11/2/2023		4/3/2023	26/11/2023						
7	7011	Rewiring of the Suddie Magistrate's Court Essequibo	22,843		OT	7/3/2023		28/03/2023	28/11/2023						
8	7011	Rewiring of Fort Wellington Magistrates Court	21,360,684		OT	7/3/2023		28/3/2023	28/08/2023						

**Supreme Court of Judicature
Procurement Plan
FOR THE FISCAL YEAR 2023
Capital**

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
9	7011	Construction of a Marshal's Bond & Document's Vault for the G/Town High Court.	240,000		OT	7/3/2023		28/03/2023	28/07/2024						
10	7011	Rehabilitation of entire roof to Building at Berbice Sub-Registry, New Amsterdam	7,647		OT	30/11/2022	27/01/2023	21/12/2022	15/06/2023						
11	7011	Huts at High CourtG/Town to Facilitate the installation of Walk-Through Body Scanners for Security	10,520		OT	19/08/2023		9/9/2023	8/12/2023						
12	7011	Addition & Rehabilitation to Front of Suddie Magistrate's Court, Essequibo	98,500		OT	21/03/2023		18/4/2023	5/12/2023						
13	7011	Phase I-Construction of Magistrate's Court & Living Quarters at Anna Regina, Essequibo Coast, Region No. 2	169,212		OT	7/3/2023		28/03/2023	30/7/2024						
14	7011	Construction of an Access Bridge to the Proposed site for the Anna Regina Magistrate's Court & Living Quarters, Region No. 2	39,500		OT	10/3/2023		1/4/2023	31/12/2023						

**Supreme Court of Judicature
Procurement Plan
FOR THE FISCAL YEAR 2023
Consultancy**

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP, SII)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
1	7011	Design & supervision -Phase III-Completion of Mahdia Magistrate's Court Ceiling, Plumbing, Electrical, Gazebo, car parking etc	10,230		OT	28/2/2023		21/3/2023	1/11/2023						
2	7011	Design & supervision -Phase I-Construction of Magistrate's Court & Living Quarters at La Parfaite Harmonie, W.B.D	24,000		OT	28/2/2023		21/03/2023	29/9/2025						
3	7011	Design & supervision - Construction of New Wing of the New Amsterdam, Sub-Registry, Berbice-Family & Land Court Building	19,377		OT	28/2/2023		21/03/2023	29/9/2025						
4	7011	Design & supervision - Construction of Annex to Suddie Mag. Court-Multi-Purpose Building	18,375		OT	28/2/2023		21/03/2023	29/9/2025						
5	7011	Design & supervision -Phase I- Construction of a Mediation & Conference Centre at the Old Magistrate's Quarters Marias Lodge, Essequibo	18,750		OT	28/2/2023		21/03/2023	29/9/2025						
6	7011	Design & supervision -Phase III-Completion of Bartica Magistrate's Court - Gazebo, Janitor's Room, etc	2,062		OT	28/2/2023		21/03/2023	25/05/2023						

**Supreme Court of Judicature
Procurement Plan
FOR THE FISCAL YEAR 2023
Consultancy**

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
7	7011	Design & supervision - Rewiring of the Suddie Magistrate's Court Essequibo	1,713		OT	28/3/2023		18/04/2023	28/02/2024						
8	7011	Construction of a Marshal's Bond & Document's Vault for the G/Town High Court.	18,000		OT	28/3/2023		18/04/2023	28/02/2024						
9	7011	Rehabilitation of entire roof to Building at Berbice Sub-Registry, New Amsterdam	699		RFQ	28/3/2023		18/04/2023	28/02/2024						
10	7011	Design & supervision - Construction of 2 new Guard Huts at High CourtG/Town to Facilitate the installation of Walk-Through Body	525		RFQ	28/3/2023		18/04/2023	28/02/2024						
11	7011	Design & supervision - Addition & Rehabilitation to Front of Suddie Magistrate's Court, Essequibo	7,387		OT	28/3/2023		18/04/2023	28/02/2024						
12	7011	Construction of an Access Bridge to the Proposed site for the Anna Regina Magistrate's Court & Living Quarters, Region No. 2	800		RFQ	15/03/2023		6/4/2023	31/12/2024						

