Public Procurement Commission Procurement Plan Capital Expenditure FOR THE FISCAL YEAR 2023

No.	Project Code		Estimated Budget (G\$ '000)		Procurement Method	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing					
			Government	Foreign Funded	(OT, RT, RFQ, RFP, SS,	Estimated		Estimated Dates		Q1	Q2	Q3	Q4	Status	Comments
						Date of Advertisement	Date of Award	Start	End	·		Ç	Ţ		
		Stellings													
		Rolled Over							ļ						
1		Rehabilitation of Leguan Ferry Stelling	194,000		ОТ					76,000	98,000	-	20,000	Works ongoing	
2		Rehabilitation of Bartica Ferry Stelling	217,000		OT	Oct 16, 2022	-			90,100	85,000	42,000		Awaiting NPTAB Approval	
		New Projects													
1		Rehabilitation of Parika Stelling	80,000		OT	Apr 02, 2023	May 23, 2023	May 30, 2023	July 30, 2023	-	72,000	-	8,000		
2		Rehabilitation of New Amsterdam Stelling	90,000		OT	"	"	"	"		81,000		9,000		
3		Rehabilitation of Rosignol Stelling	90,000		OT	"	"	"	"		81,000		9,000		
	2700500	Reconditioning of Ferry Vessels													
1		Acquisition of Spares	260,000		ОТ	Jan 22, 2023	Mar 27, 2023	Apr 4, 2023	Jul 30, 2023		130,000	30,000		Awaiting NPTAB Approval	
2		Docking and Rehabilitation of MB Sandaka	80,000		ОТ	"	"	"	May 19, 2023		12,000	64,000	4,000	"	
3		Rehabilitation of Pontoons (3)	60,000		OT	"	"	"	May 6, 2023		9,000	48,000	3,000	"	
			1,071,000	-				<u> </u>		166,100	568000	184000	153000		

Prepared By:

M. Merchant