

**Guyana National Bureau of Standards
Procurement Plan
FOR THE FISCAL YEAR 2024
Capital Expenditure
Goods and Services**

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
		5 Torque Equipment	6,000,000		Open Tender	18-Mar-24	10-May-24	17/5/2024	17/9/2024		3,000	3,000			
		17 Concrete blocks and cubes Equipment	1,000,000		Request for Quotation	18-Mar-24	17-Apr-24	24/4/2024	24/6/2024		1,000				
		3 Electrical multimeter Equipment	4,300,000		Open Tender	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		2,150	2,150			
		8 Dimensional Equipment	9,470,000		Open Tender	22-Apr-24	14-Jun-24	21/6/2024	21/9/2024			4,735	4,735		
		21 Temperature Equipment	30,200,000		Open Tender	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		15,100	15,100			
		4 Pressure Equipment	5,500,000		Open Tender	18-Mar-24	10-May-24	17/5/2024	17/9/2024		2,750	2,750			
		2 Fume hood for Gold Equipment	4,600,000		Open Tender	18-Mar-24	10-May-24	17/5/2024	17/9/2024		2,300	2,300			
		15 Small Volume Equipment	40,600,000		<i>Open Tender</i>	18-Mar-24	10-May-24	17/5/2024	17/9/2024		20,300	20,300			
		2 Small Mass Equipment	1,330,000		<i>Open Tender</i>	22-Feb-24	30-Apr-24	2/4/2024	2/6/2024		1,330				
		21 Large Mass Equipment	20,100,000		Open Tender	22-Feb-24	30-Apr-24	13/5/2024	13/9/2024		10,050	10,050			
		40 Storage Cabinets with stools & environment loggers	3,000,000		<i>Request for Quotation</i>	22-Apr-24	14-Jun-24	21/6/2024	21/9/2024			3,000			
		1 LPG Master Metering Skid System	40,000,000		<i>Open Tender</i>	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		20,000		20,000		
		1 Sound Level Meter Calibrator System	7,600,000		<i>Open Tender</i>	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		3,800	3,800			
		1 Ultrasound Master Flow Meter	3,300,000		<i>Open Tender</i>	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		1,650	1,650			
		10 1000kg test masses	23,000,000		<i>Open Tender</i>	22-Feb-24	30-Apr-24	7/5/2024	7/9/2024		11,500	11,500			
			200,000,000	-											

Prepared By:

.....

Approved by:

.....

Guyana National Bureau of Standards
Procurement Plan
FOR THE FISCAL YEAR 2024
Current Expenditure

No.	Project Code	Activity Description	Estimated Budget (G\$ '000)	Procurement Method (OT, RT, RFQ, RFP, SS, CP, SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
					Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
					Date of Advertisement	Date of Award	Start	End						
		Print and non-print materials	1,500	RFQ	19/2/2024	13/3/2024	1-Apr-24	30-Sep-24		750	750			
		Office Materials and Supplies	1,500	RFQ	19/2/2024	13/3/2024	1-Apr-24	30-Sep-24		750	750			
		Fuel and Lubricants	8,000	SS	15/12/2023	17/1/2024	30/1/2024	31-Dec-24	2,000	2,000	2,000	2,000		
		Rental of Buildings	1,740	SS	15/12/2023	17/1/2024	30/1/2025	31-Dec-24	435	435	435	435		
		Janitorial and Cleaning Supplies	2,000	RFQ	15/12/2023	17/1/2024	30/1/2026	31-Dec-24	500	500	500	500		
		Local Travel and Subsistence	1,000	RFQ	15/12/2023	17/1/2024	30/1/2027	31-Dec-24	100	400	400	100		
		Vehicle Spares and Service	1500	RFQ	15/12/2023	17/1/2024	30/1/2028	31-Dec-24	375	375	375	375		
		Other Goods Services Purchased	1,572	RFQ	19/2/2024	13/3/2024	1-Apr-24	31-Dec-24		572	500	500		
		Education Subventions and Training	3,000	RFQ	19/2/2024	13/3/2024	1-Apr-24	30-Sep-24		1,500	1,500			
			21,812											

Prepared By:

Approved by: