

Public Procurement Commission
Procurement Plan
Capital Expenditure
FOR THE FISCAL YEAR 2025
Construction

No.	Project Code	Activity Description	Estimated Budget (GYD)		Procurement Method (OT, RT, RFQ, RFP, SS, CP,SH)	Procurement Process (Advertise to Contract Award)		Contract Execution		Expenditure Phasing				Status	Comments
			Government	Foreign Funded		Estimated		Estimated Dates		Q1	Q2	Q3	Q4		
						Date of Advertisement	Date of Award	Start	End						
1	1601500	Rehabilitation of the Runway and Taxiway at CJIA	500,000,000	-	-	-	-	-	-	-	-	-	-	The assessment of the runway and taxiway is currently ongoing by Dynatest Columbia Consultoria SAS. The rehabilitation is dependent on the completion of the assessment.	-
2	1601500	Engineering, Procurement and Construction of New Arrivals Terminal, Cheddi Jagan International Airport	7,000,000,000	-	-	-	-	01/03/2025	01/09/2027	1,333,548,040	0	1,648,457,031	1,648,457,031	Contract is in the negotiation stage.	-
TOTAL			7,500,000,000												

Prepared By:
.....

Approved by:
.....